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SUMMARY OF SUBJECT MATTER 

TO: 
FROM: 
RE: 

Members, Subcommittee on Coast Guard and Maritime Transportation 
Staff, Subcommittee on Coast Guard and Maritime Transportation 
Hearing on "Review of Recent GAO Reports on Icebreaker Acquisition and the 
Need for a National Maritime Strategy" 

PURPOSE 

The Subcommittee on Coast Guard and Maritime Transportation will hold a hearing on 
Thursday, November 29, 2018, at 10:00 a.m. in 2253 Rayburn House Office Building to review 
recent Government Accountability Office reports on icebreaker acquisition and the need for a 
National Maritime Strategy. The Subcommittee will hear testimony from the United States 
Coast Guard (Coast Guard or Service), the Maritime Administration (MARAD), the Government 
Accountability Office (GAO), and the Congressional Research Service (CRS). 

BACKGROUND 

Government Accountability Office 

The GAO is the audit, evaluation, and investigative arm of Congress which exists to 
support Congress in meeting its constitutional responsibilities and to improve the performance 
and accountability of the federal government for the American people. 1 The GAO examines the 
use of public funds, evaluates federal programs and policies, and provides analysis, 
recommendations, and other assistance to help Congress make informed oversight, policy, and 
funding decisions.2 Congress can mandate GAO action through legislation or request GAO 
action through a Member request letter. 

1 Page 74, Coast Guard Acquisitions- Polar Icebreaker Program Needs to Address Risk before Committing 
Resources (GA0-18-600), September 2018. 
2 Ibid 
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Coast Guard Acquisitions- Polar Icebreaker Program Needs to Address Risk before 
Committing Resources (GA0-18-600) 

This report was released in September 2018 in response to section 122 of the National 
Defense Authorization Act for Fiscal Year 2018 (P.L. 115-91). The report directed GAO to 
assess issues related to the procurement of new icebreaker vessels. 

Currently, the Coast Guard has two polar icebreaker vessels in operation, a heavy and a 
medium icebreaker. A heavy icebreaker can break through six feet of ice continuously at 
three knots. The Nation's only operational heavy polar icebreaker, Coast Guard Cutter 
(CGC) POLAR STAR, is 40 years old. The primary mission ofCGC POLAR STAR is 
breaking a channel through the sea ice in the Ross Sea of the Southern Ocean off Antarctica 
to resupply the McMurdo Research Station. Its sister vessel, CGC POLAR SEA, has been 
inactive since 2010 due to major propulsion casualties. The Coast Guard operates a medium 
icebreaker, CGC HEALY, which can break through 4.5 feet of ice continuously at three 
knots. CGC HEALY, the Nation's only operational medium polar icebreaker, is 23 years 
old. CGC HEALY is primarily used to support scientific research in the Arctic and is also 
capable of performing search and rescue and other missions in the Arctic seasonally. 

For much of the past decade, the Coast Guard has been talking about the need to recapitalize 
its icebreaker fleet, but did not show movement toward that goal until2016.3 The 
Department of Homeland Security (DHS) approved the Polar Icebreaker Operational 
Requirements Document in January 2016. In February 2017, the Service awarded industry 
studies to five U.S. shipyards with technical capabilities to build icebreakers4. The Coast 
Guard received industry technical proposals and pricing proposals in mid-July and early fall 
2018, respectively. The Service plans to award a Detail Design and Construction contract in 
fiscal year (FY) 2019, with desired delivery of the first new icebreaker in the fourth quarter 
ofFY 2023. 

The recently released GAO report (GA0-18-600) notes that DHS did not have a sound 
business case in March 2018, when it established the cost, schedule, and performance 
baselines for its heavy polar icebreaker (HPIB) acquisition program. GAO found four risk 
areas: 

3 Ronald O'Rourke, "Coast Guard Polar Security Cutter (Polar Icebreaker) Program: Background and Issues for 
Congress", CRS Report RL 34391 (October 26, 2018). 
4 The contracts were awarded to: Bollinger Shipyards, LLC (Lockport, Louisiana); Fincantieri Marine Group, LLC 
(Washington, District of Columbia); General Dynamics/National Steel and Shipbuilding Company (San Diego, 
California); Huntington Ingalls, Inc. (Pascagoula, Mississippi); and VT Halter Marine, Inc. (Pascagoula, 
Mississippi). ht!ps://www.dcms.uscg.mil/Our-Organizationl Assistant-Commandant-for-Acguisitions-CG-
9/Newsroom/icebreaker022217/ 

2 
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Program baselines were set before the Coast Guard conducted a preliminary design 
review, which puts the program at risk of having an unstable design and increasing 
program cost and schedule risks. 

- A technology readiness assessment was not conducted by the Coast Guard to determine 
maturity of key technologies before setting baselines. 
The cost estimate did not quantify the range of possible costs over the entire life cycle of 
the program, compromising its reliability and potentially underestimating the total 
funding needed for the program. 

- The planned delivery dates were driven by the potential gap in icebreaking capabilities 
instead of being informed by realistic assessment of shipbuilding activities. 

GAO made six recommendations for executive action by the Commandant of the Coast 
Guard and one recommendation for DHS Under Secretary for Management. DHS concurred 
with all six GAO recommendations: 

GAO Recommendation 1: The Commandant should direct the polar icebreaker program 
to conduct a technology readiness assessment in accordance with best practices for 
evaluating technology readiness before detail design of the lead ship begins. 
o DHS Response: The Coast Guard Acquisition Directorate is conducting a tailored 

technical readiness assessment date with an estimated completion date of June 30, 
2019. 

- GAO Recommendation 2: The Commandant, in coordination with the Secretary ofthe 
Navy, should direct the polar icebreaker program to update the HPIB cost estimate in 
accordance with best practices for cost estimation before the option for construction of 
the lead ship is awarded. 
o DHS Response: The Coast Guard Acquisition Directorate is conducting a tailored 

technical readiness assessment to update the HPIB cost estimate with an estimated 
completion ofJune 30,2019. 

GAO Recommendation 3: The Commandant should direct the polar icebreaker program 
to develop a program schedule in accordance with best practices for project schedules 
before the option for construction of the lead ship is awarded. 
o DHS Response: The Coast Guard Acquisition Directorate will update the program 

schedule within three months of the Detail Design and Construction contract award 
and before awarding construction, as appropriate, with an estimated completion date 
of September 30, 2019. 

- GAO Recommendation 4: The Commandant should direct the polar icebreaker program 
office to analyze and determine appropriate schedule risks that could affect the program 
after construction of the lead ship begins to include in the risk management plan and 
develop appropriate risk management strategies. 
o DHS Response: The Coast Guard Acquisition Directorate is conducting a tailored 

technical readiness assessment to analyze and determine schedule risks with an 
estimated completion of June 30, 2019. 

3 
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- GAO Recommendation 5: The Commandant, in coordination with the Secretary ofthe 
Navy, should update financial management and budget execution appendix of the 
memorandum of agreement between the Coast Guard and the Navy to detail how each 
organization will address any and all cost growth on the HPIB program. 
o DHS Response: Coast Guard and Navy officials are in the process of reviewing the 

July 2017 budget agreement to clarify the definition of cost overruns which should be 
completed by March 30, 2019. 

GAO Recommendation 6: The DHS Under Secretary should require the Coast Guard to 
update the HPIB acquisition program baselines prior to authorizing lead ship 
construction, after completion of the design review, and after information is updated on 
its technologies, cost, and schedule. 
o DHS Response: DHS Management Directorate Office of Program Accountability and 

Risk Management officials are in the process of updating acquisition policy to require 
key technical reviews prior to approving final acquisition program baselines. 

In November 2018, GAO released a study assessing a June 2018 Navy report on the Navy's 
capabilities in the Arctic. 5 The study found that the Navy and Department of Defense (DoD) 
align in the current assessment oflow risk for conflict in the Arctic. Even though the Navy 
has significant limitations for operating surface ships in the Arctic, the Navy stated that there 
are currently no capability gaps that require them to ice-harden existing vessels or construct 
ice-capable vessels. The Navy's traditional surface combatant ships are not designed to 
operate in icy waters, although some of the Navy's T -class ships have capability to operate in 
light or broken first-year ice. In addition, the study notes that DoD officials that stated the 
U.S. right to operate in the Arctic can be demonstrated outside ofNavy surface ships, such as 
through Coast Guard vessels, Navy submarines, or military aircraft.6 

Maritime Security- DOT Needs to Expeditiously Finalize the Required National 
Maritime Strategy for Sustaining U.S.-Fiag Fleet(GA0-18-478) 

This report responded to a request by the Chairman of the House Committee on Rules, 
Congressman Pete Sessions (R-TX), and Congressman Mark Sanford (R -SC). In this report, 
released in Augnst 2018, GAO reviewed: 

- the effects of U.S. govermnent support for the international trading U.S.-flag fleet on 
defense needs and other government programs; 

- the sustainability challenges, if any, the international trading U.S.-flag fleet faces in 
meeting national defense needs; 
the status of the mandated national sealift and maritime strategies, and options the 
Department of Transportation considered to address any challenges related to 
sustaining the international trading U.S.-flag fleet. 

5 Arctic Planning- Navy Report to Congress Aligns with Current Assessments of Arctic Threat Levels and 
Capabilities Required to Execute DOD's Strategy (GA0-19-42), November 2018. 
6 Page 12, Ibid 

4 
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There are over 41,000 U.S. flagged vessels. However, only 81 are currently employed in 
international conunerce between U.S. and foreign ports (e.g., U.S. foreign trade).? Over the 
last 35 years, the number ofU.S. flagged vessels sailing in the foreign trade dropped from 
850 to 81 vessels. Within the international U.S. flag fleet, 60 vessels are enrolled in the 
Maritime Security Program (MSP).8 Under this program, militarily useful oceangoing 
conunercial vessels receive annual operating stipends of$5 million through FY 2020 to 
provide military sealift for the United States Transportation Conunand within the Department 
of Defense (DoD). The GAO report noted that, according to 2010 and 2013 mobility studies, 
60 MSP vessels meet DoD's stated capacity needs. The National Defense Authorization Act 
for Fiscal Year 2018 (P .L. 115-91) requires DoD to complete a new mobility study by 
September 30, 2018. This study has not been released. 

In addition to MSP, the U.S. government supports the international trading U.S.-flag fleet 
through cargo preference laws that require federal agencies to transport certain percentages 
of government-impelled cargo on U.S.-flag vessels. The GAO report noted that food aid 
advocates have questioned the economic efficiency of food aid shipments being used to 
support the U.S.-flag fleet for defense purposes. Officials with U.S. Agency for International 
Development (USAID) and U.S. Export-Import Bank (EXIMBank) raised concerns that 
cargo preference requirements increase shipping costs and negatively affect their missions. 
Concerns were raised regarding the use ofU.S.-flag vessels with limited military utility to 
transport 57 percent of food aid. In contrast, DoD and MARAD reiterate that a key aspect of 
supporting the U.S.-flag fleet, regardless of the military utility of the vessel, is to ensnre a 
sufficient pool of mariners to operate vessels for defense sea lift purposes. 

A MARAD report estimated the availability of approximately II, 768 qualified U.S. citizen 
mariners which is 1,839 less than the 13,607 mariners necessary for sustained operation (i.e., 
exceeding six months) of the reserve and commercial fleet. 9 The Subcommittee held a 
hearing on January 17,2018, that reviewed the MARAD report and assessed the data 
limitations between the Coast Guard and MARAD that may be understating the extent of the 
potential mariner shortage.10 

In 2014, Congress issued two mandates to the Secretary of Transportation. The first was to 
develop a national maritime strategy to support U.S.-flag vessel competitiveness (P.L. 113-
281) no later than February 2015 and the second was for the Secretary to work with DoD to 
develop a national sealift strategy to ensure the long-term viability of the U.S. Merchant 
Marine (P.L. 113-76). A draft strategy that combined the two mandates was developed in 
2016 by the Obarna Administration. That draft has been under review by the Trump 
Administration but has not been released or submitted to Congress by the Secretary. The 
National Defense Authorization Act for Fiscal Year 2019 (P.L. 115-232) extended the 
deadline for the Administration to submit the maritime strategy to February, 2020. 

7 U.S. Department of Transportation Maritime Administration United States Flag Privately-Owned Merchant Fleet 
Report November 2017 
8 This program is authorized under Chapter 531 of title 46, United States Code. 
9 U.S. Department of Transportation, Maritime Administration, Maritime Workforce Working Gronp Report 
(Washington, D.C., Sept. 29, 2017). 
10 https:i/transportation.housc.gov/calendar/eventsingle.aspx?Event!J.)_~4021 05 

5 
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The lack of a national maritime strategy has hindered MARAD and Department of 
Transportation (DOT) efforts to identify options to address the competitiveness of the U.S.
flag fleet and the long-term viability of the U.S. Merchant Marine. While the draft repott has 
been under review, MARAD has identified some options to address those goals in other 
reports !I: 

- Reduce time and costs of bringing vessels under the U.S. flag; 
Implement tax reforms, including mariner income tax and liability insurance reform 
and eliminating the tax on U.S.-flag vessels receiving maintenance overseas; 

- Increase the volume of government cargo carried on U.S.-flag vessels (e.g., energy 
export commodities such as oil or liquefied natural gas); 

- Increase the MSP stipend; and 
Develop a broad-based reserve program. 

Until a final national maritime strategy is released, MARAD and DOT officials are not yet ready 
to formally propose actions to address any of these issues. GAO recommends the Secretary of 
Transportation: (1) complete the national strategy; and (2) establish and provide to Congress a 
timeline by which the strategy document will be issued. DOT agreed with that recommendation. 

WITNESS LIST 

Rear Admiral Michael J. Haycock 
Assistant Commandant for Acquisition & Chief Acquisition Officer 

United States Coast Guard 

Rear Admiral Mark H. Buzby, USN, Ret. 
Administrator 

Maritime Administration 

Ms. Marie A. Mak 
Director of Acquisition and Sourcing Management 

Government Accountability Office 

Mr. Andrew Von Ah 
Director of Physical Infrastructure Issues 

Government Accountability Office 

Mr. Ronald O'Rourke 
Specialist in Naval Affairs 

Congressional Research Service 

II Department of Transportation, Maritime Administration, Maritime Administration Strategic Plan Navigating the 
Future 2017-2021 and U.S. Department of Transportation, Maritime Administration, Maritime Workforce Working 
Group Report (Washington, D.C., Sept. 29, 2017). 

6 
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(1) 

REVIEW OF RECENT GAO REPORTS ON ICE-
BREAKER ACQUISITION AND THE NEED 
FOR A NATIONAL MARITIME STRATEGY 

THURSDAY, NOVEMBER 29, 2018 

HOUSE OF REPRESENTATIVES, 
SUBCOMMITTEE ON COAST GUARD AND MARITIME 

TRANSPORTATION, 
COMMITTEE ON TRANSPORTATION AND INFRASTRUCTURE, 

Washington, DC. 
The subcommittee met, pursuant to call, at 10:02 a.m., in room 

2253, Rayburn House Office Building, Hon. Brian J. Mast (Chair-
man of the subcommittee) presiding. 

Mr. MAST. The subcommittee will come to order. 
Without objection, the Chair is authorized to declare a recess at 

any time. 
Sorry we had to squeeze you all in here like this. You all are se-

verely outnumbering Mr. Garamendi and myself. 
Mr. GARAMENDI. But think about the opportunities next year: a 

new, reconditioned room. 
Mr. MAST. I think you are certainly finding the silver lining. 
Mr. GARAMENDI. In the meantime we suffer. 
Mr. MAST. Yeah. 
All right. Today the subcommittee will hear testimony on two re-

cent reports by the Government Accountability Office, GAO. The 
GAO conducts reviews and audits to provide information for Con-
gress to perform its oversight functions in order to improve the per-
formance and accountability of the Federal Government. 

Today we review reports that discuss the Coast Guard’s ice-
breaker acquisition program and the need for the Department of 
Transportation to release the National Maritime Strategy. 

The Coast Guard is in the process of procuring the first new 
heavy icebreakers in over 40 years. Icebreakers are essential for 
Coast Guard operations in the Arctic and the Antarctic. They are 
critical to maintaining U.S. interests in these regions. 

The three heavy polar icebreakers the Coast Guard says it needs 
are estimated to cost approximately $9.8 billion throughout their 
life cycle. In such an important and costly acquisition program, 
congressional oversight is absolutely needed to ensure the program 
is on time and on budget. 

However, GAO found that the estimates for the cost, schedule, 
and performance baselines for the icebreaker acquisition program 
do not follow standard best practices. The National Academies of 
Sciences study expressed similar concerns last year. 
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The subcommittee is particularly interested to learn if the Coast 
Guard intends to wisely complete design of the first polar ice-
breaker before beginning construction or to imprudently start con-
struction while design work is going on. 

This subcommittee has been a strong supporter of the icebreaker 
acquisition program and we will continue to conduct oversight to 
ensure the program is a success. 

The second GAO report focuses on the need for the Department 
of Transportation to release the National Maritime Strategy. Con-
gress required this strategy to be completed by 2015, but 3 years 
after that deadline the Secretary still has not released it. The Na-
tional Defense Authorization Act for fiscal year 2019 extended that 
deadline for the Secretary to submit the strategy to February of 
2020. 

This strategy is critical to addressing the challenges facing the 
U.S.-flag fleet, including the potential shortage of U.S. mariners 
and the decreasing number of U.S.-flag vessels. 

As a maritime nation, the U.S. needs to address these challenges 
now. I can assure you that I do understand firsthand the impor-
tance of having sufficient maritime assets to get U.S. forces and 
their supplies to where they need to be. 

I do thank the witnesses for being here today, and I look forward 
to hearing their testimony on all of these issues. 

I will now yield to the ranking member, Mr. Garamendi, for 5 
minutes to make any opening statement that he may have. 

Mr. GARAMENDI. I thank you, Mr. Chairman. I am looking for-
ward to working with you, at least for some while, and then we will 
see where the world takes us. 

By the way, we did a good piece of work 2 days ago. 
Mr. MAST. Yeah. 
Mr. GARAMENDI. For the third session in a row the Coast Guard 

reauthorization was done in a timely way. And so for the staff, 
John and David and for others that are involved in that, well done. 
We ought to make it four and five and six. Should we make that 
our goal? And under your ranking membership? 

Mr. MAST. That is right. 
Mr. GARAMENDI. And thank you for taking the chairmanship. 
I am wandering, but I am really happy with what has been done 

around here. So let me just go through this. 
For the Government Accountability Office, thank you. 
Coast Guard, Maritime Administration, thank you for being here. 

Thank you for your work. 
Bottom line, we are going to make these icebreakers—excuse me, 

Polar Security Cutters—happen. That is going to take place, and 
it is going to take place on time, on budget, and that is our goal. 

Throughout this Congress this subcommittee has focused on 
oversight of what the Coast Guard has done, and we intend to con-
tinue to do so. The acquisition program, a lot of progress has been 
made on acquisition programs. 

In this respect, significant acquisition programs have risen to the 
level of importance within the office of the Coast Guard to replace 
its aging fleet of polar icebreakers with a new generation of Polar 
Security Cutters. New acronym: PSCs. Are we ready for that? OK. 
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Generally, collaboration within the Coast Guard and Navy Inte-
grated Program Office [IPO] appears to have enabled the successful 
development of solid requirements, produced a cost-conscious 
iterative design, and accelerated delivery time for the first of the 
six new PSCs. 

Of course, the GAO has raised concerns—it is their job to do so— 
especially that the IPO may have underestimated the risks. 

Moreover, the GAO contends that the IPO has been overly opti-
mistic in its ability of the Congress to provide stable funding. 
Wrong. There is $7.2 billion in the defense budget. 

The defense of the Arctic cannot take place without a PSC. All 
it takes is $1 billion out of that $7.12 billion to complete this 
project. 

Am I clear about what at least this person intends to do? 
In addition, CRS has noted that the PSC program could benefit 

from using different contracting methods, such as a block buy—I 
just told you how we can fund it—and a multiyear contract, which 
I just told you how we can fund it, to increase the affordability and 
efficiency across the program. We are going to have a robust dis-
cussion about getting this done. 

Before Admiral Buzby thinks I have forgotten about him—— 
Admiral BUZBY. Never, sir. 
Mr. GARAMENDI [continuing]. I want to learn from him where the 

Trump administration is. 
I would suggest that the committee, beginning the next year, 

subpoena the Director of the Office of Management and Budget. 
Therein lies the problem. That is why we do not have Admiral 
Buzby’s report. It is stuck right there. 

And so, Mr. Mulvaney, the question is yours. Why we do not 
have this is in his hands. And we will see. 

I have a written thing here. I am going to run out of time very 
quickly, Tom, and I don’t want you to admonish me about being 
longwinded. But there are things that can be done and must be 
done. We need that report. And I am terribly impatient. 

So we have the Ready Reserve Fleet. We have other opportuni-
ties. We need to get at it. 

I will yield back at that point. Thank you. 
[Mr. Garamendi’s prepared statement follows:] 

f 

Prepared Statement of Hon. John Garamendi of California 

Thank you, Mr. Chairman, I am looking forward to this morning’s discussion of 
two recent reports released by the Government Accountability Office (GAO). Allow 
me to welcome our witnesses from the Coast Guard, the Maritime Administration, 
the GAO, and the Congressional Research Service (CRS). 

Throughout this Congress this subcommittee has focused its oversight on what 
the Coast Guard has done, and intends to do, to improve its acquisition programs, 
principally to keep them on budget and to deliver new assets and equipment accord-
ing to schedule. 

In this respect, few acquisition programs rise to the level of importance of the 
Coast Guard’s effort to replace its aged fleet of polar icebreakers with a new genera-
tion of Polar Security Cutters, or PSCs. 

Generally, collaboration within the joint Coast Guard/Navy Integrated Program 
Office (IPO) appears to have enabled the successful development of solid require-
ments, produced a cost-conscious iterative design, and accelerated the delivery time-
table for the first of six new PSCs. 
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Of course, GAO has raised concerns, especially that the IPO may have under-esti-
mated risks. Moreover, GAO contends that the IPO has been overly optimistic in 
the ability of the Congress to provide stable funding over the life of the program, 
and raise questions about the ability of U.S. shipyards to construct these complex 
vessels under tight time constraints. 

In addition, CRS has noted that the PSC program could benefit from using dif-
ferent contracting methods, such as block-buy and multiyear contracts, to increase 
affordability and efficiency across the program. I intend to have a robust discussion 
of all these points. 

Before Admiral Buzby thinks that I have forgotten him, I will want to learn from 
him where the Trump administration stands on producing a National Maritime 
Strategy as required by law. 

As Admiral Buzby well knows, you cannot steer a vessel without a rudder. Well, 
at present, we have no National Maritime Policy. As such, we are left rudderless 
and drifting without a clear course of action to steer by. 

A whole host of issues, such as sustaining military sealift capacity, recapitalizing 
the Ready Reserve fleet, and replenishing the pool of licensed and unlicensed U.S. 
seafarers, to name just a few, must be addressed, and must be addressed now! 

The development of a National Maritime Strategy, while four years overdue, re-
mains imperative, and I look forward to hearing from Admiral Buzby regarding his 
views on the administration’s progress in developing this seminal plan. Thank you. 

Mr. MAST. Thank you, Mr. Garamendi. 
Our witnesses today are Rear Admiral Mark H. Buzby, Adminis-

trator of Maritime Administration; Rear Admiral Michael J. 
Haycock, Assistant Commandant for Acquisition and Chief Acquisi-
tion Officer for the Coast Guard; Ms. Marie Mak, Director of Con-
tracting and National Security Acquisitions at the Government Ac-
countability Office; Mr. Andrew Von Ah, Director of Physical Infra-
structure at the Government Accountability Office; Mr. Ronald 
O’Rourke, Specialist in Naval Affairs at the Congressional Re-
search Service. 

I ask unanimous consent that our witnesses’ full statement be in-
cluded in the record. 

Without objection, so ordered. 
Since your written testimony has been made a part of the record, 

the subcommittee would request that you limit your oral testimony 
for 5 minutes. Thank you all for taking the time to be here. 

Admiral Buzby, you are recognized to give your statement. 

TESTIMONY OF REAR ADMIRAL MARK H. BUZBY, U.S. NAVY 
(RET.), ADMINISTRATOR, MARITIME ADMINISTRATION; REAR 
ADMIRAL MICHAEL J. HAYCOCK, ASSISTANT COMMANDANT 
FOR ACQUISITION AND CHIEF ACQUISITION OFFICER, U.S. 
COAST GUARD; MARIE A. MAK, DIRECTOR OF CONTRACTING 
AND NATIONAL SECURITY ACQUISITIONS, U.S. GOVERN-
MENT ACCOUNTABILITY OFFICE; ANDREW VON AH, DIREC-
TOR OF PHYSICAL INFRASTRUCTURE, U.S. GOVERNMENT 
ACCOUNTABILITY OFFICE; AND RONALD O’ROURKE, SPE-
CIALIST IN NAVAL AFFAIRS, CONGRESSIONAL RESEARCH 
SERVICE 

Admiral BUZBY. Good morning. Thank you, Chairman Mast, 
Ranking Member Garamendi, members of the subcommittee. 
Thank you for this opportunity to testify about the need for a Na-
tional Maritime Strategy. 

In August of this year, the United States Government Account-
ability Office completed a report on maritime security examining 
the role of U.S.-flag commercial vessels in supporting Department 
of Defense sealift needs. The report recommended that the Depart-
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ment of Transportation should complete a national strategy for sus-
taining the U.S.-flag fleet, a recommendation with which the De-
partment of Transportation concurs. 

The 2014 Coast Guard Act directed DOT to produce a strategy 
identifying which Federal regulations and policies reduce the com-
petitiveness of U.S.-flag vessels in international trade. That strat-
egy would also assess the impact of reduced cargo flow due to re-
strictions in the United States Armed Forces stationed overseas, as 
well as provide recommendations for making U.S.-flag vessels more 
competitive in international trade. 

A comprehensive National Maritime Transportation Strategy will 
serve the Maritime Administration’s mission to foster, promote, 
and develop the U.S. maritime industry to meet the Nation’s eco-
nomic and security needs. A critical part of this mission is ensuring 
the availability of U.S. ships, and qualified merchant mariners to 
crew those ships, to deploy military forces around the world to 
meet DoD sealift requirements. 

When the United States goes to war, 90 percent of DoD cargo is 
moved with a strategic sealift fleet consisting of Government-owned 
ships and the commercial U.S.-flagged fleet. 

The GAO report also reviewed the impact of the Government’s 
support for a U.S.-flag fleet on national defense needs, the chal-
lenges of sustaining the U.S.-flag fleet for defense needs, as well as 
the status of the National Maritime Strategy. It concluded that 
while U.S. Government support for commercial sealift indeed helps 
meet national defense needs, the rise in operating costs and a de-
cline in Government cargo volumes hamper the ability of U.S.-flag 
commercial ships to compete in international trade. 

This has resulted in a decline in U.S.-flag ships trading inter-
nationally and in the number of available jobs for U.S. merchant 
mariners, all of which compromises our Nation’s ability to crew 
Government-owned reserve ships in a large-scale war or crisis. 

Finally, GAO concluded that the lack of a coherent, comprehen-
sive National Maritime Transportation Strategy hinders effective 
policymaking on the complex issue of Government support for the 
U.S.-flag fleet. 

Given that the 18 Federal agencies and numerous other stake-
holders are involved, MARAD has taken profuse steps to ensure 
that all voices are heard. Since Congress directed MARAD to de-
velop this comprehensive strategy, we have met extensively with 
the full spectrum of public and private stakeholders representing 
all maritime industry professions, sectors, and regions. 

The draft strategy was placed into interagency review under the 
prior administration. It was subsequently withdrawn by the cur-
rent administration so they could have the opportunity to review, 
revise, and align the strategy accordingly. 

Congress recently passed the fiscal year 2019 National Defense 
Authorization Act, which extended the deadline of this strategy to 
February 2020. We appreciate this extension, which will allow us 
to better align the National Maritime Strategy with the adminis-
tration’s National Security Strategy and National Defense Strat-
egy. MARAD is using the additional time afforded by Congress to 
further collaborate with stakeholders to refine the strategy’s goals. 
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1 Maritime Security, DOT Needs to Expeditiously Finalize the Required National Maritime 
Strategy for Sustaining U.S.-Flag Fleet, GAO–18–478, August 2018. 

2 General Darren W. McDew, United States Air Force Commander, U.S. Transportation Com-
mand, Statement before the Senate Armed Services Committee on the State of Command, April 
10, 2018, page 8. 

3 The National Maritime Strategy will address requirements from the 2014 Coast Guard Au-
thorization Act, as well as fulfill a directive from the fiscal year Consolidated Appropriations 
Act, P.L. 113–76, requiring DOT, in collaboration with DoD, to develop a national sealift strat-
egy that ensures the long-term viability of the U.S. Merchant Marine. 

I appreciate this subcommittee’s interest in seeing the National 
Maritime Strategy completed and for your continued support of the 
U.S. merchant marine. I am happy to respond to any questions you 
have, sir. 

[Admiral Buzby’s prepared statement follows:] 
f 

Prepared Statement of Rear Admiral Mark H. Buzby, U.S. Navy (Ret.), 
Administrator, Maritime Administration 

Good morning, Chairman Mast, Ranking Member Garamendi, and members of 
the subcommittee. Thank you for this opportunity to testify about the need for a 
National Maritime Strategy. 

In August of this year, the U.S. Government Accountability Office (GAO) com-
pleted a report on maritime security, which examined the role U.S.-flag commercial 
vessels play in supporting Department of Defense (DoD) sealift needs.1 GAO rec-
ommended that the Department of Transportation (DOT) should complete the na-
tional maritime strategy and establish and provide to Congress a timeline by which 
the strategy document will be issued as required in the Howard Coble Coast Guard 
and Maritime Transportation Act of 2014 (2014 Coast Guard Act), P.L. 113–281. 
DOT concurred with GAO’s recommendation. Subsequent to the publication of this 
report, Congress passed and the President signed the John S. McCain National De-
fense Authorization Act for Fiscal Year (FY) 2019 (P.L. 115–232), which extended 
the deadline of this strategy to February 2020. This extension affords the Adminis-
tration the opportunity to align the National Maritime Strategy with other Adminis-
tration strategy documents. 

The 2014 Coast Guard Act directed DOT, in consultation with the U.S. Coast 
Guard (USCG), to produce a strategy that identifies Federal regulations and policies 
that reduce the competitiveness of U.S.-flag vessels in international trade and the 
impact of reduced cargo flow due to reductions in United States Armed Forces sta-
tioned overseas. In addition, the strategy must include recommendations to make 
U.S.-flag vessels more competitive in international trade. 

Developing a National Maritime Strategy will help the Maritime Administration 
(MARAD) accomplish its mission to foster, promote, and develop the U.S. maritime 
industry to meet the Nation’s economic and security needs. MARAD had embarked 
on a strategy development effort prior to passage of the 2014 Coast Guard Act. 
While the 2014 Coast Guard Act requirements are included in the scope of the stat-
ute, because of the evolving nature of the industry, it is important to develop a 
strategy that can serve the government and industry over the long term. A critical 
part of this mission is ensuring the availability of U.S. ships, and qualified mer-
chant mariners to crew those ships, to meet DoD sealift requirements. DoD relies 
on these strategic sealift capabilities to efficiently and effectively deploy military 
forces around the world. When the United States goes to war, DoD’s U.S. Transpor-
tation Command moves 90 percent of its cargo requirements with the strategic sea-
lift fleet, which consists of government-owned ships augmented by the commercial 
U.S.-flagged fleet.2 A key issue MARAD faces in carrying out its mission includes 
simultaneously coordinating access to shipping services to meet commercial de-
mands, with potentially overlapping DoD sealift requirements, and other national 
emergency needs that involve this limited fleet of U.S.-flag vessels. In addition to 
this important work, the people of MARAD must work with the interagency and di-
rect focus on improving the Nation’s lagging competitiveness in port and intermodal 
freight infrastructure. The National Maritime Strategy is aimed at addressing all 
of these challenges.3 

In its report, GAO reviewed: (1) The effect the U.S. government’s support for the 
U.S.-flag fleet has had on national defense needs and other government programs; 
(2), the challenges identified by stakeholders in sustaining the U.S.-flag fleet for de-
fense needs; and, (3) the status of the National Maritime Strategy. GAO concluded 
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that although U.S. Government support for commercial sealift helps meet national 
defense requirements, operating cost increases unique to the U.S. flag and a decline 
in government impelled cargo volumes have challenged the ability of U.S.-flag com-
mercial ships to remain economically viable in international trade. As demand for 
U.S.-flag ships in international trade has declined in recent years in response to 
these pressures, the number of ships and associated jobs available to U.S. citizen 
merchant mariners continues to decline. In turn, MARAD’s ability to identify quali-
fied volunteer mariners to crew Government-owned reserve ships in the event of a 
large-scale war or emergency is more challenging. GAO concluded that the contin-
ued lack of a National Maritime Strategy limits decisionmakers’ ability to make pol-
icy choices related to these challenges in a comprehensive way that considers the 
complex issues related to the government support that is currently required to re-
tain the U.S.-flag fleet. To reverse the continued long-term decline of the American 
fleet, the National Maritime Strategy must also seek to enhance U.S. maritime com-
petitiveness to a degree sufficient enough to generate and sustain growth in com-
mercial demand for U.S.-flag shipping. 

MARAD is conscious of the time it has taken to develop the strategy since Con-
gress directed that it be done in 2014. In this time, MARAD has conducted exten-
sive engagement with public and private stakeholders representing the full spec-
trum of maritime industry professions, sectors, and regions. As the U.S. Committee 
on the Marine Transportation System (CMTS) notes, there are 18 Federal Agencies 
and numerous public stakeholders with a role in maritime transportation issues. 
Each of these Agencies is an important stakeholder and their input is critical to ad-
dress both the challenge involved in developing a strategy for the U.S. merchant 
marine that can garner wide-spread support and the importance of developing a 
long-term strategy to address future needs. As you may be aware, the draft strategy 
was placed into review under the prior Administration. It was subsequently with-
drawn by the current Administration so that they could have an opportunity to re-
view, revise, and align the strategy accordingly. We appreciate that Congress pro-
vided an extension on this requirement to allow us to best align this strategy with 
the Administration’s National Security Strategy and National Defense Strategy. 
MARAD has not stood idle during this interim period. We are using the extension 
afforded by Congress as an opportunity to further collaborate with stakeholders to 
refine goals of the strategy and produce an effective National Maritime Strategy. 

I appreciate this subcommittee’s continued support for the U.S. merchant marine 
and look forward to working with you to address the challenges facing the U.S. mar-
itime industry and take advantage of opportunities to enhance and improve the U.S. 
maritime transportation system. 

I am happy to respond to any questions you may have. 

Mr. MAST. Thank you, Admiral Buzby. 
Admiral Haycock, you are recognized for your statement. 
Admiral HAYCOCK. Good morning, Mr. Chairman, Ranking Mem-

ber Garamendi, and distinguished members of the subcommittee. 
On behalf of the Commandant and the U.S. Coast Guard, I would 
like to thank you for this opportunity to highlight our efforts to re-
capitalize a key component of the national fleet and acquire a new 
class of Polar Security Cutters that will meet our mission require-
ments in the polar regions. 

I would also like to extend our thanks and our appreciation for 
the hard work that you put in earlier this week when you passed 
the Coast Guard Authorization Act of 2018. There are some provi-
sions in there that will benefit us in our major acquisition pro-
grams. 

I would like to respectfully request that my written testimony be 
entered into the record. 

Mr. MAST. Without objection, so ordered. 
Admiral HAYCOCK. The Coast Guard’s current icebreaking fleet 

provides minimal capacity to carry out current icebreaking mis-
sions in the polar regions and does not facilitate uninhibited access 
or self-rescue. To ensure access and project sovereign presence in 
the high latitudes, the Nation must take swift action to rebuild and 
enhance this national capability. 
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The United States is an Arctic nation and an Antarctic principal 
with substantial political, national security, natural resource, envi-
ronment, and other interests in the polar regions. The Coast Guard 
and the Nation need a fleet of Polar Security Cutters that can not 
only break through the barriers that stand in the way of our access 
to the polar regions in our areas of responsibility, but can also exe-
cute the full range of maritime security, safety, and stewardship 
missions once they arrive on site. 

As outlined by the Commandant, the Coast Guard is focused on 
a 6–3-1 approach to recapitalize the polar icebreaking fleet. That 
is six icebreakers, three of them with heavy-duty icebreaking capa-
bility and one being needed immediately. The Service plans to 
build these six icebreakers to provide multimission capability in 
high latitudes. 

We are moving out on an accelerated program to provide these 
national assets quickly and as affordably as we can. And to that 
end, we established an Integrated Program Office with the Navy to 
leverage each Service’s experience and lessons learned across simi-
lar shipbuilding programs. Over the past 2 years we have pursued 
a number of strategies to reduce program risk, including a com-
prehensive review and validation of operational requirements and 
an extensive industry study strategy with five U.S. shipyards to in-
form development of the system specification. 

This past March we released a solicitation for detailed design 
and production of up to three Polar Security Cutters. Source selec-
tion is ongoing, and we are on track to award a design to one U.S. 
shipyard this fiscal year. 

With the continued support of the administration and Congress, 
we are as close as we have ever been in the last 40 years to recapi-
talizing our old polar icebreaking fleet. 

I am pleased to testify alongside with Ms. Mak from GAO. The 
Coast Guard continues to benefit from our collaborative relation-
ship with GAO, and the recent GAO report on the polar 
icebreaking program highlights the work by the Coast Guard and 
the Navy Integrated Program Office to mature the designs and 
technologies while setting realistic cost and schedule estimates. 

As noted in the report, the Integrated Program Office has com-
plied with the Department of Homeland Security’s acquisition di-
rectives and policies, and we have leveraged the Navy’s expertise 
to develop an independent cost estimate to guide the acquisition 
decisions. DHS, the Coast Guard, and the Navy have concurred 
with each of the recommendations in the GAO report, and we are 
collectively moving forward to address each item with the timeline 
noted in the Department’s response letter. 

We understand the urgency expressed by the administration and 
Congress, and there is no doubt that we are operating on a chal-
lenging schedule to replace the Nation’s aging polar icebreaking 
fleet. However, we are confident that our acquisition approach and 
our risk reduction efforts will position the Integrated Program Of-
fice to deliver the first Polar Security Cutter as soon as possible. 
And prudence demands that we continue investing in a modernized 
Coast Guard, and your support has helped us make the tremen-
dous progress that we have achieved. 
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I thank you for the opportunity to testify before you today. I look 
forward to your continued support of the men and women in the 
Coast Guard. And I look forward to your questions. Thank you, sir. 

[Admiral Haycock’s prepared statement follows:] 
f 

Prepared Statement of Rear Admiral Michael J. Haycock, Assistant Com-
mandant for Acquisition and Chief Acquisition Officer, U.S. Coast Guard 

Good morning Chairman Mast, Ranking Member Garamendi, and distinguished 
members of the subcommittee. I appreciate the opportunity to testify today and 
thank you for your enduring support of the United States Coast Guard. 

The Coast Guard offers unique and enduring value to the Nation. A branch of the 
Armed Forces at all times, our combination of broad authorities and complementary 
capabilities squarely align with the President’s national security and economic pros-
perity priorities. The Coast Guard is also a Federal law enforcement agency, a regu-
latory body, a first responder, and a member of the U.S. Intelligence Community, 
which uniquely position the Service to help secure the maritime border, combat 
transnational criminal organizations (TCOs), facilitate and safeguard commerce on 
America’s waterways, and protect our national interests in the Polar Regions. 

RECAPITALIZATION OF THE NATION’S POLAR FLEET 

The United States is an Arctic nation and Antarctic principal with substantial po-
litical, national security, natural resource, environmental, and other interests in 
both Polar Regions. The Coast Guard has been the lead Federal agency in assuring 
surface access to the Polar Regions since 1965, meeting the Nation’s most critical 
mission needs in the Arctic and Antarctic. The Coast Guard’s current polar 
icebreaking fleet provides minimal capacity to carry out current icebreaking mis-
sions and does not provide uninhibited access, continuous presence, or self-rescue. 
To ensure access and sovereign presence in the high latitudes, the Nation must take 
swift action to rebuild and enhance this critical national capability. 

We have established an Integrated Program Office (IPO) with the Navy to lever-
age each service’s experience and lessons learned across similar shipbuilding pro-
grams. Program roles and responsibilities for each service are well defined, and the 
acquisition is following established processes and procedures under the Department 
of Homeland Security’s (DHS) acquisition framework while incorporating Navy best 
practices. 

The IPO leveraged extensive industry studies with five U.S. shipyards to identify 
and reduce potential acquisition, technology and production risks and to inform de-
velopment of the system specification. This effort significantly enhanced our under-
standing of the state of the market and the capabilities of the industrial base. In 
conjunction with the DHS Science and Technology Directorate, the Naval Surface 
Warfare Center Carderock and the Canadian National Research Council, the IPO 
conducted extensive modeling and simulation (M&S) of Polar Security Cutter hulls 
and propulsion systems, which validated our ‘‘Indicative Design’’. The combined in-
dustry studies and M&S efforts identified cost and resource savings and provided 
the framework to minimize the negative effects of potential risks. 

With the support of the Administration and Congress, we are making significant 
progress toward building new Polar Security Cutters. This past March, we released 
a request for proposal (RFP) as a full and open competition, and we are on track 
to award a Detail Design and Construction (DD&C) contract in fiscal year for the 
construction of up to three heavy Polar Security Cutters. We are as close as we have 
been in over 40 years to recapitalizing our polar icebreaking fleet; continued invest-
ment now is vital to solidifying our standing as an Arctic nation and affirms the 
Coast Guard’s role in providing assured access to the Polar Regions for decades to 
come. 

Given the state of our heavy icebreaker fleet, recapitalization cannot be delayed 
and must be carried out expeditiously. As highlighted in the 2017 National Security 
Strategy, China and Russia challenge American power, influence, and interests, at-
tempting to erode American security and prosperity. This is increasingly the case 
in the Polar Regions. The ongoing rapid expansion of China’s icebreaker fleet is a 
bellweather to its ambition as a Polar power. In order to maintain American leader-
ship in this vital arena, acquisition of the Polar Security Cutter must also account 
for the pace at which China is surging past the United States. 
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GAO REVIEW OF THE POLAR ICEBREAKER PROGRAM 

The Coast Guard continues to benefit from our collaborative relationship with the 
Government Accountability Office (GAO). The recent GAO report on the Polar Ice-
breaker, renamed the ‘‘Polar Security Cutter,’’ acquisition program highlights the 
work by the IPO to develop mature designs and technologies and set realistic cost 
and schedule estimates. As noted in the report, the IPO has complied with DHS ac-
quisition directives and policies and leveraged the Navy’s expertise to develop an 
independent cost estimate to guide acquisition decisions. 

The IPO has adopted an acquisition strategy designed to maximize competition 
by inviting industry to propose a design that meets the government’s operational re-
quirements and to constrain the government’s cost risk through the use of a fixed 
price contract. This approach leverages lessons learned from recent Coast Guard ac-
quisition programs, including the Offshore Patrol Cutter program, as well as similar 
Navy shipbuilding programs. 

The Polar Security Cutter solicitation directs offerors to use proven, state of the 
market technologies and components in their proposals to minimize design risk. 
Under the Polar Security Cutter contract, the selected shipyard will mature the pro-
posed design further during the detail design process, and a stable design will be 
achieved and approved prior to the start of construction of the first Polar Security 
Cutter. To guide development of industry technical and price proposals for DD&C, 
the IPO provided an estimated cost for the government’s indicative design—a rep-
resentative design that meets key performance parameters—at an average price of 
$615 million per ship for design and construction of a three-ship acquisition. 

As part of the study, GAO made six recommendations for action by DHS, the 
Coast Guard and the Navy. We concurred with each of the recommendations, and 
we are collectively moving forward on addressing each item along the timeline noted 
in the Department’s response letter. 

CONCLUSION 

Coast Guard mission readiness requires an ability to execute our full suite of mis-
sions in the present while simultaneously making the investments necessary to 
meet mission demands in the future. There is no doubt that we are operating on 
a challenging schedule to replace the Nation’s aging polar icebreaker fleet; however 
we are confident that our acquisition approach and the risk reduction measures that 
we have already taken position the IPO to deliver the first PSC on the current 
schedule. Prudence demands we continue investing in a modernized Coast Guard, 
and your support has helped us make tremendous progress. 

Thank you for the opportunity to testify before you today and for all that you do 
for the men and women of the Coast Guard. I look forward to your questions. 

Mr. MAST. Thank you, Admiral Haycock. 
Ms. Mak, you are recognized for your statement. 
Ms. MAK. Good morning, Chairman Mast, Ranking Member 

Garamendi, and members of the subcommittee. Thank you for in-
viting me here today to discuss the Coast Guard’s acquisition of the 
Polar Security Cutter. 

In our report that we issued in September, we found that the 
Coast Guard has not yet established a sound business case for the 
program. A solid business case is achieved when there is a balance 
between the concept you are trying to build and the available re-
sources you have to build it. 

The resources and the associated risks we covered in our report 
include design, technology maturity, cost, and schedule. We made 
several recommendations to address each of these key risk areas, 
all of which DHS and the Coast Guard agreed with and have al-
ready initiated efforts to address. 

With that said, two risk areas that I would like to highlight 
today are, first, the need to develop a realistic schedule that takes 
into account risks that are inherent to shipbuilding programs, par-
ticularly unique shipbuilding programs like the Polar Security Cut-
ter; and second, the importance of understanding the maturity of 
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key technologies before awarding the contract for detailed design of 
the cutter. 

Specifically with regards to schedule, in our review this summer 
we noted that the Coast Guard’s planned delivery dates were opti-
mistic because it was not informed by a realistic assessment of 
shipbuilding activities. Instead, the schedule was driven by the po-
tential gap in icebreaking capabilities once the Coast Guard’s only 
operating heavy polar icebreaker, the Polar Star, reaches the end 
of its service life. 

Having visited the Polar Star this summer, I give much credit 
to the Coast Guard crew for doing everything possible to keep that 
cutter operational to resupply the McMurdo Station in Antarctica. 
While we all agree with the Coast Guard that it is critical to pro-
ceed as quickly as possible, to replace the Polar Star, it has to be 
done with a realistic schedule. 

An overly optimistic schedule does not provide decisionmakers 
with reasonable timeframes of when the replacement cutters will 
be operational. This puts pressure on the Coast Guard to poten-
tially take short cuts, which in the long run can end up costing 
more time and money than taking the time to do things right the 
first time upfront. 

Second, our work found that while the Coast Guard completed 
design studies, ice trials, and spoke to industry on key tech-
nologies, they did not systematically assess the maturity and risk 
associated with these technologies. 

Given that this type of icebreaker has not been built in the U.S. 
for over four decades and that it has unique requirements to oper-
ate in extreme conditions, such as being able to traverse both poles 
year round, we believe it is important to not underestimate the ef-
fort required to develop the cutter’s technologies. 

The best way to address this is for an independent objective 
group to assess the maturity of each technology, which then lays 
out the potential risks and allows the Coast Guard to put in place 
appropriate mitigation strategies. 

It is encouraging that DHS and the Coast Guard have already 
initiated efforts to address our concern in this area, especially since 
we have found that technologies often have a ripple effect on the 
overall design, cost, and schedule of an acquisition. 

Much of our prior acquisition shipbuilding work has found that 
lead ships routinely exceed cost and schedule targets and do not 
meet planned performance goals. This is because shipbuilding pro-
grams typically start with a weak business case. Specifically, these 
programs do not fully assess risks and have unrealistic cost, sched-
ule, and performance goals. 

In line with our recommendations from the icebreaker report, the 
Coast Guard needs to ensure that it has developed all the elements 
of a sound business case before making future investments. This is 
important for ensuring continuity between the aging legacy asset, 
the Polar Star, and the new Polar Security Cutter so any addi-
tional capability gaps are minimized. 

Chairman Mast, Ranking Member Garamendi, members of the 
subcommittee, this completes my prepared statement. I would be 
pleased to respond to any questions that you may have. Thank you. 

[Ms. Mak’s prepared statement follows:] 
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1 GAO, Coast Guard Acquisitions: Polar Icebreaker Program Needs to Address Risks before 
Committing Resources, GAO–18–600 (Washington, DC.: Sept. 4, 2018); and Coast Guard Acqui-
sitions: Status of Coast Guard’s Heavy Polar Icebreaker Acquisition, GAO–18–385R (Washington, 
DC.: Apr. 13, 2018). 

2 GAO–18–600. 
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ments, GAO–18–238SP (Washington, DC.: June 6, 2018); Weapon System Requirements: Detailed 
Systems Engineering Prior to Product Development Positions Programs for Success, GAO–17–77 
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May 13, 2009); and Defense Acquisitions: Realistic Business Cases Needed to Execute Navy Ship-
building Programs, GAO–07–943T (Washington, DC.: July 24, 2007). 

f 

Prepared Statement of Marie A. Mak, Director of Contracting and National 
Security Acquisitions, U.S. Government Accountability Office 

COAST GUARD ACQUISITIONS: ADDRESSING KEY RISKS IS IMPORTANT TO SUCCESS OF 
POLAR ICEBREAKER PROGRAM 

Chairman Mast, Ranking Member Garamendi, and members of the subcommittee: 
I am pleased to be here today to discuss key challenges the Coast Guard faces 

with its heavy polar icebreaker acquisition program. The Coast Guard, a component 
within the Department of Homeland Security (DHS), is developing the first heavy 
polar icebreakers it has bought in over 40 years. The Coast Guard, in collaboration 
with the Navy, plans to invest up to $9.827 billion for the acquisition, operation, 
and maintenance of three heavy polar icebreakers over their entire 30-year lifecycle. 
In March 2018, the Navy released a solicitation that included options for the detail 
design and construction of three polar icebreakers. The Navy anticipates awarding 
the contract to a single shipbuilder in the third quarter of fiscal year 2019. As the 
Polar Star—the Coast Guard’s only operating heavy polar icebreaker—nears the end 
of its service life, the new icebreakers will play a critical role in the Coast Guard’s 
ability to ensure year-round access to the Arctic and Antarctic, which affects U.S. 
economic, maritime, and national security interests in these regions. 

My statement today will address (1) key acquisition risks facing the polar ice-
breaker program and (2) funding uncertainties for the program. This statement is 
based primarily on our April and September 2018 reports examining the Coast 
Guard’s polar icebreaker acquisition, as well as drawing from our extensive body of 
work examining the Coast Guard’s and the Navy’s shipbuilding efforts.1 For the re-
ports cited in this statement, among other methodologies, we analyzed Coast Guard 
and Navy guidance, data, and documentation, and interviewed Coast Guard and 
Navy officials. Detailed information on our scope and methodology can be found in 
the reports cited in this statement. 

We conducted the work on which this statement is based in accordance with gen-
erally accepted government auditing standards. Those standards require that we 
plan and perform the audit to obtain sufficient, appropriate evidence to provide a 
reasonable basis for our findings and conclusions based on our audit objectives. We 
believe the evidence obtained provides a reasonable basis for our findings and con-
clusions based on our audit objectives. 

THE COAST GUARD DID NOT ESTABLISH A SOUND BUSINESS CASE FOR THE POLAR 
ICEBREAKER PROGRAM 

In September 2018, we found the Coast Guard did not have a sound business case 
when it established the acquisition baselines for its polar icebreaker program in 
March 2018 due to risks in four main areas—design, technology, cost, and sched-
ule.2 Our prior work has found that successful acquisition programs start with solid, 
executable business cases before setting program baselines and committing re-
sources.3 A sound business case requires balance between the concept selected to 
satisfy operator requirements and the resources—design knowledge, technologies, 
funding, and time—needed to transform the concept into a product, which in this 
case is a ship with polar icebreaking capabilities. Without a sound business case, 
acquisition programs are at risk of breaching the cost, schedule, and performance 
baselines set when the program was initiated—in other words, experiencing cost 
growth, schedule delays, and reduced capabilities. 

At the heart of a business case is a knowledge-based approach. We have found 
that successful shipbuilding programs build on attaining critical levels of knowledge 
at key points in the shipbuilding process before significant investments are made 
(see figure 1). 
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4 GAO–09–322. 
5 GAO, Best Practices: Using A Knowledge-Based Approach To Improve Weapon Acquisition, 

GAO–04–386SP (Washington, DC.: Jan. 1, 2004). 

Figure 1: Executing a Strong Shipbuilding Case 

We provide additional information below on each of the four main risks that affect 
the soundness of the polar icebreaker program’s business case. 
The Coast Guard Plans to Have a Stable Design before Starting Construction but 

Did Not Assess Design Maturity Prior to Setting Program Baselines 
The Coast Guard expressed a commitment to having a stable design for the polar 

icebreaker program prior to the start of lead ship construction, but it set the pro-
gram’s baselines before conducting a preliminary design review—a systems engi-
neering event that is intended to verify that the contractor’s design meets the re-
quirement of the ship specifications and is producible. 

Shipbuilding best practices we identified in 2009 found that design stability on 
a ship is achieved upon completion of the basic and functional designs.4 The basic 
design includes fixing the ship steel structure; routing all major distributive sys-
tems, including electricity, water, and other utilities; and ensuring the ship will 
meet the performance specifications. The functional design includes further iteration 
of the basic design, such as providing information on the exact position of piping 
and other outfitting in each block, and completing a 3D product model. At this point 
of design stability, the shipbuilder has a clear understanding of the ship structure 
as well as how every system is set up and routed throughout the ship. Consistent 
with our best practices, prior to the start of construction on the lead ship, the Coast 
Guard plans to require the shipbuilder to complete basic and functional designs, de-
velop a 3D model output, and provide at least 6 months of production information 
to support the start of construction. 

Although the Coast Guard plans to have a stable design prior to ship construction, 
it set the program’s acquisition program baselines prior to gaining knowledge on the 
feasibility of the selected shipbuilder’s design. Program baselines inform DHS’s and 
the Coast Guard’s decisions to commit resources. Our best practices for knowledge- 
based acquisitions state that before program baselines are set, programs should hold 
key systems engineering events, such as a preliminary design review, to help ensure 
that requirements are defined and feasible and that the proposed design can be met 
within cost, schedule, and other system constraints.5 

The Coast Guard has yet to conduct a preliminary design review for the program 
because DHS’s current acquisition policy does not require programs to do so until 
after setting program baselines. However, in April 2017, we found that DHS’s se-
quencing of the preliminary design review is not consistent with our acquisition best 
practices, which state that programs should pursue a knowledge-based acquisition 
approach that ensures program needs are matched with available resources—such 
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6 GAO, Homeland Security Acquisitions: Earlier Requirements Definition and Clear Docu-
mentation of Key Decisions Could Facilitate Ongoing Progress, GAO–17–346SP (Washington, 
DC.: Apr. 6, 2017). 

7 GAO, GAO Technology Readiness Assessment Guide: Best Practices for Evaluating the Read-
iness of Technology for Use in Acquisition Programs and Projects, GAO–16–410G (Washington, 
DC.: Aug. 11, 2016). 

as technical and engineering knowledge, time, and funding—prior to setting base-
lines.6 As a result, we recommended that DHS update its acquisition policy to re-
quire key technical reviews, including the preliminary design review, to be con-
ducted prior to approving programs’ baselines. DHS concurred with this rec-
ommendation and stated that it planned to initiate a study to assess how to better 
align its processes for technical reviews and acquisition decisions. Upon completion 
of the study, DHS plans to update its acquisition policies, as appropriate. As of June 
2018, DHS indicated that it had completed its study and was in the process of up-
dating its acquisition policies. GAO will review the policies once complete to deter-
mine if the updates meet the intent of this recommendation. 

By setting the polar icebreaker program’s baselines prior to gaining knowledge on 
the shipbuilder’s design, the Coast Guard has established cost, schedule, and per-
formance baselines without a stable or mature design. Although completing the pre-
liminary design review after setting program baselines is consistent with DHS pol-
icy, this puts the Coast Guard at risk of breaching its established baselines and hav-
ing to revise them later in the acquisition process, after a contract has been signed 
and significant resources have been committed to the program. At that point, the 
program will be well underway and it will be too late for decisionmakers to make 
appropriate tradeoff decisions between requirements and resources without causing 
disruptions to the program. 

Coast Guard Intends to Use Proven Technologies for the Polar Icebreaker Program 
but Has Not Assessed Their Maturity 

The Coast Guard intends to use what it refers to as ‘‘state-of-the-market’’ or 
‘‘proven’’ technologies for the polar icebreaker program, but it has not yet conducted 
a technology readiness assessment to determine the maturity of key technologies 
prior to setting program baselines. This approach is inconsistent with our best prac-
tices for technology readiness.7 A technology readiness assessment is a systematic, 
evidence-based process that evaluates the maturity of critical technologies—hard-
ware and software technologies critical to the fulfillment of the key objectives of an 
acquisition program. According to our best practices, a technology readiness assess-
ment should be conducted prior to program initiation. 

At the time of our earlier review, Coast Guard officials told us the polar ice-
breaker program does not have any critical technologies and thus, does not need to 
conduct a technology readiness assessment. From design studies and industry en-
gagement, Coast Guard officials determined that the key technologies required for 
the polar icebreakers, such as the integrated power plant and azimuthing 
propulsors, are available commercially and do not need to be developed. Figure 2 
provides additional information on the risks for these key technologies, as well as 
design risks for an icebreaker’s hull form. 
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8 GAO–16–410G. 

Figure 2: Key Technology and Design Risks for Notional Heavy Polar Ice-
breaker 

Note: This ship design is notional and does not represent a design solution from the Coast Guard or 
industry. 

Coast Guard officials stated that the integrated power plant is the standard power 
plant used on domestic and foreign icebreakers. Coast Guard officials told us that 
similarly, market survey data on azimuthing propulsors show that ice-qualified 
azimuthing propulsors in the power range required have been used on foreign ice-
breakers. 

However, according to our best practices, critical technologies are not just tech-
nologies that are new or novel.8 Technologies used on prior systems can also become 
critical if they are being used in a different form, fit, or function. Based on our anal-
ysis of available Coast Guard information, we believe the polar icebreaker program’s 
planned integrated power plant and azimuthing propulsors should be considered 
critical technologies given their criticality in meeting key performance parameters, 
how the technologies are being reapplied to a different operational environment 
from prior uses of the technologies, and the extent to which they pose major cost 
risks. By not conducting a technology readiness assessment and identifying, assess-
ing, and maturing its critical technologies prior to setting the program’s program 
baselines, the Coast Guard is potentially underrepresenting technical risk and un-
derstating its cost, schedule, and performance risks. 

Polar Icebreaker Program’s Cost Estimate Substantially Met Best Practices but Is 
Not Fully Reliable 

We found that the Navy’s lifecycle cost estimate used to inform the polar ice-
breaker program’s $9.827 billion cost baseline substantially adheres to most of our 
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9 The GAO Cost Estimating and Assessment Guide was used as criteria in this analysis. For 
more information, see GAO Cost Estimating and Assessment Guide: Best Practices for Developing 
and Managing Capital Program Costs, GAO–09–3SP (Washington, DC.: Mar. 2, 2009). A cost 
estimate is considered reliable if the overall assessments for each of the four characteristics of 
a reliable cost estimate—comprehensive, well documented, accurate, and credible—are substan-
tially or fully met. 

10 A credible cost estimate should analyze the sensitivity of the program’s expected cost to 
changes among key cost-driving assumptions and risks. It should also quantify the cost impact 
of risks related to assumptions changing and variability in the underlying data used to create 
the cost estimate. 

cost estimating best practices; however, the estimate is not fully reliable.9 The cost 
estimate is not fully reliable because it only partially met best practices for being 
credible.10 Highlights from our assessment of the polar icebreaker program’s 
lifecycle cost estimate are detailed below: 

• Comprehensive: substantially met. The estimate includes government and con-
tractor costs over the full lifecycle of all three ships and documents detailed 
ground rules and assumptions, such as the learning curve used to capture ex-
pected labor efficiencies for follow-on ships. However, the costs for disposal of 
the three ships were not at a level of detail to ensure that all costs were consid-
ered and not all assumptions, particularly regarding operating and support 
costs, were varied to reflect the impact on cost should these assumptions 
change. 

• Well-documented: substantially met. The estimate’s documentation mostly cap-
tured the source data used as well as the primary methods, calculations, re-
sults, rationales, and assumptions used to generate each cost element. However, 
the documentation alone did not provide enough information for someone unfa-
miliar with the cost estimate to replicate what was done and arrive at the same 
results. 

• Accurate: substantially met. The estimate was properly adjusted for inflation, 
and we did not find any mathematical errors in the estimate calculations we 
inspected. Officials stated that labor and material cost data from recent, analo-
gous programs were used in the estimate. While the documentation does not 
discuss the reliability, age, or relevance of the cost data, Navy officials provided 
us with additional information regarding those data characteristics. 

• Credible: partially met. The Navy only modeled cost variation in the detail de-
sign and construction portion of the program and excluded from its analyses 
any risk impacts related to the remainder of the acquisition, operating and sup-
port, and disposal phases, which altogether comprise about 75 percent of the 
lifecycle cost. Without performing a sensitivity analysis on the entire life cycle 
cost of the three ships, it is not possible for the Navy to identify key elements 
affecting the overall cost estimate. Further, without performing a risk and un-
certainty analysis on the entire life cycle cost of the three ships, it is not pos-
sible for the Navy to determine a level of confidence associated with the overall 
cost estimate. 

By not quantifying important risks, the Navy may have underestimated the range 
of possible costs for about three-quarters of the entire program. The estimate pro-
vides an overly optimistic assessment of the program’s vulnerability to cost growth 
should risks be realized or current assumptions change. This, in turn, may under-
estimate the lifecycle cost of the program. 

Polar Icebreaker Program’s Optimistic Schedule Is Driven by Capability Gap and 
Does Not Reflect Robust Analysis 

The Coast Guard’s planned delivery dates of 2023, 2025, and 2026 for the three 
ships were not informed by a realistic assessment of shipbuilding activities, but 
rather were primarily driven by the potential gap in icebreaking capabilities once 
the Polar Star reaches the end of its service life (see figure 3). 
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11 The three ships in our analysis that were constructed in 3 years or less were largely based 
on commercial designs or built to mostly commercial standards. 

Figure 3: The Coast Guard’s Heavy Polar Icebreaker, Polar Star 

The Polar Star’s service life is estimated to end between fiscal years 2020 and 
2023. This creates a potential heavy polar icebreaker capability gap of about 3 
years, if the Polar Star’s service life were to end in 2020 and the lead polar ice-
breaker were to be delivered by the end of fiscal year 2023 as planned. If the lead 
ship is delivered later than planned in this scenario, the potential gap could be more 
than 3 years. The Coast Guard is planning to recapitalize the Polar Star’s key sys-
tems starting in 2020 to extend the service life of the ship until the planned delivery 
of the second polar icebreaker (see figure 4). 

Figure 4: The Coast Guard’s Potential Heavy Polar Icebreaker Capability Gap 
and Planned Delivery of New Heavy Polar Icebreakers 

Further, we compared the program’s planned construction schedule to the con-
struction schedules of delivered lead ships for major Coast Guard and Navy ship-
building programs active in the last 10 years as well as the Healy, the Coast 
Guard’s only medium polar icebreaker. We found that the polar icebreaker’s lead 
ship construction cycle time of 2.5 to 3 years is optimistic, as only 3 of the 10 ships 
in our analysis were constructed in 3 years or less.11 Further, as another point of 
comparison, the Healy was constructed in just under 4.5 years. 

An unrealistic schedule puts the Coast Guard at risk of not delivering the ice-
breakers when promised and the potential gap in icebreaking capabilities could 
widen. Just as importantly, our prior work on shipbuilding programs has shown 
that establishing optimistic program schedules based on insufficient knowledge can 
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12 GAO, Columbia Class Submarine: Immature Technologies Present Risks to Achieving Cost, 
Schedule, and Performance Goals, GAO–18–158 (Washington, DC.: Dec. 21, 2017); Navy Ship-
building: Past Performance Provides Valuable Lessons for Future Investments, GAO–18–238SP 
(Washington, DC.: June 6, 2018); Ford-Class Aircraft Carrier: Follow-On Ships Need More Fre-
quent and Accurate Cost Estimates to Avoid Pitfalls of Lead Ship, GAO–17–575 (Washington, 
DC.: June 13, 2017); and GAO–07–943T. 

13 GAO–18–600. 

create pressure for programs to make sacrifices elsewhere, which can lead to work 
being performed concurrently, costly rework, and further delays.12 

To address the risks we identified and establish a sound business case, we made 
a number of recommendations in our September 2018 report to DHS, Coast Guard, 
and the Navy, including: 

• Conducting a technology readiness assessment in accordance with best prac-
tices, identifying critical technologies, and developing a plan to mature any 
technologies not designated to be mature before detail design of the lead ship 
begins; 

• Updating the program’s cost estimate in accordance with best practices before 
the contract option for construction of the lead ship is awarded; 

• Developing a program schedule in accordance with best practices to set realistic 
schedule goals for all three ships before the contract option for construction of 
the lead ship is awarded; and 

• Updating the program’s acquisition program baselines prior to authorizing lead 
ship construction, after completion of the preliminary design review, and after 
it has gained the requisite knowledge on its technologies, cost, and schedule.13 

DHS concurred with all of our recommendations and identified actions it planned 
to take to address them. For example, earlier this month, the Coast Guard indicated 
that it has identified a preliminary list of potential critical technologies and is in 
the process of developing a technology readiness assessment plan. The Coast Guard 
also plans to update the program’s cost estimate within 8 months of the contract 
award and update the program schedule within 3 months of the contract award. 

HOW THE POLAR ICEBREAKER PROGRAM WILL BE FUNDED MOVING FORWARD IS 
UNCLEAR 

Of the $9.827 billion estimated for the lifecycle costs of the polar icebreaker pro-
gram, about $3 billion is for acquisition costs. From 2013 through 2018, the polar 
icebreaker program has received $360 million in funding—$60 million in Coast 
Guard appropriations and $300 million in Navy appropriations. In addition, accord-
ing to Coast Guard officials, in fiscal year 2017, Coast Guard reprogrammed $30 
million in fiscal year 2016 appropriations for the polar icebreaker program from an-
other program (see figure 5). 
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14 See Bipartisan Budget Act of 2018, Pub. L. No. 115–123, § 30101(a) (Feb. 9, 2018). 

Figure 5: Polar Icebreaker Program Funding, Fiscal Years 2013–2018 

According to Coast Guard and Navy officials, the Navy plans to use the $300 mil-
lion in Navy appropriations in fiscal year 2019 to fund the advanced planning, de-
sign, engineering, and long lead time materials for the first polar icebreaker. As 
part of the polar icebreaker program’s acquisition strategy and reflected in the 
March 2018 request for proposals, the Navy plans to establish options for the subse-
quent detail design and construction of each of the three ships. The request for pro-
posals specified that the options will be priced as fixed-price incentive type (see 
table 1). 

TABLE 1: POLAR ICEBREAKER PROPOSED DETAIL DESIGN AND 
CONSTRUCTION CONTRACT STRUCTURE AS OF MAY 2018  

Line item number Initial award or 
option Scope of work 

1 ........................... Initial award Advanced planning, design, engineering, 
long lead time materials 

2 ........................... Option 1 Detail design and construction of ship 1 
3 ........................... Option 2 Detail design and construction of ship 2 
4 ........................... Option 3 Detail design and construction of ship 3 

Source: GAO analysis of Navy information. GAO–19–255T. 

The Navy did not request any funding in fiscal year 2019 for the polar icebreaker 
program, while Coast Guard requested $30 million. Subsequently, after discre-
tionary budget caps were relaxed by Congress, the administration’s fiscal year 2019 
budget addendum requested an additional $720 million in fiscal year 2019 Coast 
Guard appropriations for the program.14 As the program prepares to award a con-
tract in fiscal year 2019 worth billions of dollars if all the options are exercised, it 
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is unclear to what extent the program will be funded using Coast Guard or Navy 
appropriations or how much total funding will be provided. 

In conclusion, as the Coast Guard embarks on the acquisition of its new polar ice-
breakers to address capability gaps in the Arctic and Antarctic regions, it faces a 
number of key acquisition and funding risks. DHS, the Coast Guard, and the Navy 
must gain key acquisition knowledge before committing significant resources to the 
program while Congress faces key funding and tradeoff considerations. To put the 
polar icebreaker program in a position to succeed, Congress and the agencies must 
remain committed to establishing and executing a sound business case for the pro-
gram. 

Chairman Mast, Ranking Member Garamendi, and members of the subcommittee, 
this concludes my prepared statement. I would be pleased to respond to any ques-
tions. 

Mr. MAST. Thank you, Ms. Mak. 
Mr. Von Ah, you are recognized to give your statement. 
Mr. VON AH. Good morning, Chairman Mast, Ranking Member 

Garamendi, and members of the subcommittee. Thank you for the 
opportunity to discuss our recent report on costs and challenges to 
sustaining the U.S.-flag fleet for military needs. 

DoD relies on oceangoing U.S.-flag vessels, mostly those involved 
in international trade, for its sealift needs. However, it has long 
been recognized that the operating costs of U.S.-flag vessels are 
higher than those of foreign-flag vessels, and Government support 
is therefore necessary to maintain the fleet. 

To help ensure the fleet is adequate for defense needs, the Gov-
ernment supports selected vessels through the Maritime Security 
Program, which provides operators a stipend in exchange for agree-
ing to provide sealift support, and through cargo preference re-
quirements that specify that Federal agencies must transport cer-
tain percentages of international Government cargo on U.S.-flag 
vessels. 

Despite this support, the U.S.-flag fleet in international trade 
has been in decline for many years, going from 199 vessels at the 
end of 1990 to just 82 vessels by the end of 2017. Recognizing this, 
Congress mandated in 2014 that DOT develop strategies related to 
the sustainability of the U.S.-flag fleet. 

In our report we noted that the Department had completed a 
draft strategy in 2016 but that it was subject to the new adminis-
tration’s review. At that time officials told us that they viewed the 
existing draft strategy as predecisional and could provide no 
timeline for when they plan to move forward. We recommended 
DOT complete the strategy and establish timeframes for its 
issuance, and since then the 2019 Defense Reauthorization Act set 
a new deadline of February 2020, which DoD plans to meet. 

Our report also identified two key challenges to sustaining the 
fleet for defense needs: maintaining the financial viability of opera-
tors under the U.S. flag and ensuring a sufficient number of mari-
ners to crew the Reserve Fleet during a military activation. 

With respect to maintaining financial viability, the additional 
cost of operating a U.S.-flag vessel compared to a foreign-flag vessel 
has continued to increase while the volume of Government cargo 
has fallen. These two trends have made it harder for vessel opera-
tors to remain viable. 

In 2016, as a response to these challenges, Congress increased 
the maritime security stipend from $31⁄2 million to $5 million per 
vessel annually. Outside of increasing the stipend, officials and 
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stakeholders cited a range of options as having potential to reduce 
the costs of operating a U.S.-flag vessel, which would in turn make 
operators more competitive commercially and less dependent on 
Government support. 

These options include looking at any additional costs of meeting 
Coast Guard requirements relative to international standards, op-
tions related to controlling and reducing crew costs, such as mar-
iner income tax relief and liability insurance reform and elimi-
nating the ad valorem tax U.S.-flag vessels must pay on the cost 
of maintenance performed in a foreign shipyard. 

Stakeholders also identified options to address the decline in 
Government cargo. These options include increasing the percentage 
of Government cargo that must be shipped on U.S.-flag vessels or 
requiring that certain export commodities, such as oil or liquefied 
natural gas, be carried on those vessels. 

However, at the time of our review, MARAD officials had not yet 
determined the potential of these options to address the underlying 
issues or the tradeoffs involved. For example, increasing cargo pref-
erence requirements can result in additional cargo for certain U.S.- 
flag vessels but also result in higher shipping costs that could im-
pact the mission of civilian agencies or reduce demand for certain 
exports. 

Turning to the second challenge, a MARAD working group has 
estimated a potential shortage of mariners in the case of a drawn- 
out military effort of about 1,800. However, there is some uncer-
tainty around this number. The shortage may be understated if 
some of the available mariners are unwilling or unable to continue 
sailing during times of national emergency as they are not required 
to crew the Reserve Fleet. 

On the other hand, additional mariners are listed in the Coast 
Guard’s database as having unlimited credentials but are not cur-
rently employed on oceangoing vessels. Their availability and con-
tinuing proficiency remains unknown, although we have rec-
ommended that MARAD take steps to study the availability of 
those mariners. 

Two options were identified by the working group to address the 
potential shortage. One was to create a mariner reserve program 
where the Government would train them and help maintain their 
credentials for which mariners would in turn be obligated to sail 
in the event of a defense need, and the other was to expand the 
U.S.-flag fleet to support more mariner jobs. 

The working group did not analyze costs or tradeoffs associated 
with these options and instituting a mariner reserve program or 
expanding the fleet would require additional Government financial 
support. 

Until the maritime strategy is in place that examines such costs 
and tradeoffs and makes recommendations accordingly, decision-
makers will lack important information to make policy choices that 
consider all aspects of this complex issue. 

Mr. Chairman, this concludes my statement. I would be happy 
to address any questions you or members of the subcommittee may 
have. Thank you. 

[Mr. Von Ah’s prepared statement follows:] 
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1 GAO, Maritime Security: DOT Needs to Expeditiously Finalize the Required National Mari-
time Strategy for Sustaining U.S.-Flag Fleet, GAO–18–478 (Washington, DC.: Aug. 8, 2018). 

2 The U.S. Government also supports U.S.-flag vessels operating in domestic trade through 
what is commonly referred to as the Jones Act (Merchant Marine Act of 1920, Pub. L. No.66– 
261, § 27, 41 Stat. 988, 999 (1920) (codified as amended at 46 U.S.C.§ 55102)), which, in general, 
requires that maritime transport of cargo between points in the United States be carried by ves-
sels that are U.S. flag and constructed in the United States. Jones Act vessels may be called 
upon to support sealift by DoD in certain circumstances. However, our August 2018 report fo-
cused on the internationally trading U.S.-flag fleet, thus it does not focus on the Jones Act. For 
more information about the Jones Act, see GAO, Puerto Rico: Characteristics of the Island’s Mar-
itime Trade and Potential Effects of Modifying the Jones Act, GAO–13–260 (Washington, DC.: 
Mar. 14, 2013). 

3 According to DoD and DOT, mariners are necessary to crew not only the U.S.-flag commer-
cial vessels but also the U.S. government-owned reserve cargo vessels. These vessels are held 
in reduced operating status with minimal crew in peacetime. When put into full operating sta-
tus the government needs to add additional trained and qualified mariners to operate them. Be-
cause mariners work on vessels for months at a time, commercial vessels typically have at least 
two full sets of mariners to crew a single vessel—one set of which is on the vessel while the 
other is on leave. In times of crisis, one set of mariners could continue to work on the commer-
cial vessel, while some of those on leave could be called upon to voluntarily crew vessels in the 
government-owned reserve fleet. 

4 Pub. L. No. 115–232, § 3513(b), 132 Stat. 1636 (2018). 
5 GAO–18–478. 

f 

Prepared Statement of Andrew Von Ah, Director of Physical Infrastructure, 
U.S. Government Accountability Office 

MARITIME SECURITY: DOT IS STILL FINALIZING STRATEGY TO ADDRESS CHALLENGES TO 
SUSTAINING U.S.-FLAG FLEET 

Chairman Mast, Ranking Member Garamendi, and members of the subcommittee: 
Thank you for the opportunity to discuss our work on efforts by the Departments 

of Transportation (DOT) and Defense (DoD) to draft a national maritime strategy 
that addresses challenges the government faces in supporting the fleet of U.S.-flag 
vessels.1 DoD largely relies on internationally trading U.S.-flag vessels (vessels reg-
istered in the United States that must be mainly crewed by U.S. citizens) for sea-
lift—the process of transporting government equipment and supplies by sea for mili-
tary purposes. However, it has long been recognized that the operating costs of U.S.- 
flag vessels are higher than the operating costs of foreign-flag vessels, and that gov-
ernment support is therefore necessary to maintain a fleet of internationally trading 
U.S.-flag vessels.2 To help ensure an adequately sized U.S.-flag fleet for defense 
needs, the government supports internationally trading U.S.-flag vessels in the fol-
lowing ways: (1) through the Maritime Security Program (MSP), which provides the 
operators of selected U.S.-flag vessels a stipend in exchange for their agreeing to 
provide sealift support in times of war or crisis, and (2) through ‘‘cargo preference’’ 
requirements that specify that Federal agencies must transport certain percentages 
of international government cargo on U.S.-flag vessels. 

Despite the MSP and cargo preference requirements that have helped support the 
U.S.-flag fleet, concerns have been raised about the fleet’s future sustainability The 
U.S.-flag fleet has been in decline for many years and increasingly faces difficulties 
in competing for international cargo due to the higher costs of operating under the 
U.S. flag. Notably, the number of U.S.-flagged vessels has continued to decline— 
from 199 vessels at the end of 1990 to just 82 vessels by the end of 2017, creating 
a potential shortage of U.S. citizen mariners to crew government-owned reserve ves-
sels in times of need.3 Recognizing these and other challenges, Congress statutorily 
mandated in 2014 that DOT develop national strategies related to the sustainability 
of the U.S.-flag fleet, including recommendations for the future. In the John S. 
McCain National Defense Authorization Act for Fiscal Year 2019,4 the statutory 
deadline for the national maritime strategy was extended from February 2015 to 
February 2020. 

My statement today provides information on (1) the status of the mandated na-
tional strategies and (2) challenges that stakeholders identified related to sustaining 
the U.S.-flag fleet for defense needs and options DOT has considered for addressing 
them. This statement is based on our August 2018 report on challenges to sus-
taining U.S.-flag vessels for military needs.5 

For the 2018 report, we reviewed relevant laws, regulations, guidance, prior GAO 
reports, and studies related to MSP and maritime economics. We also analyzed data 
for fiscal year 2012 through 2017 on international cargo shipped by government 
agencies. In addition, we spoke with officials from DOT, DoD, and selected agencies 
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6 Pub. L. No. 115–232, 132 Stat. 1636 (2018). 
7 Pub. L. No. 113–281, § 603, 128 Stat. 3022, 3061 (2014). 
8 Pub. L. No. 113–76, 128 Stat. 5, 598 (2014). 
9 Pub. L. No. 115–232, § 3513(b), 132 Stat. 1636 (2018). 
10 These stakeholders included MARAD and DoD officials, MSP vessel operators, labor 

unions, an international ship-registry service, a maritime association, and academics with back-
grounds in defense transportation, food assistance, and maritime economics. 

subject to cargo preference requirements, as well as MSP vessel operators, aca-
demics knowledgeable about maritime issues, and other stakeholders. Detailed in-
formation on our scope and methodology can be found in our issued report. For this 
statement, to update the status of DOT’s efforts on the national maritime strategy, 
we reviewed the John S. McCain National Defense Authorization Act for Fiscal Year 
2019 6 and spoke to DOT officials. We conducted the work on which this statement 
is based in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain sufficient, ap-
propriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives. We believe the evidence obtained provides a reason-
able basis for our findings and conclusions based on our audit objectives. 

DOT HAS NOT FINALIZED A NATIONAL MARITIME STRATEGY BUT PLANS TO DO SO BY 
NEW FEBRUARY 2020 DEADLINE 

In 2014, Congress issued two separate mandates to DOT to develop strategies re-
lated to challenges facing the U.S.-flag fleet, specifically: 

• The Secretary of Transportation was directed to develop a national maritime 
strategy with recommendations to, among other things, help U.S.-flag vessels 
remain competitive.7 

• The Secretary of Transportation and the Maritime Administration (MARAD) 
within DOT were directed to develop, in collaboration with DoD, a national sea-
lift strategy to ensure the long-term viability of U.S.-flag vessels and U.S.-cit-
izen mariners.8 

As we reported in August 2018, according to MARAD and DoD officials, MARAD 
has been working on a single draft maritime strategy to meet both mandates be-
cause the broader national maritime strategy would need to encompass the national 
sealift strategy, as well. 

While there is no statutory deadline for the completion of the national sealift 
strategy, in the John S. McCain National Defense Authorization Act for Fiscal Year 
2019,9 the statutory deadline for the national maritime strategy was extended from 
February 2015 to February 2020. In our August 2018 report, we noted that MARAD 
officials had completed a draft strategy in 2016, but they told us that the strategy 
was subject to the new administration’s review. At that time, MARAD and DOT offi-
cials told us that they viewed the existing draft strategy as pre-decisional and could 
provide no timeline for when they planned to move the strategy forward. In our re-
port, we concluded that the delay in submitting the strategy to Congress had re-
sulted in decisionmakers not having the information they needed and recommenda-
tions from the agency to inform policymaking in this area. We recommended that 
DOT complete the national maritime strategy and establish timeframes for its 
issuance. DOT concurred with our recommendation. In our recent discussions with 
DOT officials after passage of the John S. McCain National Defense Authorization 
Act for Fiscal Year 2019, they told us that DOT now plans to meet the new statu-
tory deadline and issue the strategy by February 2020. 

STAKEHOLDERS IDENTIFIED TWO PRIMARY CHALLENGES TO SUPPORTING THE U.S.-FLAG 
FLEET FOR DEFENSE NEEDS, AND DOT HAS IDENTIFIED VARIOUS OPTIONS TO ADDRESS 
THEM 

Stakeholders we spoke with for our August 2018 report identified two primary 
challenges to ensuring that the U.S.-flag fleet would continue to meet DoD’s na-
tional defense needs.10 First, they described maintaining the financial viability of 
U.S.-flag vessels participating in MSP as a challenge. Second, stakeholders identi-
fied a potential shortage of U.S. citizen mariners available to crew the government- 
owned reserve fleet during a military activation as a challenge, in part due to the 
declining numbers of U.S.-flag vessels that employ these mariners. In our August 
report, we noted that MARAD had identified some options to address the competi-
tiveness of U.S.-flag vessels and the long-term viability of the U.S.-citizen mari-
ners—issues that are very similar to the key challenges identified by stakeholders. 
However, DOT and MARAD officials had stated that they were not yet ready to ad-
dress the feasibility of these options, or formally propose them. 
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11 The MSP stipend provides a fixed financial incentive for vessel operators to maintain ves-
sels under the U.S. flag, but on its own is not sufficient to support the higher costs of operating 
U.S.-flag vessels, according to MARAD officials and MSP operators we spoke to. The other key 
way that MSP vessel operators can make up the difference in operating costs between U.S.-flag 
and foreign-flag vessels is through the transport of government cargo under ‘‘cargo preference’’ 
requirements. According to a 2015 MARAD report, the higher freight rates that DoD and other 
Federal agencies pay to transport government cargo on U.S.-flag vessels are critical to these ves-
sels’ financial viability. 

12 According to MARAD, this working group was created to address findings from the fol-
lowing study: Transportation Research Board of the National Academies of Sciences, Engineer-
ing, and Medicine, Impact of United States Coast Guard Regulations on United States Flag Reg-
istry (2016). The working group was created under the National Defense Transportation Associa-
tion and includes participants from MARAD, the Coast Guard, the American Bureau of Ship-
ping, the Transportation Institute, and U.S.-flag vessel operators, among others. 

Maintaining Financial Viability of the U.S.-Flag Fleet 
According to MARAD officials, the relative cost of operating a U.S.-flag vessel 

compared to a foreign-flag vessel has increased in recent years, making it more chal-
lenging for vessel operators to remain economically viable under the U.S. flag. In 
our August report we found that financial support to U.S.-flag vessels through both 
the MSP stipend and the government cargo preference requirements has helped en-
sure a sufficient number of internationally trading U.S.-flag vessels are available to 
meet DoD’s most recently stated cargo capacity needs from such vessels.11 On the 
other hand, according to MARAD officials, the additional cost of operating a U.S. 
flag vessel compared to a foreign-flag vessel has increased—from about $4.9 million 
annually in 2009 and 2010 to about $6.2 to $6.5 million currently—making it harder 
for such vessels to remain financially viable. This cost differential results primarily 
from the rising relative costs of employing U.S. versus foreign mariners as crew. 
Compounding the increasing costs of operating U.S. flag vessels, the volume of gov-
ernment cargo—a key source of revenue for many U.S.-flagged vessels—has fallen 
in recent years as the international military presence of the United States and fund-
ing for food aid overseas have both declined. In response to these challenges, Con-
gress increased the MSP stipend from $3.5 million to $4.99 million per vessel from 
fiscal year 2016 to 2017. MARAD officials said this increase has temporarily sta-
bilized the financial situation of MSP vessel operators. However, they added that 
trends in operating costs and government cargo suggest that the ability to retain 
an adequate number of financially viable U.S.-flagged vessels will remain an ongo-
ing challenge. 

MARAD officials identified the following options as having potential to reduce the 
costs of operating a U.S.-flag vessel—which would in turn make U.S.-flag vessels 
more competitive in the international cargo market: 

• MARAD is part of a U.S. Registry Working Group 12 looking at a range of ac-
tions to decrease the time and cost of bringing vessels under the U.S. flag, in-
cluding the cost of meeting Coast Guard requirements. For example, the group 
is looking at a recommendation for the broader application of internationally 
recognized vessel standards to U.S.-flag vessels to meet Coast Guard require-
ments. 

• In the current strategic plan for 2017 through 2021, MARAD identified two 
areas of reform—mariner income-tax relief and liability insurance reform—that 
could reduce the crew costs of operating under a U.S. flag. 

• According to MARAD officials, some stakeholders have recommended that 
MARAD consider requesting the elimination of a tax on U.S.-flag vessels receiv-
ing maintenance overseas to reduce maintenance costs for U.S.-flag vessels. In 
general, maintenance and repairs on U.S.-flag vessels not conducted at U.S. 
shipyards are subject to a statutory 50 percent ad valorem tax on the cost of 
maintenance performed in a foreign country. According to 12 of the 14 MSP ves-
sel operators we spoke with for our August report, U.S. shipyards are typically 
more expensive than foreign shipyards or may not be close to the vessel’s loca-
tion or route, so they typically choose to pay the tax and have the maintenance 
performed overseas. Four MSP vessel operators we spoke to stated that they 
send U.S.-flag vessels to U.S. shipyards for maintenance when it makes sense 
from a logistical and financial perspective. MARAD officials we spoke to said 
they are considering the effect of eliminating the tax, a step that would reduce 
costs for vessel operators but would potentially negatively affect the financial 
viability of U.S. shipyards, which the law was designed to assist. However, 
MARAD officials stated that they have not yet evaluated these tradeoffs. 

MARAD and DoD’s Transportation Command (Transportation Command) officials 
have also identified—but not officially proposed—several options to address the de-
cline in government cargo carried on U.S.-flag vessels, which would also make U.S.- 
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13 GAO, Maritime Transportation: Implications of Using U.S. Liquefied-Natural-Gas Carriers 
for Exports, GAO–16–104 (Washington, DC.: Dec. 3, 2015). 

14 U.S. Department of Transportation, Maritime Administration, Maritime Workforce Working 
Group Report (Washington, DC, Sept. 29, 2017). The National Defense Authorization Act for Fis-
cal Year 2017, (Pub. L. No. 113–328, Div. C, § 3517, 130 Stat. 2000, 2789 (2017)), required the 
creation of a Maritime Workforce Working Group to examine and assess the size of the pool 
of citizen mariners necessary to support the U.S. flag fleet in times of national emergency. 

15 The working group considered mariners to be qualified if they had certain credentials, re-
ferred to as unlimited mariner credentials, and had sailed on large oceangoing U.S. flag vessels 
within the last 18 months. 

flag vessels more competitive by providing more revenues. In our August 2018 re-
port, Transportation Command officials and ship operators to whom we spoke told 
us that they consider access to U.S. Government cargo to be a critical means of sus-
taining U.S.-flag vessels. 

• Transportation Command and MARAD officials stated that one way to increase 
the amount of commercial cargo on U.S.-flag vessels would be to require that 
certain energy export commodities, such as oil or liquefied natural gas, be car-
ried on U.S.-flag vessels. While this option has been considered in the past, it 
would require new legislation and would potentially have a negative impact on 
the export market for liquefied natural gas. In 2015, we analyzed the potential 
effects of a requirement that U.S. liquefied natural gas exports be carried on 
U.S.-built and -flagged vessels.13 We found that such a requirement could po-
tentially increase the number of U.S.-flag vessels by 100 over the course of 
many years; however, due to their higher operating costs, this would increase 
the cost of transporting liquefied natural gas from the United States, decrease 
the competitiveness of U.S. liquefied natural gas in the world market, and in 
turn, reduce demand for U.S. liquefied natural gas. MARAD officials stated that 
another option would be increasing the percentage of other cargo, such as food 
aid, that civilian agencies are required to transport on U.S.-flag vessels. This 
would also require an amendment to existing legislation and would also have 
tradeoffs, since cargo requirements such as these can result in higher shipping 
costs that can negatively affect the missions of civilian agencies, in particular 
food aid agencies. 

• Another option identified by MARAD officials to address declining government 
cargo volumes would be to increase the MSP stipend to replace some of the gov-
ernment support previously provided through cargo preference requirements, as 
was done for fiscal year 2017. 

Potential Shortage of U.S.-Citizen Mariners 
The second challenge identified by stakeholders related to maintaining adequate 

sealift for defense needs is the potential shortage of U.S.-citizen mariners available 
to crew the government-owned reserve fleet during a crisis. The government’s re-
serve fleet vessels are held in reduced operating status with minimal crew in peace-
time. When put into full operating status—such as for a surge related to a wartime 
effort—these vessels need additional crew, and DoD counts on mariners working on 
oceangoing U.S.-flag vessels to meet this need. MARAD and DoD have raised con-
cerns about the sufficiency of U.S.-citizen mariners to meet this need. For example, 
in January 2018, in a statutorily mandated report, MARAD’s Maritime Workforce 
Working Group estimated a shortage of over 1,800 mariners in the case of a drawn- 
out military effort, although it also recommended data improvements to increase the 
accuracy of the count of available mariners.14 

Specifically, in this report, the working group estimated approximately 11,768 
qualified and available U.S.-citizen mariners as of June 2017—11,839 less than the 
13,607 mariners the working group estimates would be needed for sustained oper-
ation of the reserve and commercial fleet.15 The working group based its identifica-
tion of 11,768 existing qualified U.S.-citizen mariners on the number of U.S.-citizen 
mariners actively sailing on U.S.-flag commercial and government-owned oceangoing 
vessels. For the vessels in full operating status, the working group accounted for 2 
mariners employed for each crew position. The double crew, which according to 
MARAD officials is typical for a commercial U.S.-flag vessel operating in inter-
national trade, allows each mariner, over the course of a year, to work for 6 months 
on the vessel and take 6 months of earned leave. The working group assumed that 
during a military activation, commercial operations would continue at the same 
level as during peacetime—but that some U.S-citizen mariners currently working on 
commercial vessels would be willing to reduce the amount of earned leave they took 
in order to work on government-owned reserve vessels. The working group analyzed 
this scenario by changing the ratio of crew positions to crew from 2 to 1.75. As illus-
trated in figure 1, under this scenario, with an average of 26 crew positions per ves-
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sel, between 6 and 7 mariners per existing commercial oceangoing U.S.-flag vessel 
are made available to crew the reserve fleet. 

Figure 1: Illustration of the Potential Distribution of the Approximately 52 
U.S.-citizen Mariners Hired per U.S.-Flag Commercial Vessel during 
Peacetime and during a Military Activation 

a Ratios of 2 mariners per crew position in peacetime and 1.75 mariners per crew position during a military 
activation are taken from the Maritime Administration’s (MARAD) Maritime Workforce Working Group Re-
port, 2017. The number of approximately 52 U.S. citizen mariners employed per U.S.-flag commercial ves-
sel is calculated based on information in the same MARAD working group report. Because 26 crew posi-
tions multiplied by 1.75 mariners per crew position equals 45.5, the number of mariners per crew posi-
tion, on earned leave, or on a reserve vessel during military activation is expressed as a range. 

According to the working group’s methodology, given the size of the current U.S.- 
flag oceangoing fleet and the number of currently employed mariners on this fleet, 
there are enough U.S.-citizen mariners to crew the reserve fleet during an initial 
surge, but not for a sustained activation, during which the working group estimated 
that the reserve vessels themselves would need a double crew to allow for crew rota-
tions. This need for crew rotations on the reserve vessels led the working group to 
estimate a shortage of 1,839 U.S.-citizen mariners. Moreover, the working group’s 
report found that the shortage of mariners may be understated if some of the esti-
mated available mariners are unable or unwilling to continue sailing during times 
of national emergency, as available mariners are not required to crew the reserve 
fleet. 

Although the working group concluded that there is a shortage of mariners for 
sustained operations, its report also details data limitations that cause some uncer-
tainty regarding the actual number of existing qualified mariners and, thus, the ex-
tent of this shortage. The working group’s approach—driven, in part, by limitations 
of the U.S. Coast Guard’s data base that tracks mariner credentials—did not count 
any qualified mariners who are no longer employed on U.S.-flag oceangoing vessels 
or who are employed on other types of vessels but may have the required creden-
tials. In fact, according to the working group’s analysis, over 15,000 mariners listed 
in the U.S. Coast Guard’s data base have unlimited credentials but are unaccounted 
for, as they are neither currently employed on large, oceangoing vessels nor serving 
as civil-service mariners committed to government-owned vessels. The working 
group stated that the availability and continuing proficiency of these mariners re-
mains unknown. MARAD officials emphasized to us, however, that mariners who 
have not worked on the right types of vessels for more than 18 months are likely 
to need additional training before they would be qualified to crew the reserve fleet 
during a military activation. 

The working group’s report contains several recommendations related to improv-
ing information on the number of available and willing mariners. These rec-
ommendations include replacing the Coast Guard data base with one that would en-
able a more accurate account of available mariners, and establishing a periodic sur-
vey of the U.S.-citizen mariner pool to allow MARAD to determine, with reasonable 
certainty, how many qualified mariners would be available and willing to sail on 
U.S.-government reserve vessels if called upon to do so. The report concluded that 
until these agencies improve the tracking of licensed mariners who may be available 
to crew the government-owned reserve vessels when activated into full operating 
status, the extent to which there is a shortage of mariners for defense needs will 
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16 We reported on data issues related to determining the number of mariners available for 
sealift in GAO, International Food Assistance: Cargo Preference Increases Food Aid Shipping 
Costs, and Benefits Are Unclear, GAO–15–666 (Washington, DC.: Aug. 26, 2015). 

17 According to MARAD officials, the last such survey was conducted in 2003 and it found 
that only two-thirds of the mariner pool were willing to serve in time of crisis. 

remain unclear.16 The lack of information on the extent to which there is a shortage 
of mariners limits the U.S. government’s ability to effectively plan for such needs. 
In January 2018, MARAD’s administrator testified that MARAD is working with 
the Coast Guard and the maritime industry to better track licensed mariners who 
may no longer be sailing but could serve in a time of crisis, and in March 2018, 
MARAD officials told us they are taking steps to initiate a new survey of mariners, 
as recommended in the working group’s report.17 

In its report, the working group also identified options to address the challenge 
of ensuring a sufficient number of U.S.-citizen mariners for defense needs. It identi-
fied two actions that could help increase the number of U.S.-citizen mariners—one 
focused specifically on mariners and the other focused more broadly on the mer-
chant marine, which encompasses U.S.-flag vessels and U.S.-citizen mariners. How-
ever, the working group’s report did not discuss specific costs or tradeoffs related 
to either action or elaborate any further on them. The report identified the following 
actions: 

• MARAD should develop a broad-based reserve program that would identify and 
support qualified mariners willing to sail in commercial and government-owned 
vessels during an emergency. MARAD would provide limited financial assist-
ance in training mariners and maintaining credentials, in turn for which mari-
ners who participate would be obligated to sail in the event of a defense need. 

• MARAD and other U.S. Government agencies should support a healthy mer-
chant marine (which encompasses U.S.-flag vessels and U.S.-citizen mariners). 
The government should fully support programs including MSP, requiring the 
government to ship certain cargo on U.S flag vessels, the Jones Act, and govern-
ment chartering of privately owned vessels. If DoD determines that national 
needs require more mariners and vessels than can be provided through current 
programs, those programs should be expanded to meet such needs. 

In conclusion, the U.S.-flag fleet is increasingly facing challenges that threaten its 
ability to meet future defense needs. In response to congressional mandates, 
MARAD has been working on a national maritime strategy and plans to issue one 
by February 2020. However, until such a strategy is in place, decisionmakers will 
have limited information to make important policy choices that consider all the rel-
evant tradeoffs associated with this complex issue. 

Chairman Mast, Ranking Member Garamendi, and members of the subcommittee, 
this concludes my prepared statement. I would be pleased to respond to any ques-
tions. 

Mr. MAST. Thank you, Mr. Von Ah. 
Mr. O’Rourke, you are recognized to give your statement. 
Mr. O’ROURKE. Chairman Mast, Ranking Member Garamendi, 

distinguished members of the subcommittee, thank you for the op-
portunity to appear before you today to testify on icebreakers and 
the National Maritime Strategy. 

In my 34 years as a CRS naval analyst, I have covered Coast 
Guard ship acquisition for 20 years, the icebreaker program specifi-
cally for 10 years, and military sealift ships for 28 years. 

There has been some discussion recently of how certain Coast 
Guard programs, including icebreakers, would not be affordable if 
the Coast Guard’s procurement account in coming years were lim-
ited to about $1.1 billion per year. The notion that the account will 
be limited to that level, however, is no longer strongly supported 
by recent data on funding requests or enacted funding levels or 
projected future funding requests. 

More important, in relation to maintaining Congress’ status as a 
coequal branch of Government, including the preservation and use 
of congressional powers and prerogatives, an analysis that assumes 
or predicts that future funding levels will resemble past funding 
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levels can encourage an artificially narrow view of congressional 
options regarding future funding levels, which could deprive Con-
gress of agency in the exercise of its constitutional power to set 
funding levels and determine the composition of Federal spending. 

One of the most notable changes in the icebreaker program over 
the last year has been the reduction in their estimated procure-
ment cost. The cost had earlier been estimated informally at rough-
ly $1 billion per ship, but the Coast Guard and Navy informed CRS 
and CBO in March that they now believe that three heavy polar 
icebreakers could be acquired for an average of about $700 million 
per ship. 

Reductions in the estimated procurement cost strengthen the 
business case for the program. A reduction to $700 million would 
strengthen it substantially. 

The baseline plan calls for acquiring the icebreakers using a con-
tract with options. Contracts with options are not multiyear con-
tracts. Instead, they operate more like annual contracts, and they 
cannot achieve the kinds of savings that are possible with 
multiyear contracts. 

Procuring three heavy icebreakers under a block-buy contract, 
which is a type of multiyear contract, might reduce their combined 
cost by upwards of $150 million. Last year’s National Academies 
report on icebreakers recommended that the Coast Guard use an 
acquisition strategy that includes block-buy contracting. 

Coast Guard officials have said they may procure the first ice-
breaker under a single-ship contract and then use a block-buy con-
tract for subsequent ships. In support of that possible approach 
they have noted the risks involved in building a lead ship and the 
fact that the U.S. hasn’t built a heavy polar icebreaker in more 
than 40 years. 

Supporters of including the first icebreaker in a block-buy con-
tract could argue that block-buy contracting was invented to a 
large degree expressly to permit the lead ship to be included in the 
contract, and that the Navy has included lead ships in block-buy 
contracts in the Virginia-class submarine program and the John 
Lewis-class oiler program, and that the Navy is considering a 
block-buy contract that includes the lead ship for the Columbia- 
class ballistic missile submarine program. The Columbia-class de-
sign is more complex than the icebreaker, and the U.S. hasn’t pro-
duced a new class of ballistic missile submarine in more than 40 
years. 

The cost of the new polar icebreakers might be further reduced 
by procuring both heavy and medium polar icebreakers to a com-
mon design, as recommended in the National Academies report. 
This approach could save more than $100 million in design costs 
and millions more in production costs for each medium polar ice-
breaker. 

GAO has identified a risk of the first icebreaker being delivered 
later than currently scheduled. CRS agrees with that assessment. 
A late delivery could equate to an increase in the cost of building 
the ship. The Government can insulate itself against that risk by 
using a fixed-price contract, which the Coast Guard and Navy plan 
to do. 
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1 See, for example: CRS Report 98–830 F, Coast Guard Integrated Deepwater System: Back-
ground and Issues for Congress, by Ronald O’Rourke, first version October 5, 1998, final (i.e., 
archived) version June 1, 2001; CRS Report RS21019, Coast Guard Deepwater Program: Back-
ground and Issues for Congress, by Ronald O’Rourke, first version September 25, 2001, final 
(i.e., archived) version December 8, 2006; CRS Report RL33753, Coast Guard Deepwater Acquisi-
tion Programs: Background, Oversight Issues, and Options for Congress, by Ronald O’Rourke, 
first version December 18, 2006, final (i.e., archived) version January 20, 2012; and CRS Report 
R42567, Coast Guard Cutter Procurement: Background and Issues for Congress, by Ronald 
O’Rourke, first version June 13, 2012, current version October 26, 2018. 

2 See CRS Report RL34391, Coast Guard Polar Security Cutter (Polar Icebreaker) Program: 
Background and Issues for Congress, by Ronald O’Rourke, first version February 26, 2008, cur-
rent version October 26, 2018. 

3 See, for example: CRS Report 90–446 F, Sealift and Operation Desert Shield, by Ronald 
O’Rourke, September 17, 1990; CRS Report 91–421 F, Persian Gulf War: Defense-Policy Implica-
tions for Congress, coordinated by Ronald O’Rourke, May 15, 1991 (section on sealift); CRS Re-
port RL31946, Iraq War: Defense Program Implications for Congress, coordinated by Ronald 
O’Rourke, June 14, 2003 (section on sealift); and CRS Report RL32513, Navy-Marine Corps Am-
phibious and Maritime Prepositioning Ship Programs: Background and Oversight Issues for Con-
gress, by Ronald O’Rourke, first version August 5, 2004, final (archived) version July 26, 2006. 

The possibility of a late delivery is something Congress may con-
sider in connection with investments for maintaining the Polar 
Star and/or seeking a short-term bridging charter of an existing 
icebreaker. The possibility of a late delivery could also become an 
argument for starting construction of the new icebreaker as soon 
as its design is brought to a high level of completion and the ship 
is otherwise ready to begin construction. 

Finally, regarding the National Maritime Strategy, I will just 
pick out one of the points I make in my statement, which is that 
a recently acknowledged potential shortfall of Navy escorts for pro-
tecting sealift ships in wartime could affect the willingness of civil-
ian mariners to serve on those ships. If that were to happen, it 
could exacerbate the currently projected shortfall of available mari-
ners. 

Mr. Chairman, this concludes my statement. Thank you again for 
the opportunity to testify, and I will be pleased to respond to any 
questions the subcommittee may have. 

[Mr. O’Rourke’s prepared statement follows:] 
f 

Prepared Statement of Ronald O’Rourke, Specialist in Naval Affairs, 
Congressional Research Service 

Chairman Mast, Ranking Member Garamendi, distinguished members of the sub-
committee, thank you for the opportunity to appear before you today to testify on 
icebreaker acquisition and the need for a national maritime strategy. In my work 
as a CRS analyst on naval and maritime military issues for the past 34 years, I 
have covered Coast Guard ship acquisition for Congress for 20 years,1 the polar ice-
breaker program specifically for 10 years,2 and issues relating to military sealift 
ships periodically for 28 years.3 My biography is shown in Appendix A. 

Appendix B to this statement presents a general summary of some lessons 
learned in government shipbuilding. Appendix C presents some considerations relat-
ing to the use of warranties in government shipbuilding. Appendix D presents some 
considerations relating to avoiding procurement cost growth vs. minimizing procure-
ment costs in government shipbuilding. Appendix E presents discussion of the Coast 
Guard’s National Security Cutter (NSC) program, Offshore Patrol Cutter (OPC) pro-
gram, Fast Response Cutter (FRC) program, and Waterways Commerce Cutter 
(WCC) program, which help form the context for Coast Guard icebreaker procure-
ment in a situation of finite Coast Guard procurement funding. 
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4 See Government Accountability Office, Coast Guard Acquisitions[:] Actions Needed to Ad-
dress Longstanding Portfolio Management Challenges, GAO–18–454, July 2018, Figure 4 on 
page 22, and GAO’s spoken testimony during the question-and-answer portion of a July 24, 
2018, hearing on Coast Guard acquisition programs and mission balance and effectiveness be-
fore the Coast Guard and Maritime Transportation subcommittee of the House Transportation 
Committee, during which Figure 4, which depicts a funding funnel, was shown on the hearing 
room’s display screens. (The funnel, which compares an annual PC&I account funding figure of 
$1.1 billion to a higher figure of $2 billion consistent with the Coast Guard’s preferred PC&I 
account annual funding level, is not drawn to scale: Although $1.1 billion is 55 percent of $2 
billion, the narrower $1.1-billion bottom of the funnel has an opening with a diameter than is 
no more than 22 percent as wide as that of the larger, $2-billion top of the funnel.) In report 
GAO–18–454, see also Figure 3 on page 15, which indicates an average requested funding level 
of about $1.1 billion per year for the period FY2014–FY2018, as well as the discussion on pages 
13–14. 

5 Admiral Papp’s spoken testimony during a May 14, 2013, hearing on the Coast Guard’s pro-
posed FY2014 budget before the Homeland Security subcommittee of the Senate Appropriations 
Committee, as reflected in the transcript for the hearing. 

6 While the Coast Guard’s annual budget submissions for the 5-year period FY2014 through 
FY2018 requested an average of about $1,065 million per year for the PC&I account, the Coast 
Guard’s most recent request for the account—the request in its proposed FY2019 budget—is for 
$1,886.8 million (a figure that reflects a late addition of $720 million to the request for the polar 
icebreaker program), and the Coast Guard’s annual budget submissions for the 5-year period 
FY2009–FY2013 requested an average of about $1,322 million for the account. 

7 Over the last 10 fiscal years (FY2009–FY2018), enacted funding levels for the PC&I account 
(including rescissions of unobligated balances) have averaged about $1,560 million per year. 
Only once during this period, in FY2015, was the enacted figure less than $1,200 million (it was 
$1,166.6 million that year). In the other 9 years, it was more than $1,200 million, and some-
times substantially more. The figures for the three most recent fiscal years—FY2016, FY2017, 
and FY2018—were $1,928.4 million, $1,370.0 million, and $2,282.4 million, respectively. 

8 Although the projected funding requests in the FY2014, FY2015, and FY2016 CIPs (showing 
figures for FY2014–FY2018, FY2015–FY2019, and FY2016–FY2020, respectively), averaged 
about $1,114.8 million per year, the projected funding requests in the FY2017 CIP (for the pe-
riod FY2017–FY2021) averaged about $1,427.5 million, and those in the FY2018 CIP (for the 
period FY2018–FY2022) averaged about $1,533.1 million. 

ICEBREAKER ACQUISITION 

Funding and Acquisition Context 
PC&I Account Funding Levels 

There has been some discussion recently of how certain Coast Guard procurement 
priorities, including icebreakers, would not be affordable if the Coast Guard’s Pro-
curement, Construction, and Improvements (PC&I) account in coming years were 
limited to an average of about $1.1 billion per year.4 An average PC&I funding level 
of about $1.1 billion per year would have that effect. In 2013, then-Coast Guard 
Commandant Robert Papp testified that an annual PC&I funding level of about $1 
billion per year ‘‘almost creates a death spiral for the Coast Guard.’’ 5 The notion 
that the PC&I funding level will be limited to an average of about $1.1 billion per 
year, however, is no longer strongly supported by recent data on Coast Guard an-
nual funding requests,6 annual enacted funding levels,7 or projected future annual 
funding requests as shown in Coast Guard 5-year Capital Investment Plans (CIPs).8 

In assessing future funding levels for executive branch agencies, a common prac-
tice is to assume or predict that the figure in coming years will likely be close to 
where it has been in previous years. While this method can be of analytical and 
planning value, for an agency like the Coast Guard, which goes through periods 
with less acquisition of major platforms and periods with more acquisition of major 
platforms, this approach might not always be the best approach, at least for the 
PC&I account. 

More important, in relation to maintaining Congress’ status as a co-equal branch 
of government, including the preservation and use of congressional powers and pre-
rogatives, an analysis that assumes or predicts that future funding levels will re-
semble past funding levels can encourage an artificially narrow view of congres-
sional options regarding future funding levels, which could deprive Congress of 
agency in the exercise of its constitutional power to set funding levels and determine 
the composition of Federal spending. 

As one example of how past funding levels were not the best guide to future fund-
ing levels, and of how Congress has exercised its constitutional power to set funding 
levels and determine the composition of Federal spending, during the period 
FY2018–FY2015, when the Navy’s shipbuilding account averaged about $14.7 billion 
per year in then-year dollars, there was recurring discussion about the challenge of 
increasing the account to the substantially higher annual funding levels that would 
soon be needed to begin implementing the Navy’s 30-year shipbuilding plan. Projec-
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9 CRS Report R41909, Multiyear Procurement (MYP) and Block Buy Contracting in Defense 
Acquisition: Background and Issues for Congress, by Ronald O’Rourke and Moshe Schwartz. 

10 See, for example, CRS Testimony TE10020, Building a 21st-Century Infrastructure for 
America: Coast Guard Sea, Air, and Land Capabilities: Part 2, by Ronald O’Rourke, and CRS 
Testimony TE10004, The Status of Coast Guard Cutter Acquisition Programs, by Ronald 
O’Rourke. 

11 The term year-to-year shipbuilding program is used here to mean a shipbuilding program 
in which at least one ship of that kind is procured each year. The Coast Guard plans to execute 
the OPC program as a year-to-year shipbuilding program. 

12 From a congressional perspective, tradeoffs in making greater use of multiyear contracting 
include the following: reduced congressional control over year-to-year spending and tying the 
hands of future Congresses; reduced flexibility for making changes in acquisition programs in 
response to unforeseen changes in strategic or budgetary circumstances (which can cause an y 
needed funding reductions to fall more heavily on acquisition programs not covered by multiyear 
contracts); a potential need to shift funding from later fiscal years to earlier fiscal years to fund 
economic order quantity (EOQ) purchases (i.e., up-front batch orders of selected components for 
some or all of the end items that are to be procured under a multiyear contract); the risk of 
having to make penalty payments to shipbuilders if multiyear contracts need to be terminated 
due to unavailability of funds needed for the continuation of the contracts; and the risk that 
materials and components purchased for ships to be procured in future years might go to waste 
if those ships are not eventually procured. Congress has considered these tradeoffs in deciding 
whether to grant the Navy authority for using multiyear contracting in the service’s ship-
building and other acquisition programs. 

13 For additional discussion, see CRS Report R41909, Multiyear Procurement (MYP) and 
Block Buy Contracting in Defense Acquisition: Background and Issues for Congress, by Ronald 
O’Rourke and Moshe Schwartz, particularly the section entitled ‘‘MYP and BBC vs. Contracts 
with Options.’’ 

tions were prepared by CBO showing the decline in the size of the Navy that would 
occur over time if funding levels in the shipbuilding account did not increase sub-
stantially from the average level of about $14.7 billion per year. Congress, after as-
sessing the situation, increased the shipbuilding account to $18.7 billion in FY2016, 
$21.2 billion in FY2017, $23.8 billion in FY2018, and $24.2 billion in FY2019. These 
increasing funding levels occurred even though the Budget Control Act, as amended, 
remained in operation during those years. At the most recent figure of $24.2 billion, 
the Navy’s shipbuilding account is now 74 percent greater in then-year dollars than 
it was as recently as FY2010. 

Coast Guard’s Non-Use of Multiyear Contracting 
In connection with my work on ship acquisition, I maintain the CRS report on 

multiyear procurement (MYP) and block buy contracting.9 In both that report and 
in testimony I have given to other committees in recent years on Coast Guard ship 
acquisition,10 I have noted the stark contrast between the Navy—which uses 
multiyear contracting (in the form of MYP or block buy contracting) extensively to 
reduce its ship-and aircraft-procurement costs by billions of dollars—and the Coast 
Guard, which to date has never used multiyear contracting in its ship or aircraft 
acquisition programs. 

The Navy in recent years, with congressional approval, has used multiyear con-
tracting for, among other things, all three of its year-to-year shipbuilding pro-
grams—the Virginia-class attack submarine program, the DDG–51 destroyer pro-
gram, and the Littoral Combat Ship (LCS) program.11 The Navy has been using 
multiyear contracting for the Virginia-class and DDG–51 programs more or less con-
tinuously since the late 1990’s. Savings from the use of MYP recently have, among 
other things, helped Congress and the Navy to convert a nine-ship buy of DDG–51 
class destroyers in FY2013-FY2017 into a 10-ship buy, and a nine-ship buy of Vir-
ginia-class attack submarines in FY2014-FY2018 into a 10-ship buy. The Navy is 
also now using block buy contracting for the six initial ships in the John Lewis 
(TAO–205) class oiler program, and is considering or anticipating using them for 
procuring LPD–17 Flight II amphibious ships, FFG(X) frigates, and Columbia-class 
ballistic missile submarines. The Navy’s use or prospective use of multiyear con-
tracting for its year-to-year shipbuilding programs is arguably now almost more of 
a rule than an exception in Navy shipbuilding. For Congress, granting approval for 
using multiyear contracting involves certain tradeoffs, particularly in connection 
with retaining year-to-year control of funding.12 In the case of Navy shipbuilding, 
Congress has repeatedly accepted these tradeoffs. 

In contrast with Navy practice, the Coast Guard often uses contracts with options 
in its ship-procurement programs. Contracts with options can be referred to as mul-
tiple-year contracts, but they are not multiyear contracts. Instead, contracts with op-
tions operate more like annual contracts, and they cannot achieve the kinds of sav-
ings that are possible with multiyear contracts.13 Like the other military services, 
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14 CRS Report RL34391, Coast Guard Polar Security Cutter (Polar Icebreaker) Program: Back-
ground and Issues for Congress, by Ronald O’Rourke. 

15 Source: March 16, 2018, Coast Guard-Navy briefing to CRS and CBO on the polar ice-
breaker program. For further discussion, see the section entitled ‘‘Estimated Acquisition Cost 
Has Declined Substantially’’ in CRS Report RL34391, Coast Guard Polar Icebreaker Program: 
Background and Issues for Congress, by Ronald O’Rourke. 

16 Naval Sea Systems Command (HQ), Solicitation N0002418R2210, March 2, 2018, page 257 
of 294. See also Government Accountability Office, Coast Guard Acquisitions[:] Polar Icebreaker 
Program Needs to Address Risks before Committing Resources, GAO–18–600, September 2018, 
pp. 42–43. The GAO report also states that DHS and the Coast Guard estimate the total 
lifecycle cost of a three-ship PSC program at $8,545 million (objective) and $9,827 million 
(threshold) (page 13), and that the ships’ detail design and construction costs account for about 
25 percent of these figures, with the remaining 75 percent or so accounted for by remaining ac-
quisition costs, 30 years of annual operating and support (O&S) costs, and end-of-life ship-dis-
posal costs (page 31). Twenty-five percent of $8,545 million and $9,827 million would equate to 
design and construction costs of $2,136.3 million (an average of about $712 million per ship) 
and $2,456.8 million (an average of about $819 million per ship). 

17 A May 2018 GAO report stated that the acquisition program baseline (APB) approved for 
the polar icebreaker program in January 2018 estimated the program’s acquisition cost at 
$3,207 million, and that the ‘‘current estimate’’ of the program’s acquisition as of January 2018 
was $2,789 million, or an average of about $930 million per ship. (Government Accountability 
Office, Homeland Security Acquisitions[:] Leveraging Programs’ Results Could Further DHS’s 
Progress to Improve Portfolio Management, GAO–18–339SP, May 2018, p. 85.) See also Govern-
ment Accountability Office, Coast Guard Acquisitions[:] Actions Needed to Address Longstanding 
Portfolio Management Challenges, GAO–18–454, July 2018, which states on page 18 that ‘‘The 
polar icebreaker program has an estimated total acquisition cost of more than $3 billion . . . .’’ 

18 EOQ purchases are up-front batch orders of selected components for some or all of the end 
items (ships in this case) that are to be procured under a multiyear contract. 

the Coast Guard has statutory authority to use MYP contracting and can be granted 
authority by Congress to use block buy contracting. 
Polar Security Cutter (PSC) (aka Polar Icebreaker) 

The CRS report on the polar icebreaker program, which the Coast Guard now re-
fers to as the Polar Security Cutter (PSC) program, provides substantial discussion 
of various aspects of the program.14 Below, as requested, are some focused observa-
tions on the program. 

Reduction in Estimated Procurement Cost and Business Case 
One of the most notable changes in the PSC program over the last year or two 

has been the reduction in the estimated unit procurement cost of the ships. The pro-
curement cost of a new heavy polar icebreaker had earlier been estimated infor-
mally at roughly $1 billion, but the Coast Guard and Navy informed CRS and CBO 
in March 2018 that they now believe that three polar icebreakers could be acquired 
for a total cost of about $2.1 billion, or an average of about $700 million per ship.15 
(The first ship will cost more than the other two because it will incorporate design 
costs for the class and be at the start of the production learning curve for the class.) 
The March 2, 2018, Request for Proposals (RFP) for the PSC program states that 
‘‘For informational purposes only, the government has established an estimate for 
the HPIB [heavy polar icebreaker] shipbuilder costs in the amount of $746M [mil-
lion] for the lead ship . . . with an average ship price of $615M across three HPIBs 
. . . ’’ 16 Other information reported by GAO identifies a smaller reduction in procure-
ment cost, to something more than $900 million per ship.17 Other things held equal, 
reductions in the estimated unit procurement cost of the polar icebreaker strengthen 
the business case for the program. A reduction in estimated unit procurement cost 
to an average of $700 million per ship would strengthen it substantially. 

Option for Block Buy Contract 
The baseline plan for the PSC program calls for acquiring the ships using a con-

tract with options, but Coast Guard and Navy officials are open to the idea of in-
stead using a block buy contract to acquire at least some of the ships, and requested 
information on this possibility as part of the RFP for the PSC program that was 
released on March 2, 2018. Using the above-mentioned $2.1 billion estimated cost 
for a three-ship procurement of PSCs, and based on savings estimates provided by 
the Navy in the past for Navy shipbuilding programs that were being proposed for 
multiyear contracting, using a block buy contract that included authority for making 
economic order quantity (EOQ) purchases 18 rather than a contract with options 
might reduce the combined acquisition cost of three PSCs by upwards of 7 percent, 
which could equate to a savings of upwards of $150 million. 

A congressionally mandated July 2017 National Academies of Sciences, Engineer-
ing, and Medicine (NASEM) report on acquisition and operation of polar icebreakers 
states (emphasis as in original): 
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19 National Academies of Sciences, Engineering, and Medicine, Division on Earth and Life 
Studies and Transportation Research Board, Acquisition and Operation of Polar Icebreakers: 
Fulfilling the Nation’s Needs, Letter Report, with cover letter dated July 11, 2017, pp. 14, 15. 

3. RECOMMENDATION: USCG SHOULD FOLLOW AN ACQUISITION STRATEGY 
THAT INCLUDES BLOCK BUY CONTRACTING WITH A FIXED PRICE INCENTIVE FEE 
CONTRACT AND TAKE OTHER MEASURES TO ENSURE BEST VALUE FOR INVEST-
MENT OF PUBLIC FUNDS. 
Icebreaker design and construction costs can be clearly defined, and a fixed 
price incentive fee construction contract is the most reliable mechanism for 
controlling costs for a program of this complexity. This technique is widely 
used by the U.S. Navy. To help ensure best long-term value, the criteria 
for evaluating shipyard proposals should incorporate explicitly defined lifec 
ycle cost metrics. . . . 
A block buy authority for this program will need to contain specific lan-
guage for economic order quantity purchases for materials, advanced de-
sign, and construction activities. A block buy contracting program with eco-
nomic order quantity purchases enables series construction, motivates com-
petitive bidding, and allows for volume purchase and for the timely acquisi-
tion of material with long lead times. It would enable continuous produc-
tion, give the program the maximum benefit from the learning curve, and 
thus reduce labor hours on subsequent vessels. . . . 
If advantage is taken of learning and quantity discounts available through 
the recommended block buy contracting acquisition strategy, the average 
cost per heavy icebreaker is approximately $791 million, on the basis of the 
acquisition of four ships.19 

Although Coast Guard officials have expressed interest in using a block buy con-
tract for procuring PSCs, they are considering the option of procuring the first PSC 
under a single-ship contract and then using a block buy contract to procure subse-
quent PSCs. In support of that option, Coast Guard officials have noted the risks 
involved in building a lead ship and the fact that the United States has not built 
a heavy polar icebreaker in more than 40 years. Opponents of including the first 
PSC in a block buy contract might argue, for example, that problems with the de-
sign of PSC components might be transmitted from the first PSC to later PSCs by 
up-front EOQ purchases of those components made under a block buy contract. 
They might additionally argue that excluding the first PSC from a block buy con-
tract preserves more government flexibility on whether and when to procure a sec-
ond PSC, which could be advantageous for responding to potential changes in oper-
ational needs or budgetary circumstances. 

Supporters of including the first PSC in a block buy contract could argue that 
block buy contracting was invented to a large degree expressly to permit a lead ship 
to be included in the contract, that the Navy has included lead ships in block buy 
contracts in the Virginia-class attack submarine program and the TAO–205 class 
oiler program, and that the Navy is considering using a block buy contract that in-
cludes the lead ship for procuring the initial ships in the Columbia-class ballistic 
missile submarine program. The comparison with the Navy’s plans for the Colum-
bia-class, they could argue, is of particular note, because the United States has not 
procured the lead ship of a new class of ballistic missile submarines in more than 
40 years, the Columbia-class design is more complex in certain regards than the 
PSC design, and the Columbia-class design will incorporate a new-design electric- 
drive propulsion plant’something that the United States has never before done on 
a series-production nuclear-powered submarine. 

The lead ship in the PSC program will carry a risk of requiring design changes 
to fix problems in the design that are only discovered as a result of building the 
design. That risk, however, will exist regardless of whether the lead ship is built 
under a single-ship contract of a block buy contract, and it is not clear how much 
more chance there would be under a block buy contract of transmitting any such 
design problems to the second PSC, because the Coast Guard’s notional schedule for 
the PSC program calls for procuring the second ship about 18 months after the first 
(i.e., while construction of the first PSC is still in progress). To the extent that there 
would be a greater chance of transmitting design problems to the second PSC under 
a block buy contract, the question would then become one of weighing the potential 
cost of fixing those design problems against the added economies of including the 
first PSC in a block buy contract. Supporters of including the lead ship in a block 
buy contract could argue that the risks of encountering a design problem in the first 
ship have been mitigated by the industry’s shift since the last polar icebreakers 
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20 See Government Accountability Office, Coast Guard Acquisitions[:] Polar Icebreaker Pro-
gram Needs to Address Risks before Committing Resources, GAO–18–600, September 2018, pp. 
33–40. 

were built from paper designs to computer-aided design, by the Navy’s involvement 
in the PSC program, and by the PSC program’s strategy of using a parent design 
(i.e., an existing polar-capable icebreaker design) as the basis for the PSC design. 
As shown in Appendix B, a key lesson-learned in government shipbuilding is to 
bring the design of the ship in question to a high level of completion before begin-
ning construction of the ship, precisely so as to minimize the risk of design prob-
lems. Supporters of including the lead ship in a block buy contract could argue that 
if there is a significant risk of substantial design problems in the lead ship, that 
is not an argument against including the lead ship in a block buy contract—it is 
an argument against beginning construction of the ship under any form of contract. 

Risk of Delayed Delivery of Lead Ship 
GAO has identified a risk of the first PSC being delivered later than its currently 

scheduled delivery date.20 CRS agrees with that assessment. The Navy’s experience 
in building lead ships suggests that there is a substantial risk of the first PSC being 
delivered late—perhaps as much as a year or more later than currently scheduled. 
A late delivery could equate to an increase in the cost of building the ship, because 
it could reflect having to use more labor hours to build the ship than had been esti-
mated, and because the ship will absorb more of the shipyard’s overhead costs by 
remaining in the shipyard for a longer period of time. The government can insulate 
itself against the risk of such cost growth by using a fixed-price contract to build 
the ship (which the Coast Guard and Navy plan to do). 

The possibility of a late delivery is something the Coast Guard and Congress may 
consider preparing for in terms of investments for maintaining Polar Star as an 
operational ship and/or seeking a short-term bridging charter of a foreign polar ice-
breaker. To the extent that a delay in delivering the lead ship would extend a gap 
in time between the retirement of Polar Star and the entry into service of the first 
PSC, that could become an argument for starting construction of the lead PSC as 
soon as its design is brought to a high level of completion and the ship is otherwise 
ready to begin construction. 

Option for Using a Common Design for Heavy and Medium PSCs 
The Coast Guard envisages procuring up to three new medium icebreakers after 

it procures three new heavy polar icebreakers—a plan known as 3+3. The July 2017 
NASEM report concluded that notional operational requirements for new medium 
polar icebreakers would result in ships that would not be too different in size from 
new heavy polar icebreakers. (That is not particularly surprising—the Coast 
Guard’s current medium polar icebreaker, Healy, is actually somewhat larger than 
the Coast Guard’s heavy polar icebreaker, Polar Star. Healy has less icebreaking ca-
pability than Polar Star, but more capacity for supporting onboard science oper-
ations.) Given this probable similarity in size, the NASEM report recommended 
building a single medium polar icebreaker to the same common design as the three 
new heavy polar icebreakers (i.e., 4+0), and operating these four new ships in con-
junction with Healy to produce a five-ship polar icebreaker fleet. The 4+0 production 
strategy, the report concluded, would reduce the cost of the medium icebreaker by 
avoiding the cost of developing a second icebreaker design and making the medium 
polar icebreaker the fourth ship on an existing production learning curve rather 
than the first ship on a new production learning curve. An abstract from the 
NASEM report on this proposal is shown in Appendix F to this statement. 

If policymakers decide to procure a second or third new medium polar icebreaker, 
the same general approach recommended by the NASEM report could be followed, 
leading to a 5+0 or 6+0 acquisition. The potential percentage savings under a five- 
or six-ship block buy contract with EOQ authority could be greater than the figure 
of upwards of 7 percent mentioned earlier for a three-ship block buy—they could be 
closer to 10 percent. Building a single common icebreaker design rather than two 
designs to meet needs for heavy and medium polar icebreakers might also reduce 
life-cycle operation and support costs. 

An April 12, 2018, press report states: 
As the Coast Guard prepares to review industry bids for a new heavy polar 
icebreaker, the service is keeping its options open for the right number and 
mix of polar icebreakers it will need in the future, Adm. Paul Zukunft, the 
[then-]Commandant of the Coast Guard, said on Wednesday [April 11]. 
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21 Calvin Biesecker, ‘‘Coast Guard Leaving Options Open For Future Polar Icebreaker Fleet 
Type,’’ Defense Daily, April 12, 2018. Ellipsis as in original. 

22 Source: U.S. Coast Guard, ‘‘Ninth Coast Guard District Units,’’ accessed November 19, 
2018, at: https://www.atlanticarea.uscg.mil/Atlantic-Area/Units/District-9/Ninth-District-Units/. 
A total of 10 cutters are assigned to the Ninth District, which is responsible for the Great Lakes, 
the Saint Lawrence Seaway, and parts of the surrounding States. The tenth cutter assigned to 
the Ninth District is a 100-foot inland buoy tender whose primary missions do not include 
icebreaking. 

23 At continuous speeds of 3 knots, Mackinaw can break ice up to 32 inches thick, the 140- 
foot icebreaking tugs can break ice up to 22 inches thick, and the 225-foot seagoing buoy tenders 
can break ice up to 14 inches thick. 

24 The Coast Guard’s two heavy polar icebreakers—the operational Polar Star and the non- 
operational Polar Sea, are 399 feet long and displace about 13,200 tons each. Polar Star can 
break ice up to six feet (72 inches) thick at a continuous speed of 3 knots. The Coast Guard 
states that Mackinaw is equivalent to the Canadian Coast Guard ship Samuel Risley, a Great 
Lakes-homeported icebreaker and buoy tender that Canada classifies as a light icebreaker in 
a comparison conducted across its entire icebreaking fleet, including its Arctic icebreakers. (U.S. 
Coast Guard, Great Lakes Icebreaking Mission Analysis, Fiscal Year Report to Congress, August 
30, 2016, p. 5.) 

25 For more on this service life extension work, see U.S. Coast Guard, ‘‘In-Service Vessel 
Sustainment Program,’’ accessed November 19, 2018, at: https://www.dcms.uscg.mil/Our-Organi-
zation/Assistant-Commandant-for-Acquisitions-CG-9/Programs/Surface-Programs/In-Service-Ves-
sel-Sustainment-Program/. 

The Coast Guard’s program of record is for three heavy and three medium 
polar icebreakers but Zukunft said the ‘‘jury is still out’’ whether that will 
remain so. Right now, the service is aiming toward building three new 
heavy icebreakers, but it might make sense just to keep building these 
ships, he told reporters at a Defense Writers Group breakfast in Wash-
ington, DC. 
Zukunft said that ‘‘when you start looking at the business case after you 
build three, and then you need to look at what is the economy of scale when 
you start building heavy icebreakers, and would it be less expensive to con-
tinue to build heavies and not mediums.’’ He added that the heavy ice-
breakers provide more capability, and if the price is ‘‘affordable’’ and in ‘‘the 
same range’’ as building medium icebreakers, then ‘‘maybe you end up with 
one class of heavy icebreakers.’’ 
Building only one class of ships has a number of advantages in terms of 
maintenance, crew familiarity, configuration management, and more, he 
said. A decision on what the future icebreaker fleet will consist of is ‘‘still 
probably several years out . . . but that’s one option that we want to keep 
open going forward,’’ Zukunft said.21 

Great Lakes Icebreakers 
The Coast Guard’s current Great Lakes icebreaker fleet consists of nine cutters: 
• one heavy icebreaker—Mackinaw (WLBB–30), a 240-foot ship displacing 3,500 

tons; 
• six 140-foot Bay-class icebreaking tugs displacing 662 tons each; and 
• two 225-foot Juniper-class seagoing buoy tenders displacing about 2,000 tons 

each that have a light icebreaking capability.22 
Although Mackinaw is referred to as a heavy icebreaker, the word heavy in this 

instance is being used in the context of Great Lakes icebreaking—Mackinaw is 
much larger and has more icebreaking capability than the eight other ships listed 
above.23 Mackinaw would not, however, qualify as a heavy polar icebreaker, as it 
is much smaller and has much less icebreaking capability than a heavy polar ice-
breaker.24 

Coast Guard officials have stated that they do not view the procurement of addi-
tional Great Lakes icebreakers as an urgent near-term acquisition need. In support 
of this assessment, they cite the capabilities of the current Great Lakes icebreaking 
fleet, the relatively young age of Mackinaw (which entered service in 2006), service 
life extension work being done on the ice-breaking tugs that is designed to add 15 
years to their service lives,25 and Canada’s own Great Lakes icebreaking capabili-
ties. A 2016 1Coast Guard report to Congress on the Great Lakes icebreaking mis-
sion stated: 

The current mix of heavy and medium [Great Lakes] icebreakers is capable 
of managing priorities and requests for icebreaking in Tier 1 and 2 water-
ways. When a severe ice season stresses Coast Guard asset capabilities, the 
existing agreement and partnership with Canada fills the capability gap 
and brings in extra heavy-icebreaking resources to manage the ice . . . [T]he 
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26 U.S. Coast Guard, Great Lakes Icebreaking Mission Analysis, Fiscal Year 2016 Report to 
Congress, August 30, 2016, p. 11. The report was required by S.Rept. 114–68 of June 18, 2015, 
the Senate Appropriations Committee’s report on S. 1619, the Department of Homeland Security 
Appropriations Bill, 2016 (see page 75). 

27 Although interest in procuring a second heavy Great Lakes icebreaker was reinforced by 
high levels of ice coverage in the winters of 2013–2014 and 2014–2015, interest in Congress in 
procuring such a ship dates back further than 2013. See, for example, H.R. 1747 of the 111th 
Congress, the Great Lakes Icebreaker Replacement Act, which was introduced on March 26, 
2009, reported by the Committee on Transportation and Infrastructure on April 21, 2009 
(H.Rept. 111–81), and agreed to by the House by voice vote on April 27, 2009. A similar bill, 
S. 1024, was introduced in the Senate on May 12, 2009. 

28 S.Rept. 114–68 stated: GREAT LAKES ICEBREAKING CAPACITY 
The Coast Guard is required by law to maintain a heavy icebreaking capability on the Great 
Lakes to assist in keeping channels and harbors open to navigation in response to the reason-
able demands of commerce to meet the winter shipping needs of industry. The Committee is 
concerned that the Coast Guard does not possess adequate capacity to meet its statutorily re-
quired icebreaking mission on the Great Lakes, with negative consequences to the regional and 
national economy as well as to the safety of local communities. While the Committee fully sup-
ports the Coast Guard’s Service Life Extension Project for its nine-vessel 140-foot icebreaking 
tugs as part of the In-Service Vessel Sustainment Program, it notes that additional assets may 
be necessary to successfully operate in the heavy ice conditions often experienced by the Great 
Lakes. The Committee directs the Coast Guard to undertake an updated mission analysis study 
to determine the assets necessary to effectively carry out its icebreaking requirements on the 
Great Lakes, including consideration of a second heavy icebreaker for the Great Lakes, con-
sistent with the capabilities of the Mackinaw. The updated mission analysis should factor in 
recent historically high levels of ice coverage and the economic costs of reduced Great Lakes 
shipping associated with maintaining only one heavy icebreaker. The updated mission analysis 
shall be submitted to the Committee not later than 180 days after the date of enactment of this 
act. (Page 75) 

2014 and 2015 ice seasons were a 20-year anomaly, consuming almost twice 
as many cutter resource hours as in any other year since 2005. 
The Coast Guard cannot reliably predict the economic impact of maintain-
ing a single heavy Great Lakes icebreaker. Additionally, given the extreme 
conditions when ice coverage exceeds 90 percent, it is not clear that ship-
ping delays would be significantly mitigated by an increase in icebreaking 
capability. Delays can be associated with several factors such as slow tran-
sit speeds, availability of pilots, and simultaneous and competing demand 
signals for icebreaking services across the Great Lakes.26 

The Coast Guard’s position notwithstanding, some Members of Congress in recent 
years have expressed interest in the possibility of bolstering the Coast Guard’s 
Great Lakes icebreaking fleet by procuring a second icebreaker with capabilities 
generally similar to those of Mackinaw. Interest in this option was reinforced by the 
winters of 2013–2014 and 2014–2015, which featured particularly high levels of ice 
coverage on the Great Lakes.27 The committee report language requiring the above- 
quoted Coast Guard report to Congress is one example of this interest.28 Another 
example is Section 215 of S. 1129, the Coast Guard Authorization Act of 2017 as 
reported in the Senate (S.Rept. 115–89 of June 15, 2017), which states: 

SEC. 215. Great Lakes icebreaker acquisition. 
(a) Icebreaking on the Great Lakes.—For fiscal years 2018 and 2019, the 
Commandant of the Coast Guard may use funds made available pursuant 
to section 2702(2) of title 14, United States Code, as amended by section 
101 of this Act, for the selection of a design for, and the construction of, 
an icebreaker that is at least as capable as the Coast Guard Cutter Macki-
naw to enhance icebreaking capacity on the Great Lakes. 
(b) Initial survey and design work.—The Commandant of the Coast Guard 
shall commence initial survey and design work associated with the acquisi-
tion of a new Coast Guard icebreaker that is at least as capable as the 
Coast Guard Cutter Mackinaw to enhance icebreaking capacity on the 
Great Lakes. 
(c) Acquisition plan.—Not later than 45 days after the date of enactment 
of this Act, the Commandant shall submit a plan to the Committee on Com-
merce, Science, and Transportation of the Senate and the Committee on 
Transportation and Infrastructure of the House of Representatives for ac-
quiring an icebreaker described in subsections (a) and (b). Such plan shall 
include— 
(1) the details and schedule of the acquisition activities to be completed; 
and 
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29 In addition, Section 314 of S. 1129 as reported in the Senate states (emphasis added): 
SEC. 314. Inland waterway and river tender, and bay class icebreaker acquisition plan. 
(a) Acquisition plan.—Not later than 545 days after the date of enactment of this Act, the 

Commandant of the Coast Guard shall submit to the Committee on Commerce, Science, and 
Transportation of the Senate and the Committee on Transportation and Infrastructure of the 
House of Representatives a plan to replace the aging fleet of inland waterway and river tenders, 
and the bay class icebreakers. 

(b) Contents.—The plan described in subsection (a) shall include— 
(1) a schedule for the acquisition to begin; 
(2) the date the first vessel will be delivered; 
(3) the date the acquisition will be complete; 
(4) a description of the order and location of replacements; 
(5) an estimate of the cost per vessel and for total acquisition program of record; and 
(6) an analysis of whether existing vessels can be used. 
30 Source: CRS analysis of cost per weight for Mackinaw (adjusted for inflation), Sikuliaq, 

new NOAA oceanographic research ships now being procured, and OPCs. 
Some press reports in 2015 and 2016 cited a cost of about $200 million for a new heavy Great 

Lakes icebreaker. (See, for example, Todd Spangler, ‘‘A New Icebreaker for the Great Lakes? 
It’s Far from Certain,’’ Detroit Free Press, August 7, 2015; ‘‘Frozen Commerce: Great Lakes Busi-
nesses Need a New Icebreaker,’’ Pittsburgh Post-Gazette, August 17, 2015; Todd Spangler, ‘‘Call 
for Arctic Icebreakers Could Hurt Great Lakes,’’ Detroit Free Press, September 1, 2015; Bob 
Gross, ‘‘Congress Authorizes New Icebreaker for Great Lakes,’’ Times Herald (Port Huron, MI), 
February 3, 2016; ‘‘Task Force Calls Anew for More Great Lakes Icebreakers, Second Poe-Sized 
Lock,’’ Professional Mariner, February 17, 2016 [the article states that it presents the text of 
a news release from the Great Lakes Maritime Task Force].) An opinion column in 2016 cited 
a figure of $240 million. (John Hageman, ‘‘Is Winter Great Lakes Shipping Necessary?’’ San-
dusky Register, February 18, 2016.) 

The Great Lakes Maritime Task Force, an organization that states that it ‘‘was founded in 
1992 in Toledo, Ohio, to promote waterborne commerce and related industries on the Great 
Lakes’’ (see Great Lakes Maritime Task Force, ‘‘About Us,’’ accessed November 26, 2018, at: 
http://www.glmtf.org/about), states in its annual report for 2017 that a second heavy Great 
Lakes icebreaker ‘‘is projected to cost $240 million.’’ (2017 Annual Report of Great Lakes Mari-
time Task Force, PDF page 3 of 6, accessed November 26, 2018, at: http://www.glmtf.org/wp-con-
tent/uploads/2018/05/2017-Annual-Report.pdf.) The same figure is cited in the organization’s an-
nual report for 2016. The organization’s annual report for 2015 cited a figure of approximately 
$200 million. 

31 As used here, the term national maritime strategy means a strategy for ensuring that the 
U.S. merchant marine fleet and the U.S. civilian mariner workforce are adequate for, among 
other things, meeting DoD needs for military sealift capacity in time of crisis or conflict. In other 
contexts, the term maritime strategy can have other meanings. Navy officials, for example, have 
often used the term to refer to a strategy for how to employ naval forces in a major conflict. 

32 Government Accountability Office, Maritime Security[:] DOT Needs to Expeditiously Final-
ize the Required National Maritime Strategy for Sustaining U.S.-Flag Fleet, GAO–18–478, Au-
gust 2018, summary page and pp. 34–35. 

(2) a description of how the funding for Coast Guard acquisition, construc-
tion, and improvements that was appropriated under the Consolidated Ap-
propriations Act of 2017 (Public Law 115–31) will be allocated to support 
the acquisition activities referred to in paragraph (1).29 

An examination of procurement costs for Mackinaw, the National Science Founda-
tion’s ice-capable research ship Sikuliaq, new oceanographic research ships being 
procured for NOAA, and OPCs suggests that a new Mackinaw-sized heavy Great 
Lakes icebreaker built in a U.S. shipyard might have a design and construction cost 
between $175 million and $300 million, depending on its exact capabilities and the 
acquisition strategy employed.30 The design portion of the ship’s cost might be re-
duced if Mackinaw’s design or the design of some other existing icebreaker were to 
be used as the parent design. Depending on the capabilities and other work load 
of the shipyard selected to build the ship, the construction time for a new heavy 
Great Lakes icebreaker might be less than that of a new heavy polar icebreaker. 

NEED FOR A NEW NATIONAL MARITIME STRATEGY 

Regarding the issue of the need for a national maritime strategy,31 four observa-
tions can be made. 
Shift in Security Environment; New National Defense Strategy 

The first observation relates to two legislative requirements from 2014 for the De-
partment of Transportation (DOT) to issue a national sealift strategy and a national 
maritime strategy. GAO notes that these two requirements have not been met, and 
that this has deprived Congress of information for supporting decisionmaking relat-
ing to the U.S.-flag merchant fleet.32 

If DOT had issued such a strategy in the period 2014–2016 or even in 2017, they 
would have reflected the Obama Administration’s defense strategy rather than the 
Trump Administration’s defense strategy, an unclassified summary of which was 
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33 Department of Defense, Summary of the 2018 National Defense Strategy of the United 
States of America, Sharpening the American Military’s Competitive Edge, undated, released Jan-
uary 19, 2018, 11 pp. 

34 For more on this shift, see CRS Report R43838, A Shift in the International Security Envi-
ronment: Potential Implications for Defense—Issues for Congress, by Ronald O’Rourke. 

35 White House, National Security Strategy of the United States of America, December 2017, 
55 pp. For further discussion of this shift and its acknowledgment in the U.S. national security 
strategy, see CRS Report R43838, A Shift in the International Security Environment: Potential 
Implications for Defense—Issues for Congress, by Ronald O’Rourke. 

36 CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and 
Issues for Congress, by Ronald O’Rourke. 

37 Source: U.S. Transportation Command, ‘‘Mobility Capabilities and Requirements Study 
Gets Underway,’’ March 29, 2018. 

38 Statement of General Darren W. McDew, United States Air Force, Commander, United 
States Transportation Command, Before the Senate Armed Services Committee On the State 
of the Command, April 10, 2018, p. 12. 

39 Jason Sherman, ‘‘DOD Eyes 2018 to Set Assumptions, Scenarios for Mobility Capability 
Study,’’ Inside the Navy, September 25, 2017. 

not published until January 2018.33 More broadly, a national maritime strategy 
issued in the period 2014–2017 might not have fully reflected the shift in the inter-
national security environment from the post-cold war era to the current era of re-
newed great power competition.34 

This shift was not placed explicitly at the forefront of declared U.S. national secu-
rity strategy until the Trump Administration released its national security strategy 
in December 2017.35 

In light of this, it might be argued that if a national maritime strategy had been 
issued in 2014–2017, it would today be in need of update, revision, or replacement. 
That does not negate the impact to policymakers of having been deprived of such 
a strategy in 2014–2017, but it suggests that even if such a strategy had been 
issued during that period, policymakers might nevertheless be in a situation today 
of wanting a new version to be prepared. A similar observation can be made about 
the Navy’s current force-level goal for achieving and maintaining a fleet of 355 
ships. As discussed in the CRS report on Navy force-structure and shipbuilding 
plans, this force-level goal was based on a force structure analysis conducted in 
2016, and thus reflects the Obama Administration’s defense strategy rather than 
the Trump Administration’s defense strategy.36 As noted in the CRS report, the 
Navy has acknowledged this issue and has stated that it is preparing an update or 
revision to its 355-ship force-level goal that will be based on the Trump Administra-
tion’s defense strategy. 
Mobility Capabilities and Requirements Study 2018 (MCRS–18) 

A second observation relates to Section 144(b) of the National Defense Authoriza-
tion Act for Fiscal Year 2018 (H.R. 2810/P.L. 115–91 of December 12, 2017), which 
requires DoD to conduct a new mobility capability and requirements study, and to 
brief the congressional defense committees on the results of the study not later than 
September 30, 2018. DoD states that it started the study, which it refers to as the 
Mobility Capabilities and Requirements Study 2018 (MCRS–18), on March 8, 2018, 
and that it is scheduled for completion in the fall of 2018.37 In connection with the 
point made in the previous section, the Commander of U.S. Transportation Com-
mand (USTRANSCOM), Air Force General Darren W. McDew, testified earlier this 
year that MCRS–18 ‘‘will reflect requirements articulated in the new National De-
fense Strategy . . . .’’ 38 

A September 25, 2017, press report about MCRS–18 states that ‘‘Since the early 
1990’s, Pentagon mobility studies have consistently identified a requirement for 
about 20 million square feet of roll-on/roll-off capacity to quickly transport material 
in support of a contingency.’’ 39 Mobility studies conducted from the 1990’s until re-
cently, however, were all done in the post-cold war era, when U.S. military force 
planning focused to a large degree on potential crises and conflicts against regional 
military powers such as Iran and North Korea. Given the recent shift from the post- 
cold war era to the new era of renewed great power competition and the resulting 
formal shift in U.S. military force planning toward a primary emphasis on potential 
challenges posed by China and Russia, it is not clear that MCRS–18 will leave the 
figure of 20 million square feet of roll-on/roll-off capacity unchanged. A change in 
this figure could have implications for the content of a new national maritime strat-
egy. 
Recapitalization of DoD Sealift Fleet 

A third observation relates to DoD’s aging fleet of surge sealift ships. Since 2016, 
the condition of this fleet and DoD’s strategy for recapitalizing it in coming years 
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40 David B. Larter, ‘‘US Army Warns of Crippling Sealift Shortfalls During Wartime,’’ Defense 
News, November 11, 2018. See also John Grady, ‘‘Official: U.S. Military Sealift Capacity is ‘On 
the Ragged Edge,’’ USNI News, April 11, 2018; David B. Larter, ‘‘The US Army Is Preparing 
to Fight in Europe, But Can It Even Get There?’’ Defense News, October 8, 2018. David B. 
Larter, ‘‘The US Navy Will Have to Pony Up and Race the Clock to Avoid a Sealift Capacity 
Collapse,’’ Defense News, October 20 2018. 

41 H.Rept. 114–537 of May 4, 2016, on H.R. 4909, the National Defense Authorization Act 
for FY2017, pp. 126–127. 

42 Government Accountability Office, Navy Readiness[:] Actions Needed to Maintain Viable 
Surge Sealift and Combat Logistics Fleets, GAO–17–503, August 2017, 33 pp. 

43 See, for example, Justin Katz, ‘‘Navy Sends Congress $242 Million Plan to Recap Surge 
Sealift,’’ Inside Defense (Daily News), March 29, 2018. See also Justin Katz, ‘‘DOD Requests Au-
thorities for Sealift Surge Force Procurement in FY–19 Defense Policy Bill,’’ Inside Defense (The 
Insider), April 3, 2018. 

44 Section 1019 states that the business case analysis is to include each sealift capability area 
and associated capacity for which RRF ships are required to be recapitalized through FY2018, 
and that the categories of ships to be considered are to include U.S. purpose-built vessels such 
as Common Hull Auxiliary Multi-mission Platform (CHAMP) ships; U.S. non-purpose built ves-
sels such as vessels formerly engaged in Jones Act trade; foreign-built ships that participated 
in the Maritime Security Program (MSP); foreign-built vessels that did not participate in the 
MSP; and foreign-designed, U.S.-built ships. 

45 Government Accountability Office, Maritime Security[:] DOT Needs to Expeditiously Final-
ize the Required National Maritime Strategy for Sustaining U.S.-Flag Fleet, GAO–18–478, Au-
gust 2018, summary page and pp. 29–33. MARAD’s estimate is presented in U.S. Department 
of Transportation, Maritime Administration, Maritime Workforce Working Group Report, un-
dated, transmission letter dated September 29, 2017, 137 pp. See also John Grady, ‘‘MARAD: 
U.S. Short Almost 2,000 Mariners to Supply American Force in War,’’ USNI News, March 8, 
2018. 

46 See, for example, Lourdes Rodriguez-Florido, ‘‘Worth Their Salt; Scarcity of Trained Mari-
ners During Gul War Prompts Call-Up of Some Old Men of the Sea,’’ Sun-Sentinel, February 
6, 1992; Robert Little, ‘‘Merchant Marine’s Demise Endangers War Readiness,’’ Baltimore Sun, 
August 5, 2001. 

47 See, for example, CRS Report 90–446 F, Sealift and Operation Desert Shield, by Ronald 
O’Rourke, September 17, 1990, p. 21. For an example of an analysis expressing concern about 
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have become matters of concern for policymakers. In February 2017, the Army re-
portedly sent an information paper to Congress warning of an ‘‘unacceptable risk 
in force projection’’ within the next 5 years if the Navy does not act quickly to ad-
dress the situation.40 In May 2016, the House Armed Services Committee directed 
GAO to report on the readiness of Military Sealift Command Ships (MSC) and em-
ployment plans.41 GAO’s report, issued in August 2017, focused in part on declining 
readiness rates for DoD’s surge sealift ships.42 

In March 2018, the Navy reportedly submitted to Congress a report on a proposed 
strategy for recapitalizing the surge sealift fleet, as well as requested legislative au-
thorities for implementing the strategy.43 Section 1021 of the National Defense Au-
thorization Act for Fiscal Year 2018 (H.R. 2810/P.L.–115–91 of December 12, 2017) 
and Sections 1012 and 1013 of the John S. McCain National Defense Authorization 
Act for Fiscal Year 2019 (H.R. 5515/P.L. 115–232 of August 13, 2018) amended 10 
U.S.C. 2218—the statute governing the National Defense Sealift Fund (NDSF)—to, 
among other things, provide DoD with authority, subject to certain conditions, to 
purchase used vessels, including a limited number of foreign-built vessels, as part 
of its effort to recapitalize the surge sealift fleet. Section 1019 of P.L. 115–232 re-
quires the Navy, in consultation with the Maritime Administration (MARAD) and 
USTRANSCOM, submit to the congressional defense committees a report setting 
forth a business case analysis of recapitalization options for the Ready Reserve 
Force (RRF).44 How, and how quickly, the surge sealift fleet is recapitalized could 
have implications for the content of a new national maritime strategy. 
Potential Shortfall of Navy Escorts and Possible Impacts on Mariners 

A fourth observation relates to the availability of U.S.-citizen mariners to crew 
DoD sealift ships in wartime. GAO notes MARAD’s September 2017 estimate of a 
potential shortage of U.S.-citizen mariners available to crew U.S.-owned reserve sea-
lift ships during a crisis or conflict.45 The challenge of finding adequate numbers 
of appropriately trained mariners to crew DoD sealift ships in time of crisis or con-
flict is a longstanding issue, dating back at least to 1990, when mariners in their 
50’s, 60’s, and 70’s (and one aged 81), some brought out of retirement, were report-
edly needed to help fill out the crews of DoD sealift ships that were activated for 
Operation Desert Shield (the initial phase of the U.S. reaction to Iraq’s 1990 inva-
sion of Kuwait).46 Problems in filling out ship crews reportedly contributed to delays 
in activating some RRF sealift ships to participate in the operation.47 A potential 
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this issue even before 1990, see Stephen D. Boyce, Strategic Mobility and the Decline of the 
United States Merchant Marine, Air War College Research Report, 1989, 78 pp. 

shortage of U.S.-citizen mariners for manning DoD sealift ships in wartime has been 
a recurring matter of concern since then. 

This longstanding issue, however, may now be affected by a new factor that re-
lates to the defense of DoD sealift ships in wartime. From 1990 until recently (i.e., 
during the post-cold war era), the defense of DoD sealift ships was not a pressing 
concern. In the new era of renewed major power competition, it has become a con-
cern, given current and potential future Chinese and Russian capabilities for inter-
dicting ships. Section 1072 of the National Defense Authorization Act for Fiscal 
Year 2018 (H.R. 2810/P.L. 115–91 of December 12, 2017) requires the Navy to sub-
mit a report on its plans for defending combat logistics and strategic mobility 
forces—meaning Navy underway replenishment ships, RRF sealift ships, and MSC 
surge sealift ships—against potential wartime threats. The report is to include, 
among other things, a ‘‘description of the combat logistics and strategic mobility 
forces capacity, including additional combat logistics and strategic mobility forces, 
that may be required due to losses from attacks,’’ an ‘‘assessment of the ability and 
availability of United States naval forces to defend combat logistics and strategic 
mobility forces from the threats,’’ and a ‘‘description of specific capability gaps or 
risk areas in the ability or availability of United States naval forces to defend com-
bat logistics and strategic mobility forces from the threats . . . .’’ 

The question of how DoD sealift ships will be defended in wartime, including the 
possibility of capability gaps for defending them, could have implications for the po-
tential shortage of U.S.-citizen mariners for crewing DoD sealift ships in wartime. 
An October 10, 2018, press report stated: 

In the event of a major war with China or Russia, the U.S. Navy, almost 
half the size it was during the height of the cold war, is going to be busy 
with combat operations. It may be too busy, in fact, to always escort the 
massive sealift effort it would take to transport what the Navy estimates 
will be roughly 90 percent of the Marine Corps and Army gear the force 
would need to sustain a major conflict. 
That’s the message Mark Buzby, the retired rear admiral who now leads 
the Department of Transportation’s Maritime Administration, has gotten 
from the Navy, and it’s one that has instilled a sense of urgency around 
a major cultural shift inside the force of civilian mariners that would be 
needed to support a large war effort. 
‘‘The Navy has been candid enough with Military Sealift Command and me 
that they will probably not have enough ships to escort us. It’s: ‘You’re on 
your own; go fast, stay quiet,’ ’’ Buzby told Defense News in an interview 
earlier this year. 
Along with Rear Adm. Dee Mewbourne at Military Sealift Command, who 
would get operational control of the whole surge force in a crisis, Buzby has 
been working to educate mariners on things that might seem basic to expe-
rienced Navy personnel but are new to many civilian mariners. . . . 
. . . significant losses among the available pool of mariners would likely dis-
suade some from volunteering (bad) and would mean the loss of mariners 
with critical skills needed to operate the fleet for months or even years in 
a major contingency (worse). And even without losses, MARAD estimates 
the country is about 1,800 mariners short if any kind of rotational presence 
is needed . . . . 
To try and offset these daunting challenges, MSC and the Maritime Admin-
istration are getting their mariners to think more like sailors when it comes 
to digital emissions. . . . 
‘‘Adm. Mewbourn at Military Sealift Command and I have talked a lot 
about this and we have been trying to get the word out to people that we 
are going to have to do things differently,’’ Buzby said. 
‘‘Turn your navigation lights off, turn your [Automatic Identification Sys-
tem] off, turn your radars off, tell your crews not to use their cell phones— 
all those [Emissions Condition] things that we in the Navy are familiar 
with that are completely foreign to a merchant mariner and are seen as an 
imposition. . . . 

VerDate Aug 31 2005 11:01 Jan 31, 2019 Jkt 000000 PO 00000 Frm 00050 Fmt 6633 Sfmt 6621 P:\HEARINGS\115\CG\11-29-~1\34639.TXT JEAN



41 

48 David B. Larter, ‘‘ ‘You’re On Your Own’: US Sealift Can’t Count on Navy Escorts in the 
Next Big War,’’ Defense News, October 10, 2018. 

Military Sealift Command is focusing more on operating inside contested 
waters, said Tom Van Leunen, the command’s spokesman. 
‘‘We are operationalizing the force, that’s been Adm. Mewborne’s focus since 
he got here. We’re focused on preparing mariners for the more complex 
operational environment,’’ Van Leunen said. 
As part of those efforts, the command has developed a basic and advanced 
operations course for its mariners and has been participating in more fleet 
exercises, he said. 
Mewborne’s efforts on ‘‘mariner resiliency’’ have been setting the right tone, 
Buzby said. The effort focuses on containing electronic emissions, becoming 
physically fit to be able to combat damage over long periods and a sobering 
reminder at the end, he added. 
‘‘The last bullet point on one of the slides is ‘Learn how to swim,’ ’’ he said. 
‘‘It’s to that point. There’s not going to be a bunch of destroyers around us 
as we take those ships over there. We’re going to be hitting the sea buoy, 
cranking it up and going hell-bent for leather, hoping to stay undetected.’’ 
. . . while the [NATO] alliance continues to scrape the rust off its large-scale 
logistics trains, the question of whether the mariners will show up to man 
the lift vessels is an open one, and one that Buzby thinks about from his 
office at the MARAD. 
‘‘We are going into a contested environment, so we are going to have attri-
tion to deal with, in both ships and the people who sail on them,’’ Buzby 
said. ‘‘Who knows, that might dissuade some people. 
‘‘The tradition of the Merchant Marine is we go to sea no matter what, 
damn the torpedoes. Most of us believe that our people will not be dis-
suaded. But until they walk up the gangway, you never know.’’ 48 

An Implication from the Above Observations 
One implication of these four observations is that the situation concerning the fu-

ture of military sealift is currently complex and dynamic, with multiple issues and 
developments unfolding in parallel. This will make the task of assessing sealift 
needs and capabilities and developing a supporting national maritime strategy more 
challenging. 

Chairman Mast, this concludes my statement. Thank you again for the oppor-
tunity to testify, and I will be pleased to respond to any questions the subcommittee 
may have. 
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49 This appendix is adapted from Appendix J of CRS Report RL32665, Navy Force Structure 
and Shipbuilding Plans: Background and Issues for Congress, by Ronald O’Rourke. See also 
Government Accountability Office, Navy Shipbuilding[:] Past Performance Provides Valuable 
Lessons for Future Investments, GAO–18–238SP, June 2018, 36 pp. 

50 This appendix is adapted from Appendix K of CRS Report RL32665, Navy Force Structure 
and Shipbuilding Plans: Background and Issues for Congress, by Ronald O’Rourke. 

51 See Government Accountability Office, Navy Shipbuilding[:] Past Performance Provides 
Valuable Lessons for Future Investments, GAO–18–238SP, June 2018, p. 21. A graphic on page 
21 shows a GAO finding that the government was financially responsible for shipbuilder defi-
ciencies in 96 percent of the cases examined by GAO, and that the shipbuilder was financially 
responsible for shipbuilder deficiencies in 4 percent of the cases. 

APPENDIX B. A SUMMARY OF SOME ACQUISITION LESSONS LEARNED FOR GOVERNMENT 
SHIPBUILDING 

This appendix presents a general summary of lessons learned in government ship-
building, reflecting comments made repeatedly by various sources over the years.49 
These lessons learned include the following: 

• At the outset, get the operational requirements for the program right. Properly 
identify the program’s operational requirements at the outset. Manage risk by 
not trying to do too much in terms of the program’s operational requirements, 
and perhaps seek a so-called 70 percent-to-80 percent solution (i.e., a design 
that is intended to provide 70 percent–80 percent of desired or ideal capabili-
ties). Achieve a realistic balance up front between operational requirements, 
risks, and estimated costs. 

• Impose cost discipline up front. Use realistic price estimates, and consider not 
only development and procurement costs, but life-cycle operation and support 
(O&S) costs. 

• Employ competition where possible in the awarding of design and construction 
contracts. 

• Use a contract type that is appropriate for the amount of risk involved, and 
structure its terms to align incentives with desired outcomes. 

• Minimize design/construction concurrency by developing the design to a high 
level of completion before starting construction and by resisting changes in re-
quirements (and consequent design changes) during construction. 

• Properly supervise construction work. Maintain an adequate number of properly 
trained Supervisor of Shipbuilding (SUPSHIP) personnel. 

• Provide stability for industry, in part by using, where possible, multiyear pro-
curement (MYP) or block buy contracting. 

• Maintain a capable government acquisition workforce that understands what it 
is buying, as well as the above points. 

Identifying these lessons is arguably not the hard part—most if not all these 
points have been cited for years. The hard part, arguably, is living up to them with-
out letting circumstances lead program-execution efforts away from these guide-
lines. 

APPENDIX C. SOME CONSIDERATIONS RELATING TO WARRANTIES IN GOVERNMENT 
SHIPBUILDING AND OTHER GOVERNMENT ACQUISITION 

This appendix presents some considerations relating to warranties in shipbuilding 
and other defense acquisition.50 

In discussions of government shipbuilding, one question that sometimes arises is 
whether including a warranty in a shipbuilding contract is preferable to not includ-
ing one. The question can arise, for example, in connection with a GAO finding that 
‘‘the Navy structures shipbuilding contracts so that it pays shipbuilders to build 
ships as part of the construction process and then pays the same shipbuilders a sec-
ond time to repair the ship when construction defects are discovered.’’ 51 

Including a warranty in a shipbuilding contract (or a contract for building some 
other kind of end item), while potentially valuable, might not always be preferable 
to not including one—it depends on the circumstances of the acquisition, and it is 
not necessarily a valid criticism of an acquisition program to state that it is using 
a contract that does not include a warranty (or a weaker form of a warranty rather 
than a stronger one). 

Including a warranty generally shifts to the contractor the risk of having to pay 
for fixing problems with earlier work. Although that in itself could be deemed desir-
able from the government’s standpoint, a contractor negotiating a contract that will 
have a warranty will incorporate that risk into its price, and depending on how 
much the contractor might charge for doing that, it is possible that the government 
could wind up paying more in total for acquiring the item (including fixing problems 
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52 It can also be noted that the country’s two largest builders of Navy ships—General Dynam-
ics (GD) and Huntington Ingalls Industries (HII)—derive about 60 percent and 96 percent, re-
spectively, of their revenues from U.S. Government work. (See General Dynamics, 2016 Annual 
Report, page 9 of Form 10-K [PDF page 15 of 88]) and Huntington Ingalls Industries, 2016 An-
nual Report, page 5 of Form 10-K [PDF page 19 of 134]). Thus, even if a warranty in a ship-
building contract with one of these firms were to somehow mean that the government did not 
have pay under the terms of that contract—either up front or later on—for fixing problems with 
earlier work done under that contract, there would still be a question as to whether the govern-
ment would nevertheless wind up eventually paying much of that cost as part of the price of 
one or more future contracts the government may have that firm. 

53 Department of Defense, Department of Defense Warranty Guide, Version 1.0, September 
2009, accessed July 13, 2017, at https://www.acq.osd.mil/dpap/pdi/uid/docs/ 
departmentofdefensewarrantyguide[1].doc. 

54 This appendix is adapted from Appendix L of CRS Report RL32665, Navy Force Structure 
and Shipbuilding Plans: Background and Issues for Congress, by Ronald O’Rourke. 

with earlier work on that item) than it would have under a contract without a war-
ranty. 

When a warranty is not included in the contract and the government pays later 
on to fix problems with earlier work, those payments can be very visible, which can 
invite critical comments from observers. But that does not mean that including a 
warranty in the contract somehow frees the government from paying to fix problems 
with earlier work. In a contract that includes a warranty, the government will in-
deed pay something to fix problems with earlier work—but it will make the pay-
ment in the less-visible (but still very real) form of the up-front charge for including 
the warranty, and that charge might be more than what it would have cost the gov-
ernment, under a contract without a warranty, to pay later on for fixing those prob-
lems. 

From a cost standpoint, including a warranty in the contract might or might not 
be preferable, depending on the risk that there will be problems with earlier work 
that need fixing, the potential cost of fixing such problems, and the cost of including 
the warranty in the contract. The point is that the goal of avoiding highly visible 
payments for fixing problems with earlier work and the goal of minimizing the cost 
to the government of fixing problems with earlier work are separate and different 
goals, and that pursuing the first goal can sometimes work against achieving the 
second goal.52 

The Department of Defense’s guide on the use of warranties states the following: 
Federal Acquisition Regulation (FAR) 46.7 states that ‘‘the use of warran-
ties is not mandatory.’’ However, if the benefits to be derived from the war-
ranty are commensurate with the cost of the warranty, the CO [contracting 
officer] should consider placing it in the contract. In determining whether 
a warranty is appropriate for a specific acquisition, FAR Subpart 46.703 re-
quires the CO to consider the nature and use of the supplies and services, 
the cost, the administration and enforcement, trade practices, and reduced 
requirements. The rationale for using a warranty should be documented in 
the contract file. . . . 
In determining the value of a warranty, a CBA [cost-benefit analysis] is 
used to measure the life cycle costs of the system with and without the war-
ranty. A CBA is required to determine if the warranty will be cost bene-
ficial. CBA is an economic analysis, which basically compares the Life Cycle 
Costs (LCC) of the system with and without the warranty to determine if 
warranty coverage will improve the LCCs. In general, five key factors will 
drive the results of the CBA: cost of the warranty + cost of warranty admin-
istration + compatibility with total program efforts + cost of overlap with 
Contractor support + intangible savings. Effective warranties integrate reli-
ability, maintainability, supportability, availability, and life-cycle costs. De-
cision factors that must be evaluated include the state of the weapon sys-
tem technology, the size of the warranted population, the likelihood that 
field performance requirements can be achieved, and the warranty period 
of performance.53 

APPENDIX D. SOME CONSIDERATIONS RELATING TO AVOIDING PROCUREMENT COST 
GROWTH VS. MINIMIZING PROCUREMENT COSTS 

This appendix presents some considerations relating to avoiding procurement cost 
growth vs. minimizing procurement costs in shipbuilding and other government ac-
quisition.54 

The affordability challenge posed by government shipbuilding plans can reinforce 
the strong oversight focus on preventing or minimizing procurement cost growth in 
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government shipbuilding programs, which is one expression of a strong oversight 
focus on preventing or minimizing cost growth in DoD acquisition programs in gen-
eral. This oversight focus may reflect in part an assumption that avoiding or mini-
mizing procurement cost growth is always synonymous with minimizing procure-
ment cost. It is important to note, however, that as paradoxical as it may seem, 
avoiding or minimizing procurement cost growth is not always synonymous with 
minimizing procurement cost, and that a sustained, singular focus on avoiding or 
minimizing procurement cost growth might sometimes lead to higher procurement 
costs for the government. 

How could this be? Consider the example of a design for the lead ship of a new 
class of ships. The construction cost of this new design is uncertain, but is estimated 
to be likely somewhere between Point A (a minimum possible figure) and Point D 
(a maximum possible figure). (Point D, in other words, would represent a cost esti-
mate with a 100 percent confidence factor, meaning there is a 100 percent chance 
that the cost would come in at or below that level.) If the government wanted to 
avoid cost growth on this ship, it could simply set the ship’s procurement cost at 
Point D. Industry would likely be happy with this arrangement, and there likely 
would be no cost growth on the ship. 

The alternative strategy open to the government is to set the ship’s target pro-
curement cost at some figure between Points A and D—call it Point B—and then 
use that more challenging target cost to place pressure on industry to sharpen its 
pencils so as to find ways to produce the ship at that lower cost. (Government offi-
cials sometimes refer to this as ‘‘pressurizing’’ industry.) In this example, it might 
turn out that industry efforts to reduce production costs are not successful enough 
to build the ship at the Point B cost. As a result, the ship experiences one or more 
rounds of procurement cost growth, and the ship’s procurement cost rises over time 
from Point B to some higher figure—call it Point C. 

Here is the rub: Point C, in spite of incorporating one or more rounds of cost 
growth, might nevertheless turn out to be lower than Point D, because Point C re-
flected efforts by the shipbuilder to find ways to reduce production costs that the 
shipbuilder might have put less energy into pursuing if the government had simply 
set the ship’s procurement cost initially at Point D. 

Setting the ship’s cost at Point D, in other words, may eliminate the risk of cost 
growth on the ship, but does so at the expense of creating a risk of the government 
paying more for the ship than was actually necessary. DoD could avoid cost growth 
on new procurement programs starting tomorrow by simply setting costs for those 
programs at each program’s equivalent of Point D. But as a result of this strategy, 
DoD could well wind up leaving money on the table in some instances—of not, in 
other words, minimizing procurement costs. 

DoD does not have to set a cost precisely at Point D to create a potential risk 
in this regard. A risk of leaving money on the table, for example, is a possible down-
side of requiring the government to budget for its acquisition programs at something 
like an 80 percent confidence factor—an approach that some observers have rec-
ommended—because a cost at the 80 percent confidence factor is a cost that is likely 
fairly close to Point D. 

Procurement cost growth is often embarrassing for the government and industry, 
and can damage their credibility in connection with future procurement efforts. Pro-
curement cost growth can also disrupt congressional budgeting by requiring addi-
tional appropriations to pay for something Congress thought it had fully funded in 
a prior year. For this reason, there is a legitimate public policy value to pursuing 
a goal of having less rather than more procurement cost growth. 

Procurement cost growth, however, can sometimes be in part the result of govern-
ment efforts to use lower initial cost targets as a means of pressuring industry to 
reduce production costs—efforts that, notwithstanding the cost growth, might be 
partially successful. A sustained, singular focus on avoiding or minimizing cost 
growth, and of punishing the government for all instances of cost growth, could dis-
courage the government from using lower initial cost targets as a means of pressur-
izing industry, which could deprive the government of a tool for controlling procure-
ment costs. 

The point here is not to excuse away cost growth, because cost growth can occur 
in a program for reasons other than the government’s attempt to pressurize indus-
try. Nor is the point to abandon the goal of seeking lower rather than higher pro-
curement cost growth, because, as noted above, there is a legitimate public policy 
value in pursuing this goal. The point, rather, is to recognize that this goal is not 
always synonymous with minimizing procurement cost, and that a possibility of 
some amount of cost growth might be expected as part of an optimal government 
strategy for minimizing procurement cost. Recognizing that the goals of seeking 
lower rather than higher cost growth and of minimizing procurement cost can some-
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55 See CRS Report R42567, Coast Guard Cutter Procurement: Background and Issues for Con-
gress, by Ronald O’Rourke. 

56 For additional discussion, see Appendix A of CRS Report R42567, Coast Guard Cutter Pro-
curement: Background and Issues for Congress, by Ronald O’Rourke. 

times be in tension with one another can lead to an approach that takes both goals 
into consideration. In contrast, an approach that is instead characterized by a sus-
tained, singular focus on avoiding and minimizing cost growth may appear virtuous, 
but in the end may wind up costing the government more. 

APPENDIX E. COAST GUARD NSC, OPC, FRC, AND WCC ACQUISITION PROGRAMS 

This appendix presents discussion of the Coast Guard’s National Security Cutter 
(NSC) program, Offshore Patrol Cutter (OPC) program, Fast Response Cutter (FRC) 
program, and Waterways Commerce Cutter (WCC) program, which help form the 
context for Coast Guard icebreaker procurement in a situation of finite Coast Guard 
procurement funding. The CRS report on cutter procurement provides in-depth dis-
cussions of the NSC, OPC, and FRC programs.55 Below are some focused comments 
on these programs and the WCC program. 
Adequacy of Planned Quantities of NSCs, OPCs, and FRCs 

The Coast Guard’s 91-ship program of record (POR) for general-purpose cutters— 
which dates to 2004 and calls for a force of 8 NSCs, 25 OPCs, and 58 FRCs—will 
provide substantially more capability than the force of older-generation cutters it 
will replace. At the same time, it can be useful to recall that Coast Guard studies 
have concluded that the planned total of 91 NSCs, OPCs, and FRCs would provide 
only 61 percent of the NSCs, OPCs, and FRCs that would be needed to fully perform 
the service’s statutory missions in coming years, in part because Coast Guard mis-
sion demands are expected to be greater in coming years than they were in the past. 
As shown in Table E–1, the Coast Guard’s 2011 Fleet Mix Analysis (FMA) Phase 
2—the last general analysis of future Coast Guard ship force structure requirements 
to be publicly released by the Coast Guard—concluded that fully performing the 
Coast Guard’s statutory missions in coming years would require a total of 149 
NSCs, OPCs, and FRCs.56 This point may be particularly salient right now in con-
nection with the NSC and FRC programs, procurement of which would end soon 
under the POR figures. 

TABLE E–1. PROGRAM OF RECORD COMPARED TO FLEET MIX ANALYSIS 
PHASE 2 (2011) 

Ship Type Program of 
Record 

Refined Objective Mix 
from Fleet Mix Analysis, 

Phase 2 (2011) 

NSC ............................................................. 8 9 
OPC ............................................................. 25 49 
FRC ............................................................. 58 91 

Total ......................................................... 91 149 

Source: Coast Guard Fleet Mix Analysis, Phase 2, 2011, Table ES–2 on p. iv. For additional 
discussion, see Appendix A of CRS Report R42567, Coast Guard Cutter Procurement: Back-
ground and Issues for Congress, by Ronald O’Rourke. 

National Security Cutter (NSC) Program 
The NSCs were procured at irregular rather than regular intervals, and they were 

procured with annual rather than multiyear contracts. Both of these aspects of their 
acquisition made the ships more expensive. If NSCs had instead been procured at 
regular intervals under multiyear contracts that included EOQ authority, the reduc-
tion in their combined procurement cost could have been substantial—possibly 
enough (or even more than enough) to have paid for one of the 11 NSCs that have 
been fully funded through FY2018. 

As discussed below in the section on the OPC program, building additional NSCs 
is one option for acquiring replacements for retiring medium-endurance cutters 
more quickly than currently planned, so as to close more quickly any gap in time 
between retirements of the medium-endurance cutters and the entry into service of 
their replacements. The NSCs are bigger and in some respects more capable than 
OPCs, and they would individually be more expensive to procure and to operate and 
support than OPCs. The difference in size, capability, and cost between the NSC 
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57 As of May 26, 2017, the OPC’s light ship displacement (i.e., its ‘‘empty’’ displacement, with-
out fuel, water, ballast, stores, and crew) was preliminarily estimated at about 2,640 to 2,800 
tons, and its full load displacement was preliminarily estimated at about 3,500 to 3,730 tons. 
(Source: Figures provided to CRS by Coast Guard liaison office, May 26, 2017.) 

58 Source for figure of 4,500 tons: Coast Guard NSC fact sheet, accessed October 3, 2018, at: 
https://www.dcms.uscg.mil/Portals/10/CG–9/Acquisition%20PDFs/Factsheets/NSC.pdf?ver=2017– 
04–24–142526–023. 

59 For additional discussion, see CRS Report R41909, Multiyear Procurement (MYP) and 
Block Buy Contracting in Defense Acquisition: Background and Issues for Congress, by Ronald 
O’Rourke and Moshe Schwartz, particularly the section entitled ‘‘MYP and BBC vs. Contracts 
with Options.’’ 

and OPC design is not insignificant, but neither is it a night-and-day difference. 
With an estimated full-load displacement of 3,500 to 3,730 tons,57 for example, 
OPCs are to be roughly 80 percent as large as NSCs, which have a full load dis-
placement of about 14,500 tons.58 In terms of size, capability, and cost, the OPC is 
a lot closer to the NSC than it is to the FRC, which is a large patrol craft with 
a full load displacement of 353 tons. 

Procurement of NSCs for replacing retiring Hamilton-class high-endurance cutters 
is approaching its end. If additional NSCs were procured in the near term in par-
allel with OPC procurement as part of a strategy for more quickly replacing retiring 
medium-endurance cutters, the additional NSCs could be built using the currently 
open NSC production line, avoiding a break in that production line and thereby 
maximizing production learning curve benefits. The procurement cost of any addi-
tional NSCs might be further reduced by procuring them at regular intervals and 
using an MYP contract. 
OPC Program 

The Coast Guard is using a contract with options to procure the first nine OPCs. 
As stated earlier, although a contract with options might look like a multiyear con-
tract, it is not a form of multiyear contracting. A contract with options operates 
more like annual contracting and cannot achieve the kinds of savings that are pos-
sible with multiyear contracting.59 

Using multiyear contracting in the 25-ship OPC program—specifically, block buy 
contracting with EOQ authority for the initial ships in the program, followed by ei-
ther block buy contracting with EOQ authority or MYP contracting for later ships 
in the program—rather than annual contracting might reduce the total acquisition 
cost of the program by about $1 billion. This potential savings of $1 billion—a figure 
equal to or greater than the acquisition cost of either a polar icebreaker or a 35- 
ship Waterways Commerce Cutter program—represents a rare opportunity for using 
multiyear contracting to reduce the cost of an individual Coast Guard acquisition 
program by such an amount. 

Acquiring the first nine ships in the OPC program under the current contract 
with options could forego roughly $350 million of the $1 billion in potential savings. 
Much of this $350 million in potential savings might be recaptured by renegotiating 
the current contract so as to convert it, with congressional approval, into a block 
buy contract with EOQ authority. If acquisition regulations prohibit such a renegoti-
ation, the Coast Guard alternatively could choose to not exercise most of the options 
in the current contract and hold a new competition for building the current NSC 
design under a block buy contract. The current OPC builder—Eastern Shipbuilding 
of Panama City, FL—would be well positioned to win such a competition, since it 
would involve building Eastern’s own design and Eastern would already have moved 
down the initial (i.e., the steepest) part of the learning curve for building the design. 

The current planned procurement profile for the OPC, which reaches a maximum 
projected rate of two ships per year, would deliver OPCs many years after the end 
of the originally planned service lives of the medium-endurance cutters that they 
are to replace. Coast Guard officials have testified that the service plans to extend 
the service lives of the medium-endurance cutters until they are replaced by OPCs. 
There will be maintenance and repair expenses associated with extending the serv-
ice lives of medium-endurance cutters, and if the Coast Guard does not also make 
investments to increase the capabilities of these ships, the ships may have less ca-
pability in certain regards than OPCs. 

One possible option for addressing this situation would be to increase the max-
imum annual procurement rate of the replacement ships from the currently planned 
two ships per year to a higher figure. Increasing the rate to three or four ships per 
year, for example, could result in the 25th ship being delivered about 4 years or 6 
years sooner, respectively, than under the currently planned maximum rate. In-
creasing the procurement rate would require a substantial increase to the Coast 
Guard’s PC&I account, which gets back to the issue discussed earlier of future fund-
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60 Source regarding data rights: Email from Coast Guard liaison office to CRS, September 6, 
2017. 

61 For additional discussion of the LCS program, see CRS Report RL33741, Navy Littoral 
Combat Ship (LCS) Program: Background and Issues for Congress, by Ronald O’Rourke. A total 
of 35 LCSs have been funded through FY2019. Of these 35 ships, 17 will be built to one of the 
LCS designs, and 18 will be built to the other. 

62 Source for $25 million figure: Spoken testimony of Coast Guard Commandant Karl Schultz 
during the question-and-answer portion of a September 16, 2018, hearing on Coast Guard mod-

Continued 

ing levels for that account and Congress’ agency in setting funding levels and deter-
mining the composition of Federal spending. 

From a production point of view, there are at least three options for increasing 
the annual procurement rate of replacement ships from the currently planned two 
ships per year to a higher rate, so as to close any gap in time between the retire-
ments of medium-endurance cutters and the entry into service of their replace-
ments. These options are as follows: 

• increasing the annual OPC production rate at Eastern Shipbuilding, if Eastern’s 
capacity would permit this; 

• building additional OPCs at one or two additional shipyards, such as Bollinger 
Shipyards of Lockport, LA and/or General Dynamics’ Bath Iron Works (GD/ 
BIW) of Bath, ME—the two other finalists in the OPC competition; and 

• building additional NSCs at Huntington Ingalls Industries/Ingalls Shipbuilding 
(HII/Ingalls). 

These three options are not mutually exclusive—they could be pursued in com-
bination. Additional OPCs built at Bollinger and/or GD/BIW could be built to the 
OPC designs that those two shipbuilders submitted for the OPC competition. (Those 
designs are presumably optimized for the production facilities at Bollinger and GD/ 
BIW. The Coast Guard, moreover, currently does not have data rights for the com-
plete vessel design for Eastern’s OPC design.60) Building additional OPCs at 
Bollinger and/or GD/BIW to the designs developed by those two shipbuilders would 
result in a fleet with two or three classes of OPCs, a situation that would increase 
OPC life-cycle operation and support costs and complicate the training and assign-
ment of OPC crew members. These additional life-cycle costs and complications, 
however, might be deemed acceptable in return for avoiding the costs and risks of 
extending the service lives of medium-endurance cutters and shortening any gap in 
time between the retirement of medium-endurance cutters and the entry into serv-
ice of their replacements. The Navy decided in 2010 to fill its requirement for LCSs 
by building two different LCS designs at the same time, and did so knowing that 
this would result in some additional life-cycle operation and support costs and crew-
ing-related complications compared to the option of building all LCSs to a single de-
sign.61 The option of building additional NSCs as replacements for retiring medium- 
endurance cutters was discussed above in the section on the NSC program. 
FRC Program 

With 50 FRCs procured through FY2018 and four more requested for FY2019, the 
FRC is approaching the 58-ship figure called for in the Coast Guard’s program of 
record. As shown earlier in Table E–1, however, the Coast Guard’s 2011 Fleet Mix 
Analysis Phase II concluded that a total of 91 FRCs would be needed as part of an 
overall force of 149 general-purpose cutters to fully perform the service’s statutory 
missions in coming years. 

Procuring additional FRCs beyond the 58th would require additional procurement 
funding, which gets back to the issue discussed earlier of future funding levels for 
the PC&I account and Congress’ agency in setting funding levels and determining 
the composition of Federal spending. As with the option discussed earlier of pro-
curing additional NSCs, procuring additional FRCs immediately following the pro-
curement of the 58th FRC would permit them to be built using the currently open 
NSC production line, avoiding a break in that production line and thereby maxi-
mizing production learning curve benefits. And as with the NSC option discussed 
earlier, the cost of any such additional FRCs could be reduced by procuring them 
under an MYP or block buy contract. The resulting increase in Coast Guard force 
structure from 58 FRCs to some higher number would increase long-term Coast 
Guard operation and support costs above currently planned levels. 
WCC Program 

The WCC program—the program to replace the Coast Guard’s current 35-ship in-
land waterways fleet—is a smaller program than those discussed above. With a no-
tional procurement cost of roughly $25 million per cutter, a 35-ship replacement 
program might have a total acquisition cost of roughly $900 million.62 Although the 
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ernization and recapitalization before the Coast Guard and Maritime Transportation sub-
committee of the House Transportation and Infrastructure Committee, as reflected in the tran-
script of the hearing. The Commandant stated: ‘‘I’m loathed to put a number out, but I think 
you’re talking a $25 million, plus or minus, [cost per] ship.’’ The planned number of new replace-
ment WCCs has not yet been determined and could turn out to be something other than 35. 
GAO states that ‘‘according to Coast Guard officials, the preliminary rough order of magnitude 
estimate for total acquisition cost is $1.1 billion.’’ Government Accountability Office, Coast 
Guard Acquisitions[:] Actions Needed to Address Longstanding Portfolio Management Chal-
lenges, GAO–18–454, July 2018, p. 19. 

scale of the program is more modest than that of the NSC, OPC, and FRC pro-
grams, the WCC program is of importance in terms of its economic benefit to the 
Nation (by supporting waterborne commerce) and the bidding opportunity it will 
provide to U.S. shipyards that are not capable of building larger Coast Guard cut-
ters. 

As the Coast Guard begins to develop the details of this program, potential over-
sight issues could include, among other things, the planned number of replacement 
cutters (which has not yet been determined and could turn out to be something 
other than 35), planned annual procurement quantities and the resulting schedule 
for replacing the existing ships, whether to develop a new design or instead use a 
parent design, the number of shipyards to be used to build the ships, and the con-
tracting strategy, including whether to use multiyear contracting. 

APPENDIX F. NASEM REPORT RECOMMENDATION FOR BUILDING HEAVY AND MEDIUM 
POLAR ICEBREAKERS TO A COMMON DESIGN 

Regarding its proposal to build heavy and medium polar icebreakers to a common 
design, the July 2017 NASEM report stated (emphasis as in original): 

2. Recommendation: The U.S. Congress should fund the construc-
tion of four polar icebreakers of common design that would be 
owned and operated by the United States Coast Guard (USCG). 
The current Department of Homeland Security (DHS) Mission Need State-
ment . . . contemplates a combination of medium and heavy icebreakers. 
The committee’s recommendation is for a single class of polar icebreaker 
with heavy icebreaking capability. Proceeding with a single class means 
that only one design will be needed, which will provide cost savings. The 
committee has found that the fourth heavy icebreaker could be built for a 
lower cost than the lead ship of a medium icebreaker class. . . . 

The DHS Mission Need Statement contemplated a total fleet of ‘‘poten-
tially’’ up to six ships of two classes—three heavy and three medium ice-
breakers. Details appear in the High Latitude Mission Analysis Report. The 
Mission Need Statement indicated that to fulfill its statutory missions, 
USCG required three heavy and three medium icebreakers; each vessel 
would have a single crew and would homeport in Seattle. The committee’s 
analysis indicated that four heavy icebreakers will meet the statutory mis-
sion needs gap identified by DHS for the lowest cost. . . . 

4. Finding: In developing its independent concept designs and cost 
estimates, the committee determined that the costs estimated by 
USCG for the heavy icebreaker are reasonable. However, the com-
mittee believes that the costs of medium icebreakers identified in 
the High Latitude Mission Analysis Report are significantly under-
estimated. . . . 
Although USCG has not yet developed the operational requirements docu-
ment for a medium polar icebreaker, the committee was able to apply the 
known principal characteristics of the USCG Cutter Healy to estimate the 
scope of work and cost of a similar medium icebreaker. The committee esti-
mates that a first-of-class medium icebreaker will cost approximately $786 
million. The fourth ship of the heavy icebreaker series is estimated to cost 
$692 million. Designing a medium-class polar icebreaker in a second ship-
yard would incur the estimated engineering, design, and planning costs of 
$126 million and would forgo learning from the first three ships; the learn-
ing curve would be restarted with the first medium design. Costs of build-
ing the fourth heavy icebreaker would be less than the costs of designing 
and building a first-of-class medium icebreaker. . . . 
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63 National Academies of Sciences, Engineering, and Medicine, Division on Earth and Life 
Studies and Transportation Research Board, Acquisition and Operation of Polar Icebreakers: 
Fulfilling the Nation’s Needs, Letter Report, with cover letter dated July 11, 2017, pp. 2, 4–6. 

6. Recommendation: USCG should ensure that the common polar 
icebreaker design is science-ready and that one of the ships has full 
science capability. 
All four proposed ships would be designed as ‘‘science-ready,’’ which will be 
more cost-effective when one of the four ships—most likely the fourth—is 
made fully science capable. Including science readiness in the common polar 
icebreaker design is the most cost-effective way of fulfilling both the 
USCG’s polar missions and the nation’s scientific research polar icebreaker 
needs. . . . The incremental costs of a science-ready design for each of the 
four ships ($10 million to $20 million per ship) and of full science capability 
for one of the ships at the initial build (an additional $20 million to $30 
million) are less than the independent design and build cost of a dedicated 
research medium icebreaker. . . . In briefings at its first meeting, the com-
mittee learned that the National Science Foundation and other agencies do 
not have budgets to support full-time heavy icebreaker access or the incre-
mental cost of design, even though their science programs may require this 
capability. Given the small incremental cost, the committee believes that 
the science capability cited above should be included in the acquisition 
costs. 
Science-ready design includes critical elements that cannot be retrofitted 
cost-effectively into an existing ship and that should be incorporated in the 
initial design and build. Among these elements are structural supports, ap-
propriate interior and exterior spaces, flexible accommodation spaces that 
can embark up to 50 science personnel, a hull design that accommodates 
multiple transducers and minimizes bubble sweep while optimizing 
icebreaking capability, machinery arrangements and noise dampening to 
mitigate interference with sonar transducers, and weight and stability lati-
tudes to allow installation of scientific equipment. Such a design will enable 
any of the ships to be retrofitted for full science capability in the future, 
if necessary. . . . 
Within the timeframe of the recommended build sequence, the United 
States will require a science-capable polar icebreaker to replace the science 
capabilities of the Healy upon her retirement. To fulfill this need, one of the 
heavy polar icebreakers would be procured at the initial build with full 
science capability; the ability to fulfill other USCG missions would be re-
tained. The ship would be outfitted with oceanographic overboarding equip-
ment and instrumentation and facilities comparable with those of modern 
oceanographic research vessels. Some basic scientific capability, such as hy-
drographic mapping sonar, should be acquired at the time of the build of 
each ship so that environmental data that are essential in fulfilling USCG 
polar missions can be collected.63 

Mr. MAST. Thank you, Mr. O’Rourke. 
I will now recognize Members for 5 minutes for questions, begin-

ning with myself. 
Admiral Haycock, I want to begin with you. There is a statement 

we used in the Army all the time—I know the Coast Guard is fa-
miliar with it and probably most others—and that is simply, if you 
are failing to plan, you are planning to fail. And this is something 
that could very easily apply to both the design build and acquisi-
tion of polar cutters and any other vessel that we are working on. 
It can apply to National Maritime Strategy. Certainly to everything 
that we are talking about today. 

And so I just want to ask this very bluntly. Are we going to be 
welding steel on an icebreaker before we have a completed plan? 

Admiral HAYCOCK. So I understand the phrase the Navy uses, 
and I would like to assure you that we are planning and we are 
planning to be successful. We have put a lot of work into making 
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this thing a success with the Integrated Program Office and the in-
dustry design studies. And so I am confident we are going to have 
a design at a high level maturity before we start cutting steel. 

Mr. MAST. Perfect. 
Now, when we talk about this design isn’t complete, are we talk-

ing about the hull length, the engines, or are we just talking about 
picking out the curtains? Give me an idea of where we are at on 
this. 

Admiral HAYCOCK. So we conducted industry studies over the 
last year with five shipyards. Each of those shipyards has gone 
through the industry studies, identified risk areas, things like that, 
and then they have used that to inform their designers so they 
could submit designs as part of their proposals. These proposals are 
in and we are evaluating those. 

I haven’t actually, myself, seen those, but I think we are going 
to find that the designs are at a pretty good level of maturity for 
where we would expect them to be today. There are some details 
they are going to have to finish. We haven’t started detail design. 
That is the next stage of the design process. And so we have time 
to flesh out those details during that detail design process. 

Mr. MAST. So it was mentioned by Mr. O’Rourke in his remarks 
a discussion of block buy, and I want to ask a little bit on that. 
Did the Coast Guard consider the committee’s recommendation to 
use common design and block-buy contracting with a fixed-price in-
centive fee contract to reduce the costs of acquiring the four heavy 
icebreakers? What was the conversation on that? 

Admiral HAYCOCK. We have listened closely to the committee’s 
recommendations, and I would like to thank the committee for the 
authorization they put in the Coast Guard Authorization Act to 
give us those sorts of authorities for block buy, multiyear procure-
ment, and that sort of thing. 

We have considered all that for the polar icebreaker program. We 
have actually reached out to some of the industry teams during the 
studies to get some of their input on it as well. 

Mr. MAST. I want to ask a question that is just important for me 
as an American, as a soldier, as a Member of Congress. Are our 
icebreakers going to be better than China and Russia’s? 

Admiral HAYCOCK. I would say yes. It depends on how you define 
‘‘better,’’ in what areas you are looking. 

Mr. MAST. You define it for me. 
Admiral HAYCOCK. We are going to have a multimission cutter 

that can conduct all Coast Guard missions and project our sov-
ereignty and our presence in the Arctic. We are going to deliver it 
on time, it will be on budget, and it will meet all of our needs up 
in the Arctic. We are convinced of that. 

We spent a year validating all the requirements, and we know 
what those requirements are. We know what it is going to cost to 
do it. We have been able to bring the cost of the icebreaker down 
as a result of those studies. So I am confident we are going to de-
liver an icebreaker that meets our Nation’s needs. 

Mr. MAST. On time and on budget is always a tough one, but we 
are the United States of America. I think historically about things 
that we have done. I mean, the easy lookback is World War II, 
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what we did with ships and aircrafts and Sherman tanks and ev-
erything else, that we needed to go out there and do that. 

What can we do to be helpful to make sure that we take that 
reputation that we have had before of being able to deliver on time, 
on budget, and meet the needs of our Coasties, our warfighters 
anywhere, meet those needs for national defense? What can we do 
to be helpful to you in this process? 

Admiral HAYCOCK. Well, this committee has been very sup-
portive of this effort from the beginning of time where I actually 
got started with the program. And your support has been vital to 
the tremendous progress we have made so far. 

We have taken some of the cues that you guys have given us. We 
stood up the Integrated Program Office. We have leveraged best 
practices from the Navy and Coast Guard prior acquisitions. 

I think probably the most important thing that would be of great 
assistance for us going forward is getting the funding in fiscal year 
2019 that we have requested for the polar icebreaker. 

The reason we need that funding is because we do have an ag-
gressive schedule, as GAO has pointed out, and I think Mr. 
O’Rourke has also concurred with, that the schedule is aggressive. 
But the only way we are going to meet that schedule is if we get 
the funding on time. If we don’t, it puts the program at risk in 
terms of delivering a lead ship on time and its successors, its fol-
low-on cutters as well. And so that funding support is important 
to do that. 

The other piece of that funding support that is of vital impor-
tance to us is it sends a signal. And so the support we have gotten 
from Congress and the administration over the last couple years 
has made it clear to the Nation and to the shipbuilding industry 
that the U.S. Government is serious about national security in the 
polar regions and that the Government is serious about actually re-
vitalizing the fleet by creating or building the new PSCs. 

If we don’t get the funding that we need in our budget, in the 
2019 budget, that sends a signal to industry that the Nation is sec-
ond guessing itself and that it is not serious about security in the 
Arctic regions and that we are not serious about building these 
ships. 

So your support in the past has been phenomenal, but your con-
tinued support in the future on this is of vital importance. Other-
wise, this program is not going to deliver on time, on budget. 

Mr. MAST. Thank you, Admiral Haycock. 
My time has expired. I will now recognize Mr. Garamendi for 5 

minutes for questions. 
Mr. GARAMENDI. Thank you, Mr. Chairman. 
It always comes down to money, doesn’t it? And the problem is 

not the Coast Guard. It is not the shipyards. The problem are 435 
Members of Congress and 100 Senators and a President. 

Let’s just get very blunt with ourselves. We are either going to 
put the money up and build this system out or we are not. And we 
have been dithering now for the 8 years that I have been around 
on this committee. Oh, we can’t do it. We don’t have the money, 
da, da, da, da. It is us. 

And by the way, the question is going to be resolved in the next 
2 weeks. The Senate has the money in the appropriation, in their 

VerDate Aug 31 2005 11:01 Jan 31, 2019 Jkt 000000 PO 00000 Frm 00061 Fmt 6633 Sfmt 6633 P:\HEARINGS\115\CG\11-29-~1\34639.TXT JEAN



52 

appropriation bill. The House does not. The House decided to spend 
$5 billion on a goddamn wall that won’t do a thing to protect Amer-
ica. The Senate decided to spend the money, $1.2 billion, on secu-
rity, which may be a wall, and an icebreaker. 

The problem is us. And we are either going to decide to build ice-
breakers or build a wall, and we are going to do it in the next 2 
weeks. It is a choice. Make your choice. What do we want to do? 
We are going to forget about the polar, the Arctic Ocean? 

Oh, Russia is a problem. The National Defense Strategy says 
there are two major conflicts potential, one Russia, one China. Both 
China and Russia are moving ahead. And we are going to build a 
wall on the Mexican border to prevent, what, 5,000—an invasion. 
My, God. 

The problem is us, folks, plain and simple. The money is there. 
The question is, where are we going to spend it? We haven’t even 
gotten to nuclear bombs yet. 

Ms. Mak, you laid it out. We are going to sit here and dither and 
wait, and then we are going to call Admiral Haycock or his suc-
cessor in and pillar him or her about not getting the job done when 
we haven’t given him the money or the direction. I will go on and 
on about this, but I am telling you, the money is there. The ques-
tion is, where are we going to spend it? 

Now, moving on, the cost doesn’t have to be $1 billion. I don’t 
need $6 billion out of the defense budget. I only need $4.2 billion 
over the next 6 to 7 years to build these icebreakers. There is going 
to be a new team in town in January, but the problem exists in 
the next 2 weeks. 

Now, with regard to the issue of the maritime industry, all of the 
witnesses have said the same thing: It is all about cargo. Right? 

Is that right, Mr. Von Ah? 
Mr. VON AH. All of the operators would agree with you. It is all 

about cargo. 
Mr. GARAMENDI. It is all about cargo. 
Is there any question? Mak? O’Rourke? Buzby? 
So where do we get the cargo? Oh, yes. Well, there is a piece of 

legislation out there, mentioned by most of you, that we are going 
to be exporting oil and gas. Why don’t we put it on American ships. 
Piece of legislation, by the way, bipartisan, bicameral support for 
it. Not going to pass this year, but if it were to pass next year, we 
would build 30 to 50 ships over the next 15 years and we would 
put the mariners on it. So we can do that without the Government 
paying for it. 

But the oil and gas industry that is going to make a pile of 
money based upon one of our natural resources that the public 
owns, we could do that. It is all about choices, folks. And I think 
you know where I am going to go on these issues. 

Now, with regard to the cost differential—and I am going to 
wrap up in the next 42 seconds with this one—you suggest that it 
is more expensive to operate American ships. Have you taken into 
account in that analysis the subsidies, both direct and indirect, 
that are provided by our competitors? 

Mr. VON AH. Those are not included in that calculation. 
Mr. GARAMENDI. I know that. That is why I asked the question. 

And, therefore, the analysis is not valid. The analysis is not valid. 
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Other countries are providing massive subsidies for their mari-
time industry, for the shipbuilding, as well as for the operation. 
And we do some, but we don’t come anywhere close. 

The next time you guys appear before any committee in which 
I happen to be sitting, I want to see that analysis. I don’t want to 
see only half of the equation. 

Thank you for your direct answer to my question. 
And by the way, we really ought to subpoena Mulvaney. There 

is the reason why we do not have the report. It is hung up in OMB 
by Mulvaney’s predecessor, at least his operation, and the same 
two gnomes are sitting there on this report as they have been for 
the last half decade. And we are not going to get it out of there 
until we put heavy pressure on that system. I know it is not your 
problem, Admiral Buzby. 

Yield back. 
Mr. MAST. Thank you, Mr. Garamendi. I gather you believe the 

1980s don’t want their foreign policy back, as President Obama 
quipped. 

The Chair will now recognize Mr. Weber for 5 minutes. 
Mr. WEBER. Would you all turn your mics on? We want to all 

hear this going back and forth. 
Thank you, Mr. Chairman. 
Boy, lots of questions. In regard to the other countries that have 

icebreakers, I think this was alluded to, how many other countries? 
Is it just Russia and China? I guess this would be for you, Admiral 
or the Rear Admiral. Is it just Russia and China that, in your opin-
ion, we should be concerned with? 

Admiral HAYCOCK. Russia and China are probably the biggest 
concerns up in the Arctic. 

Mr. WEBER. How many other countries in the world are you 
aware of have icebreakers? 

Admiral HAYCOCK. The Scandinavian countries have icebreakers. 
I believe Australia has an icebreaker. And there may be some other 
countries in the Western Pacific that are working on icebreakers, 
like potentially South Korea. 

Mr. WEBER. Who has built the latest icebreaker? 
Admiral HAYCOCK. I believe China’s Xue Long is probably the 

last icebreaker that was built, to my knowledge. 
Mr. WEBER. And how long ago was that built? 
Admiral HAYCOCK. That I am not certain, Congressman. 
Mr. WEBER. Would it behoove us to check back into those proc-

esses and see who has built the last icebreaker and what improve-
ments they have made and how they did it and what the time was 
and any improvements? Is that something that has been consid-
ered, any of you all? 

Admiral HAYCOCK. Yes, sir. Yeah. Our industry teams—you 
know, actually, our program office has gone over and visited some 
of the countries. South Korea is building an ice-capable LNG car-
rier, I believe. And so we have gone over there to take a look at 
some of the welding processes they have done. I know some of the 
industry teams have done the same. 

So we are not doing it in a vacuum. We are looking at other 
countries and the technologies they bring to bear and things that 
they have learned, lessons learned. I believe the icebreaker, the 
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whole design, is largely leveraged off of some of the European 
work. 

Mr. WEBER. OK. And one of you mentioned—it might have been 
you, I believe it was you, Mr. Von Ah—you mentioned, I think, 
small or medium or large. 

Or was it you, Mr. O’Rourke, in your comments, the icebreakers? 
Was it you? 

Mr. O’ROURKE. Yes. 
Mr. WEBER. How many other countries have a medium and a 

large-scale icebreaker? Do we know? 
Mr. O’ROURKE. There are about 18 countries around the world 

that have icebreakers, and most of those icebreakers actually are 
medium and small icebreakers. It is only a small number of coun-
tries that operate what we refer to as the heavies, and that in-
cludes us and the Russians essentially. 

Mr. WEBER. I wish you would explain to me what is the advan-
tage of having a small or smaller icebreaker or large icebreaker. 
Wouldn’t you want a ship capable of doing whatever needed to be 
done and not run afoul of a problem with a smaller ship? 

Mr. O’ROURKE. Countries design icebreakers to meet their own 
national icebreaking needs, and many of these countries only need 
to operate icebreakers capable of breaking through—— 

Mr. WEBER. Yeah, but I am talking about for us. Why would we 
need a medium and a large icebreaker? Why not just build large 
icebreakers that can handle anything? 

Mr. O’ROURKE. We have a mix of needs for icebreakers that in-
cludes both heavy icebreaking, especially for the McMurdo break-
out mission in Antarctica. But there are occasions when you run 
into what we would refer to as medium ice, 41⁄2-foot ice that can 
also occur in the Arctic. And I think the idea in building medium 
icebreakers is not to put excessive capacity in the ship because it 
drives up the ship’s cost. 

What the National Academies report said last year was that they 
looked at the requirements for heavy and medium icebreakers, and 
they said, well, the medium is going to be close enough in size to 
the heavy that the National Academies report then concluded, why 
don’t we just build a single class? 

Mr. WEBER. Are they half-priced? Two-thirds price? Any idea, 
cost comparison? 

Mr. O’ROURKE. Well, actually right now our current medium 
polar icebreaker, the Healy, is larger than our two heavy polar ice-
breakers. It is about a 14,000- or 15,000-ton ship whereas the two 
polar heavies are 13,000-ton ships. It has less icebreaking capa-
bility but more capability for onboard science research support, and 
that tended to drive the size up. 

Mr. WEBER. OK. This may be for you, Admiral Buzby. How many 
mariners on an icebreaker? 

Or is that for you, Admiral Haycock? 
Admiral HAYCOCK. For commercial icebreakers or for military 

icebreakers? 
Mr. WEBER. Military icebreakers. 
Admiral HAYCOCK. So Coast Guard cutter Polar Star has a crew 

of somewhere around 150, I think. 
Mr. WEBER. Of 50? 
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Admiral HAYCOCK. 150. 
Mr. WEBER. 150. And yet we are training 1,800 mariners a year. 

Is that what I understand? Anybody from the six academies, do we 
know that? 

Admiral BUZBY. Sir, we graduate about 1,000 new graduates 
every year out of the Merchant Marine Academy. 

Mr. WEBER. 1,000. How does that compare to the retirement 
rate? 

Admiral BUZBY. Right now there have been not been too many 
retirements lately because of the status of the shipping industry. 
People are hanging in their jobs. 

Mr. WEBER. OK. Well, I will agree with my colleague from Cali-
fornia, Mr. Garamendi, that we need to be putting more money into 
it. Our academies need more support. We need more ships. I hap-
pen to have Texas A&M at Galveston Maritime Academy in my 
district. They need a ship. I realize it is not an icebreaker. 

I don’t want to speak for my friend from California, but I think 
he would agree that we have got to pay attention, we have got to 
educate more mariners, and we have got to fund this stuff. 

And I am over my time, Mr. Chairman. I appreciate your indul-
gence. I yield back. 

Mr. MAST. Thank you, Mr. Weber. 
The Chair will now recognize Mr. Larsen for 5 minutes. 
Mr. LARSEN. Thank you, Mr. Chairman. 
So I have been here for 18 years, and this may be the closest we 

have been to getting any one new icebreaker. And then just about 
the time we do it they change the name of it. So forgive me if I 
call it an icebreaker. It is a habit. 

But, Admiral Haycock, with regards to the Authorization Act, 
which is headed to the President’s desk, it requires the Coast 
Guard to conduct an enhanced maintenance program on the Polar 
Star to extend its service life. How does extending the service life 
of the Polar Star impact plans to deploy a new icebreaker, a new 
PSC? 

Admiral HAYCOCK. As I know you are aware, we have only one 
heavy icebreaker in operation. That is Polar Star. 

Mr. LARSEN. Yeah. 
Admiral HAYCOCK. We put some resources into Polar Star back 

in the early 2010 timeframe to extend the service life, and we were 
able to extend the service life for about 7 to 10 years. And that 
would mean the end of her service life is about 2023. So we know 
that we need to invest in Polar Star so that we do not have a gap 
in icebreaking. And so we have a plan in place to do that. 

Our goal is to identify—and I think we have identified most of 
the systems that need to be addressed, and that is what has given 
us confidence in our cost estimate to do the work. But the goal is 
to do three phased availabilities to address those systems that need 
upgrades the most to extend its service life until we have a second 
Polar Security Cutter delivered. 

Mr. LARSEN. Does any of that maintenance have to do with the 
actual structure of the ship or is this all internal systems? 

Admiral HAYCOCK. Most of this is internal. The structure is in 
fairly decent shape. It is propulsion control systems and habit-
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ability, sewage systems, things like that that desperately need help 
to extend the service life. 

Mr. LARSEN. So what do you say to the GAO’s conclusion from 
Ms. Mak with regards to the deployability of the new icebreaker 
being driven more by a capability gap as opposed to planning well 
for a new class of icebreakers? 

Admiral HAYCOCK. I would concur with the GAO’s assessment 
because it is true. 

The problem is, is we are stuck between a rock and a hard place. 
The Polar Star is aging. It is one casualty away from not being 
able to conduct any of its missions. The systems are dated. Getting 
that ship underway and conducting its missions is hard on the 
crew. 

We are conducting maintenance availabilities that are very ag-
gressive to keep that thing in operation so it can do its mission 
every single year. It doesn’t have self-rescue capability. It doesn’t 
have another ship to step in if problems occur. So basically we are 
stuck with a bad situation, right? 

If you take a look at the acquisition process and we hadn’t done 
anything to accelerate, we wouldn’t have been able to deliver a 
heavy polar icebreaker, a Polar Security Cutter, until 2026 or 
maybe 2028. And so we have gone through, and using things like 
the industry studies and the Integrated Program Office we found 
ways to bring that back to 2023 to prevent that gap. 

It is an aggressive schedule, and we concur with that. But the 
Nation’s need for a heavy polar icebreaker is not driven by our 
planning process. It is driven by the realities of the situation we 
are in. 

If we had started the process years before, if it had gotten the 
momentum and the support it needed years back, decades ago, we 
wouldn’t be in this situation. 

But the Nation’s needs are varied, and it didn’t compete well for 
priorities. And we have been blessed over the last several years 
that Congress and the administration have recognized the dire sit-
uation we are in and provided the support, and we have got great 
momentum as a result. 

Mr. LARSEN. All right. Thanks. We certainly have tried at least 
over the last 18 years. I can vouch for that. 

Ms. Mak, I will just go to your first conclusion about what the 
GAO found and the concern you had about design. And it seems 
that what you found about design makes sense. Did DHS explain 
why they kind of have a backwards design policy? And they said 
they were going to look at it, evaluate it. Does evaluating it mean 
they are doing anything about it? 

Ms. MAK. Yes. Actually, they are updating their policy. We just 
followed up earlier this week and expect that policy to be in place 
by the end of this year so that it will be more knowledge-based. All 
components under DHS will have to do their preliminary design re-
view before setting the baseline for cost, schedule, and perform-
ance. That will make a lot more sense because one has gained a 
lot more knowledge at that point. 

And like the Coast Guard admiral said, they agreed with our rec-
ommendations. We expect them to reevaluate cost, schedule, and 
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performance after they get more information, after preliminary de-
sign review. 

Mr. LARSEN. All right. Look forward to it. Thank you. 
Thank you, Mr. Chairman. 
Mr. MAST. Thank you, Mr. Larsen. 
Mr. Graves, you are recognized for 5 minutes. 
Mr. GRAVES OF LOUISIANA. Thank you, Mr. Chairman. 
Admiral Buzby, one of the issues that is supposed to be ad-

dressed by the long-awaited National Maritime Strategy is the 
availability of mariners for our inland waterways as well as our 
international fleet. 

In Louisiana, a few months ago, we had an allision between one 
of our major river crossings across the Mississippi River and a 
barge. Is this strategy going to fully address the availability of 
mariners and improve performance in safety measures? Are those 
recommendations going to be contained in the ultimate strategy 
that is issued? 

Admiral BUZBY. Short answer is, yes, sir. You know, a grand part 
of the strategy is going to have to be our maritime workforce, both 
in numbers and in qualifications. So the training of that workforce, 
the qualification of that workforce, the sustainment of that work-
force, both for the domestic fleet and for the international fleet 
where I have testified where we have a shortage, those are all key 
parts of the strategy and will need to be a part of any strategy that 
we put forward. 

Mr. GRAVES OF LOUISIANA. This bridge was completely shut 
down for months. It was only recently opened, one lane in each di-
rection. It is going to continue to be under restricted access for a 
long period of time. In this case there was a barge carrying a crane 
that hit the bridge. I mean, this is a simple math equation that 
shouldn’t take a whole lot of calculations to figure out you couldn’t 
make it. 

What steps can be taken in the interim to help improve the safe-
ty of mariners and transiting waterways in the United States? 

Admiral BUZBY. Well, part of this crosses over to my colleague 
from the Coast Guard here. 

Obviously, we in the Maritime Administration were responsible 
for the overall training, the processes that result in trained mari-
ners, both licensed and unlicensed. We work closely with the union 
schools to produce unlicensed mariners and to upgrade continuing 
education for the licensed folks. We are subject to Coast Guard 
standard, which is in turn tied to an international standard for 
international voyages. 

But I don’t know, perhaps Admiral Haycock could comment fur-
ther on it. 

Mr. GRAVES OF LOUISIANA. Well, I tell you what, I have got two 
more questions and I have got limited time. Let me jump back to 
my second with you. 

Section 3502 of the John McCain National Defense Authorization 
Act requires that the Secretary of Defense direct vessels that are 
in the Ready Reserve Fleet that don’t currently meet the Safety of 
Life At Sea requirements, that those come into compliance. Can 
you tell me what steps have been taken to direct Ready Reserve 
Fleet or to come into compliance with section 3502? 
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Admiral BUZBY. Primarily that had come down to covered or un-
covered life boats, open life boats. 

Mr. GRAVES OF LOUISIANA. And fire suppression? 
Admiral BUZBY. Right. So we are taking steps to upgrade those 

vessels, to correct those systems. We recently spent several million 
dollars to purchase new covered life boats and to upgrade those 
systems. Coast Guard is working closely with us on inspection re-
gimes to make sure we are complying. 

Mr. GRAVES OF LOUISIANA. Thank you. 
Admiral Haycock, listening to the testimony, particularly I be-

lieve it was Mr. O’Rourke who talked about bringing the vessel cost 
down for the polars from $1 billion down to $700 million, which 
certainly is laudable, the more we can bring the cost down, the bet-
ter. And listening to him make recommendations on a block buy, 
you are talking about bringing cost down from an initial estimate 
of $1 billion, if I understood you correctly, down to $550 million, 
because you said you thought there was an additional $150 million 
per copy in cost savings. 

Mr. O’ROURKE. For all three. 
Mr. GRAVES OF LOUISIANA. Oh, for all three. So it would be total 

cost savings, OK. 
But even under that scenario, so you are talking about bringing 

it from initial estimate of $3 billion down to $2.1 billion, and then 
you are talking about getting it down to $1.9 billion, in effect, to 
$1.85 billion. 

This is insane, that here we are talking about—and I know, I am 
going to agree with you, as much as it pains me. 

Mr. GARAMENDI. So embarrassing. 
Mr. GRAVES OF LOUISIANA. Yeah. You are not kidding, geez. 
No, my friend from California is exactly right. So, I mean, this 

is crazy that we are talking about—I think that Ms. Mak went 
through in her testimony and laid out the concerns about how 
these strategies are going to dovetail. Here we have the Polar Star 
that is put together with bubble gum and duct tape. We have been 
operating on an acquisition strategy that is designed to dovetail. 

Look, that should partially inform our schedule. It should. When 
do we need these vessels? 

But if we are forcing it in when we don’t have the numbers, the 
certainty, the acquisition strategy in place—and one of you men-
tioned some other interim strategies. This is very concerning, that 
as important as this capability is for the United States, whether it 
be for a mariner perspective, for a defense perspective, we know 
what the other Arctic nations are doing, it is very concerning that 
we have so much uncertainty in this strategy and something that 
is so important to our Nation. 

Could you just briefly respond to that, all the uncertainty, the 
uncertainty in cost, the uncertainty in technology, the uncertainty 
in acquisition strategy, the uncertainty in dollars? Can you give us 
some comfort here that this actually makes sense and there is an 
interim strategy in place to ensure that we are not left without any 
polar capabilities? 

Admiral HAYCOCK. Yes, sir, I would be happy to. So polar ice-
breakers in particular are very, very complex, and there’s a lot of 
moving parts. And we do our best to run those acquisitions to mini-
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mize risk and to deliver what is needed to be delivered. Folks like 
the Government Accountability Office come in and they do audits 
and they find things. And we read their reports with great interest, 
because there are ways to improve what we are doing. 

One of the driving principles on the Polar Security Cutter and 
the heavy icebreaker program is utilizing state-of-the-market tech-
nology to the maximum extent possible. So we had a list of a bunch 
of things that we used as the guiding principles to [inaudible]. That 
was one of the things [inaudible]. 

So we wanted to use technology that already exists, so we are not 
creating new stuff just for this icebreaker. We tried to leverage ex-
isting design work as much as possible to reduce those risks. So 
could we have had a more proactive effort [inaudible] as we could 
have, and we intend to do that, but we are comfortable that the 
technical risk on the polar icebreaker program is bearable, it is rea-
sonable, and it is under control. 

Mr. GRAVES OF LOUISIANA. Admiral—Mr. Chairman, I just want 
to say for the record, I continue to have very strong concerns—and 
I know many of us have talked about this in this committee—about 
the interim strategy. What happens when we don’t have a new 
heavy on board and the duct tape and bubble gum on the Polar 
Star are falling apart? I am very concerned about that. 

Also, I need to correct the record very quickly, as I just hazed 
the captain of the barge for not being able to do math. I butchered 
it myself, $1.95 billion. But, again, going from $3 billion to $1.95 
billion, that just indicates an extraordinary level of uncertainty. 
Yield back. Thank you. 

Mr. MAST. Thank you, Mr. Graves. 
Did you recently spend a month on a polar icebreaker? 
Mr. GRAVES OF LOUISIANA. I feel like I am still there. 
Mr. MAST. There is interest in a second round of questioning, so 

I am going to recognize Mr. Garamendi for another 5 minutes. 
Mr. GARAMENDI. I will try to avoid another rant here. 
I had the opportunity in August to visit a new medium ice-

breaker in Finland. They wanted to lease it to the United States. 
Unfortunately, or fortunately as the case might be, it is a medium 
and doesn’t serve the purposes that we have and certainly doesn’t 
meet the military requirements that all of our icebreakers or Polar 
Security Cutters must have, so—but it is brandnew. Had been com-
missioned less than a year. And so there is all the technology that 
would be used for a heavy icebreaker is known to exist. The appli-
cation of that technology and the design, as I understand it, is well 
underway, everything from the various propulsion systems and the 
like. So, yes, we do know how—we do know that it can be done and 
it is done recently. 

Ultimately, it is going to come down to money here. And I am 
making a plea to my colleagues here, as we go into this issue of 
the omnibus, the question will be, before us, whether we move for-
ward with an icebreaker, or polar security—and call it what you 
want—Polar Security Cutter—it is literally on the line now. 

If we do not fund—do not accept the Senate version, which has 
$750 million in it, for the first icebreaker—Polar Security Cutter— 
this thing will be delayed, and Ms. Mak will be correct. And I want 
her to be really, really wrong. 
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And it is up to us. And so I am making this plea to all of us that 
we make this an issue to our various caucuses, to our various lead-
ership, that it is now or this thing is going to get pushed back, and 
Mr. Graves’ problem about the interim will happen. It will—it will 
happen. The Polar Star is not going to survive much longer. 

We did pass a piece of legislation that is useful in forcing the 
Coast Guard to develop a strategy, but that strategy is dependent 
upon the steel and the vacuum tubes and other things that are in 
this ancient ship, being able to be replaced, which maybe they can, 
maybe they can’t. But there could very well be the problem that 
Mr. Graves cited. So there are so many different pieces here. 

I want to thank the witnesses. You have laid it out. This is a se-
rious issue on the mariners. We talked briefly about the brown 
water Navy or the brown water merchant system, the same thing 
applies on the blue water. We need to do that. Ultimately, it comes 
down to vessels. Are the vessels going to be available? We can 
make them available by adopting strategies. As I said, there is a— 
what shall we call it? Presently, we have a piece of legislation that 
would create opportunities, Energizing American Shipbuilding Act, 
H.R. 5893, of which some of us are on, and there is a Senate 
version of the same. And so it is not going to pass this year, but 
we ought to make that a priority for next year to address all the 
problems that have been appropriately laid out before us. 

Mr. Mast, I know you are going to hopefully stay with this com-
mittee. And if you are the ranking member, all for the better, and 
we will see what happens on our side. But this is really, really im-
portant for every reason, and I will let it go at that. Thank you for 
the opportunity to come back a second time. 

Mr. MAST. Thank you, Mr. Garamendi. 
I am going to recognize myself for a few more minutes here. I 

just had a question again for Admiral Haycock and also for Mr. 
O’Rourke. Two separate issues here, but, Admiral Haycock, if you 
could just discuss a little bit, what kind of piggybacking goes on 
among the shipping industry—you name it, go wherever you want 
with it—in terms of going across those routes that are provided by 
our icebreakers. What kind of piggybacking would be put in jeop-
ardy if the Polar Star ceased to run or we didn’t have that capa-
bility? What would we lose in terms of that? 

Admiral HAYCOCK. So the—our polar icebreakers provide us—or 
will provide us with year-round assured access to the Arctic re-
gions, and that includes, you know, keeping shipping lanes open as 
necessary and providing, you know, national defense and that sort 
of thing. 

If we don’t have the heavy polar icebreakers, then we have to 
rely on others to do that sort of thing. You know, that is—the Arc-
tic is in Canada’s backyard. They have an icebreaker fleet that 
they use. And Russia has a pretty good icebreaking fleet that they 
use. There are sea routes that go up in those areas. And if we don’t 
have an icebreaker fleet to project our sovereignty in the appro-
priate regions, then we kind of abdicate that responsibility to the 
other nations. 

Mr. MAST. Who is piggybacking us, though? Because we want 
people piggybacking the United States of America, not 
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piggybacking Russia, or piggybacking China. Who is piggybacking 
us? What do we lose if we lose that capability? 

Admiral HAYCOCK. I don’t know that we have anybody 
piggybacking us because we only have one medium-duty icebreaker 
serving the Arctic and one heavy-duty icebreaker that is predomi-
nantly serving the Antarctic. So I don’t know that we have anybody 
piggybacking us right now. 

Mr. MAST. So the opportunity is for expansion in that world? 
Admiral HAYCOCK. Yes. 
Mr. MAST. We are basically starting from zero. 
Admiral HAYCOCK. Concur. 
Mr. MAST. Very good. And so this—I said I had a second ques-

tion. This goes for Admiral Haycock and also for Mr. O’Rourke. 
When we talk about the idea of block buy, when we are cutting 
steel, the moment that we start cutting steel on a ship, does this 
end the window for a block buy? I mean, building a ship, it takes 
some period of time. How long out do we have that ability to go 
out there, in your opinion, and negotiate that idea of a block buy, 
once we start cutting steel on a new vessel? 

Admiral HAYCOCK. I don’t know that the opportunity ever goes 
away until you get to the tail end of construction process. So if you 
have a large build sequence, where you have a lot of ships, towards 
the tail end you kind of run out of room. So the sooner you execute 
in the process, the better it is. 

But we have time on some of our programs to do that. OPC, 
there are some opportunities there. FRC, we are getting towards 
the tail end; it might be a little late for FRC. We have tried to cap-
italize on some of the benefits of EOQ, economic order quantity, 
that you get from block buy, through the use of the options, and 
the FRC is not a perfect match, but at least we get some of the 
economies of scale there. 

Mr. O’ROURKE. In general, the longer you wait, the smaller the 
potential savings you will realize out of a block-buy contract. You 
can be in a situation where you are using a single-ship contract or 
a contract with options, and then you can renegotiate it into a 
block-buy contract, but if you wait until that point to renegotiate 
it, you will not capture as much savings as if you had done the 
block-buy contract right from the outset. 

Mr. MAST. Ms. Mak, by all means. 
Ms. MAK. With regards to block buy, it is important to recognize 

that it is just one tool in the toolbox, and it is not always appro-
priate in all circumstances. We have done a lot of Navy programs 
that used block buy in the acquisition process, and we have not 
been able to prove in any instance where there have been signifi-
cant savings when they have used the block-buy approach. 

In the case of the Polar Security Cutter, it is really important to 
recognize that there are, at most, three cutters, and the savings 
that may be achieved by purchasing in advance may be limited. 
Specifically, if the design is not stable or if the funding is not sta-
ble, the Coast Guard could buy parts in advance, and then the de-
sign changes and they have to purchase other parts because of that 
design change. 
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We are very cautious to recommend block buy until the lead ship 
is done, at a minimum, and when the design is stable. Then they 
may consider it. 

Mr. O’ROURKE. Right. The Navy is very convinced that they have 
achieved savings in their uses of block buy and also in multiyear 
procurement. There is a counterfactual issue here. You can’t run it 
the other way to show what it would have cost. In reality, you can 
only compare it to an estimate of what these ships would have cost 
under single-ship contracts or a contract with options. 

The Navy is convinced that they have achieved savings of the 
order of 4 to 5 percent on the Virginia-class block buy for the first 
four Virginia class. They are also convinced that they are going to 
achieve savings on tens of millions of dollars per ship over the first 
six ships in the John Lewis-class oiler program. 

They are also interested in using it on the Columbia class as 
part of their strategy for reducing the cost of that. Now, the sav-
ings that the Navy is estimating are against an estimate of what 
they think it would have cost if you had used single-ship con-
tracting. You can’t run the experiment twice. So you get into a situ-
ation where, of course, you can’t prove it, because we can’t do it 
both ways at once. 

But these are the estimates that the Navy has put out. They are 
convinced, and DoD has allowed the Navy to go ahead and do this 
on any number of programs, in terms of both block buy and 
multiyear. 

Now in terms of the lead ship, it is important to point out that 
multiyear procurement doesn’t allow a lead ship, because the law 
that regulates multiyear procurement establishes a requirement for 
design stability that effectively rules out using a lead ship. That is 
why block-buy contracting was essentially invented by Congress. It 
was invented, to a large degree, expressly so that you could put a 
lead ship under the contract and capture a greater amount of sav-
ings. 

Now, as Ms. Mak pointed out, there are tradeoffs that Congress 
has to take into account in committing to a block-buy contract. The 
Congress has looked at those tradeoffs repeatedly for Navy ship-
building programs and has approved them repeatedly over the 
years. It is true that if you were to buy components upfront under 
a block-buy contract, and it turns out that the design of those com-
ponents is wrong because you wind up making a change in the de-
sign of the ship, that you could be left high and dry in terms of 
your investment. 

However, the Coast Guard’s current schedule for building these 
icebreakers is to build them in rapid succession with one another. 
The second one is only supposed to follow the first by 18 months. 
And the third follows the second by 12 months. What that means 
is, there is going to be a risk of transmitting design problems from 
one ship to the next, arguably, whether you use a block-buy con-
tract or not. Because these ships are going to be built in rapid suc-
cession as a part of a strategy for getting a good learning curve on 
them. 

So it is not clear how much additional risk there is of this kind, 
of doing this under a block buy, as opposed to a contract with op-
tions. Because the risk really arises from the fact that the ships are 
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close together, to one another, perhaps more than it has to do with 
the contracting strategy. 

Mr. MAST. Thank you, Mr. O’Rourke. That was a fantastic expla-
nation of that. 

Mr. Larsen, did you require another round of questions? 
Mr. LARSEN. A few questions, thanks. 
Mr. MAST. You are recognized for 5 minutes. 
Mr. LARSEN. Ms. Mak, one of the findings from GAO had to do 

with technology and technology readiness assessment, which you 
note is not necessarily a matter of new technology, but perhaps ex-
isting technology applied in a new way. Or certainly existing tech-
nology applied on a new kind of ship. That certainly theoretically 
makes sense. Are there GAO examples where you have found that? 
I know you are applying that lesson to this particular analysis, or 
is this only theory? 

Ms. MAK. This is a typical finding on much of our shipbuilding 
acquisition work. When the technology has not been demonstrated 
as mature, the program ends up undergoing rework later, or doing 
design and construction concurrently, or doing testing concurrently, 
and then ultimately the acquisition ends up costing more and the 
schedule slips. 

But as I mentioned earlier, the Coast Guard and DHS did concur 
with our recommendations. They are moving forward to conduct 
this technology readiness assessment. It is important to recognize 
that the technologies have been used in different vessels, such as 
the medium and other international icebreakers, but they are not 
in the same form, fit, and function that the Polar Security Cutter 
would need and that is a bit unique. 

So we recommend that the key technologies be tested in a stand-
ard type of process, which in this case is the technology readiness 
assessment process. 

It is also important to note that although these key components 
are state-of-the-market, we have found, in our past shipbuilding 
work, integration is also a big challenge. The key technologies need 
to be able to work together. Doing an assessment doesn’t get rid 
of the risks. It just lays it out so that the Coast Guard can be more 
aware of the risks and figure out mitigation strategies ahead of 
time. That is really what this assessment is for. 

Mr. LARSEN. Yeah. And, unfortunately, integration has been a 
problem, not just with the Coast Guard—— 

Ms. MAK. Right. 
Mr. LARSEN [continuing]. But with other shipbuilding activities. 
Ms. MAK. Absolutely, yes. 
Mr. LARSEN. Admiral Buzby, what options has MARAD—so I am 

flipping here—flipping issues here. What options has MARAD iden-
tified to reverse the decline in the size and the tonnage of the U.S.- 
flag fleet and foreign trade? And of those options, have you as-
sessed which are most viable? 

Admiral BUZBY. Tough question, sir. As was pointed out by 
Ranking Member Garamendi, it really comes down to—— 

Mr. LARSEN. Sorry, you got about 1 minute, because I just got 
called to vote for the caucus. 

Admiral BUZBY. It really comes down to cargo. Having more 
ships—I mean, we can all want to have more ships, but unless 
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there is something for them to carry, you know, it is kind of a moot 
point. So, things that we can do to get more cargo, I mean, he men-
tioned some of them, you know, taking advantage of some of the 
exports that we have. Automobiles as well. We export a lot of auto-
mobiles from this country. There is a lot of things—grain, agricul-
tural items. 

We have to really take a serious look at, you know, what of those 
do we think makes sense through cargo preference or bilaterals or 
whatever, to share some of that cargo so that we can have justifica-
tion for having more vessels to carry that. 

Same thing with Government-impelled cargo. You know, there 
are three pieces to maritime security program: It is the stipend 
that the Government provides; it is Government cargo; and it is 
commercial cargo. All of those have to be present for this to work. 

Mr. LARSEN. Probably have some followup with you early in the 
next year, but thanks a lot. 

Appreciate it, Mr. Chairman. 
Mr. MAST. Thank you, Mr. Larsen. I appreciate it. 
If there are no further questions, which I see none, I thank the 

witnesses for being here today and the Members for their participa-
tion. I would ask unanimous consent that the record of today’s 
hearing remain open until such time as our witnesses have pro-
vided answers in writing to any questions that may be submitted 
to the Coast Guard, and unanimous consent that the record remain 
open for 15 days for any additional comments and information sub-
mitted by the Members or witnesses to be included in the record 
of today’s hearing. 

Without objection, so ordered. 
The subcommittee stands adjourned. 
[Whereupon, at 11:20 a.m., the subcommittee was adjourned.] 

Æ 
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